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Baseline  
1. Zero (2003) 
 
 
 

Supporting  
Projects: 
#D2-03; WHO core 
funds 

• Architectural, structural, mechanical, electrical and sanitation system plans 
for typical blood services at the regional level were completed and have 
been shared with the MOH for implementation using Government funding.  

 
Challenges/Mitigation Strategies: 
• Lack of sufficient funding for recurrent costs to ensure uninterrupted provi-

sion of laboratory reagents and supplies impacts negatively on the contin-
ued availability of lab services; 

• There is a limited number of national skilled human resources in some spe-
cialized field for lab management and quality assurance;  

• Mitigation strategies have focused on fund mobilization through develop-
ment of targeted project proposals to be submitted for funding. Also, focus 
is put on training in lab management and quality assurance for different 
staff categories. 

 
Lessons Learned: 
• For projects requiring recurrent costs, long term sustainability strategies 

must be included in all phases of the project development and commitment 
of the line Ministries to provide operational funds must be ensured.  

Other Partners: 
 
 
 

Output #3.4 
Strengthened National 
Response HIV/AIDS 
and STI’s (primary 
prevention, VCCT, 
PMTCT, syndromic 
management of STI's 
etc.) 
 
Baseline  
1. zero counsel-
ing/testing centers in 
Baghdad 
2. no comprehensive 
HIV prevention strate-
gy; 
3. lack of trained staff 
in strategy planning, 
VCCT; 
4. zero trained profes-
sionals in surveillance  

1.# of voluntary coun-
seling and testing cen-
ters established in 
Baghdad   
2. Implementation of 
the HIV/AIDS strategy 
framework (target = 
implemented by 2010) 
3. % of key managers 
trained (target = 100% 
by 2010) 
4. # of professionals 
trained on updated sur-
veillance system (target 
= 100 by 2010) 
5. # of young people with 
access to information on 
HIV prevention and user-
friendly services. 
6. # of pregnant women 
with access to HIV volun-

Achievements:  
• Provision of Acute Replacement therapy  
• Guidelines for HIV/AIDS health practitioners were technically reviewed 

and printed. 
• Test Kits enough to carry out 4,000 HIV test were procured and delivered to 

the National AIDS Program (NAP) in Baghdad. 
• Provision of equipment to improve communication between the center the 

governorates  
 
Challenges/Mitigation Strategies: 
• The absorption capacity of the national HIV/AIDS program to implement, 

due to in adequate trained personnel and national absorption capacity, is a 
major challenge. 

• Slow progress in the implementation of the HIV/AIDS strategies in Iraq 
compounded with the lack of update National Multi-sectoral framework of 
action. 

 
Lessons Learned: 
• National HIV/AIDS staff capacity is an important priority for future suc-

cess. 

UN/Participant  
Agencies: 
WHO/UNFPA/UNICEF 
 
Partner Ministry: 
MoH 
 
Other Partners: 
 
 
 



 

125 

tary counseling, and test-
ing, 
 
Supporting  
Projects: 
#UNICEF bilateral 
funds; WHO core funds 
 
 

Cluster Planned Outcome (#4): 
Enhanced healthy living environment and promotion of healthy lifestyle 
Cluster  Outcome Achievement to date:  
• Iraqi national food safety has been improved, through the provision of a strengthened laboratory, medical equipment and capacity building; 
• Iraq has signed the global agreement on Tobacco convention framework (which is still to be ratified). 
Programme Outputs 
 

Performance  
Indicators 
 

Output Achievements (Results) for 6-month reporting period 
 

Agency & Implement-
ing Partners 

Output #4.1 
Strengthened Envi-
ronmental Health,  
Chemical and Food 
Safety Programmes 
 
Baseline  
1. No fully functional 
regional food control 
laboratories; 
2. No fully functional 
border food inspection 
facilities; 
3. No staff trained in 
Codex, Good Agricul-
ture Practices (GAP) 
and Hazard Analysis 
control Critical Point 
(HACCP); 
 

1. # of food control labs 
rehabilitated (target = 
20 by 2007); 
2. % of border crossing 
food inspection facili-
ties up-
graded/operational (tar-
get = 100% by 2010); 
3. # of staff trained in 
Codex, in GAP , in 
HACCP and in Nation-
al Training Activities 
(target = 500 by 2010) 
 
Supporting  
Projects: 
#D2-05; D2-12; D2-17; 
D2-03 

Achievements: 
Several interlinked activities have been implemented and are gradually contri-
buting towards raising awareness and capacity building in food safety and to-
wards developing a framework for updating food laws and for harmonizing Ira-
qi food standards with international requirements. It is expected that such activi-
ties will contribute to a better protection of consumers’ health. During the pe-
riod under review, the following are the outcome achievements:  
• The participation of Iraq in Codex activities has been enhanced and Iraqi 

officials have continued to participate to relevant Codex Committees meet-
ings.    

• Over 250 technical officials with different responsibilities in the food chain, 
including food lab technicians, food inspectors and food borne disease sur-
veillance officers have been trained. This is addition to the 400 staff already 
trained during the pervious periods as earlier reported. Those are contribut-
ing to improving the quality of food control systems in place.  

• The process of selecting the contractor for rehabilitation of the three entry 
point sites selected for physical and functional rehabilitation has been com-
pleted preparatory works to start the actual rehabilitation has progressed..  

• The rehabilitation of model food processing industries in the dairy sector in 
Babil and Ninewa has started during the reporting period.. 

• The physical and functional rehabilitation of the three regional food quality 
control laboratories of Basra, Mosul and Erbil is progressing well.  

UN/Participant  
Agencies: 
WHO, FAO and UN-
IDO 
 
Partner Ministry: 
MOH, MOA and MOI 
 
Other Partners: 
Other line Ministries 
(MOP/COSQC, Minis-
try of Trade, MOHE) 
and local private con-
tractors 
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Challenges/Mitigation Strategies: 
• Security situation had delayed the identification of border food inspection 

check points; 
• The use of external contractors for carrying out civil engineering works has 

been hampered by security situation; 
• The process of nominating and clearing nominations to participate to the 

training activities by line ministries has been slow; 
• As mitigating measures, ministries have been strongly encouraged to clear 

participation to training activities well in advance. Also the use of local con-
tractors is encouraged. 

• The depreciation of the dollar currency against the euro coupled with infla-
tion affecting prices of construction materials paid in euro currency have led 
to situations whereby the initial planned budget has become insufficient to 
cover the total cost of rehabilitation works.  

 
Lessons Learned: 
• Close coordination for joint projects between UN agencies is paramount to 

the successful implementation; 
• Field implementing teams nominated by line ministries play an important 

role in smoothing the project implementation. 
Output #4.2 
Strengthened Health 
Promoting Schools 
Programme including 
School Feeding. 

Supporting  
Projects: 
# D2-14 

Kindly refer to the Cluster B Progress Report, which illustrates the linkages and 
progress with the school health program 

UN/Participant  
Agencies: 
WHO/UNICEF/WFP 
 
Partner Ministry: 
MoH / MoHE 
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Cluster Planned Outcome (#5): 
Emergency preparedness and response ensured 
Cluster  Outcome Achievement to date:  
• Successful  assessment of the emergency medical services; 
• As part of emergency preparedness and response, the UN H&N Cluster has provided support to at least 600,000 Iraqis. 
Programme Outputs 
 

Performance  
Indicators 
 

Output Achievements (Results) for 6-month reporting period 
 

Agency & Implement-
ing Partners 

Output #5.1 
Enhanced national ca-
pacity and capability to 
address health and nu-
trition sector aspect of 
emergencies. 
 
Baseline  
1. zero food surveys 
2. zero trained staff in 
assessing vulnerability  
3. outdated emergency 
and response plan  
 
 

1. # of food security 
household surveys con-
ducted (target = two by 
2010) 
2. % of relevant MOH 
and DOH staff trained 
in to carry out vulnera-
bility assessments/ 
analysis and monitoring 
and emergency re-
sponse (target = 100% 
by 2010) 
3. Implementation sta-
tus of emergency re-
sponse plan (target = 
fully funded and im-
plemented by 2010) 
 
Supporting  
Projects: 
#D2-03; D2-14; WHO 
& UNICEF  core funds; 

Achievements:  
• Identification  of information and data needed to improve the Emergency 

Health System in Iraq;   
• Prioritization  of needs and  enhanced coordination of emergency response, 

among the various ministries, ministerial levels and NGOs;  
• Support to the MOH in the preparation of a plan of action for the imme-

diate, intermediate and long term; 
• 350 staff from COSIT ( MOPDC) & NRI ( MOH ) were trained on collect-

ing information on food security and anthropometric data. 
 

Challenges/Mitigation Strategies: 
• Ongoing medical emergencies and conflict causalities; 
• Security related delays and disruptions are far more pronounced, impacting 

directly on program delivery; 
• Lack of sustainability of the MOH coordination cells established for Emer-

gency Preparedness and Response; 
• Difficulty in singling out support for IDPs living within the host communi-

ties: support was provided for existing services with high concentration of 
IDPs benefiting all IDPs as well as host communities. 

 
Lessons Learned: 
• Coordination of efforts is vital to avoid wastage of scarce resources;  
• Success in the emergency preparedness and response plans for controlling 

public health threats can be used as a model. 

UN/Participant  
Agencies: 
WHO/UNICEF/WFP 
 
Partner Ministry: 
MOH 
 
Other Partners: 
NGOs 
 
 

Output #5.2 
Ensured provision of 
medical emergency 
related services and 
supplies 
 

1. # of people catered 
for with health supplies 
in case of an emergen-
cy (target = 600,000 by 
2010)  
 

Achievements: 
• Pre-positioned supplies for 600,000 people ensured. 
• Assistance / response to sinjar emergency  included  60 mt of high-energy-

biscuits and 24 mt of vegetable oil Distribution was done through Iraqi Red 
Crescent Society  

 

UN/Participant  
Agencies: 
WHO/UNICEF/WFP/ 
 
Partner Ministry: 
MOH 
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Baseline  
1. Zero support pro-
vided. 
 

Supporting  
Projects: 
# D2-11 
D2-03 
WFP funds 
 

Challenges/Mitigation Strategies: 
• Delivery of items to hot areas; 
• Movement of personnel and provision of support in emergencies 
• Arising emergency needs coupled with difficulties encountered in imple-

menting the component related to the installation of oxygen production 
plants (D2-11) have led to priority change in the use of remaining funds un-
der the oxygen project. These are being reprogrammed for use in respond-
ing to emergencies. 

 
Lessons Learned: 
• Innovative means to ensure services and supplies are delivered especially 

through utilization of local communities and health professionals at home.  

 
Other Partners: 
NGOs 
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Progress to Date in Cluster E: Infrastructure Rehabilitation for the Period of 1 July to 31 December 2007 
National long-term priority or goals: 
Water and Sanitation: To reduce the percentage of people without access to safe drinking water and sanitation by 50% by 2015 (MDG and ICI/NDS goals) and 
to contribute significantly to reaching the infant mortality rate and nutrition MDG. 
Cluster Planned Outcome (#1): 
Increased access to safe water, improved sanitation and solid waste collection/disposal. 
Cluster  Outcome Achievement status:  
• More than 3.4 million people have access to safe water through completion of several ITF funded projects as well as agency core funded projects. 
• Around 150,000 populations in un-served areas of Baghdad and the IDPs assisted with supply of safe water.  
• Approximately half a million people in Iraq provided with safe means of excreta disposal  
Programme Outputs 
(Intended effect) 
 

Performance  
Indicators 

Output Achievements (Results) for reporting period 
(Products/services/knowledge which result from completion of activities) 

Agency & Implementing 
Partners 

Output #1.1 
Expanded sustainable 
supply of safe water 
for urban and rural 
population 
 
Baseline  
1. MICS 2006 – 79% 
population has access 
to safe water with only 
50% reliability. 
2. ILCS 2004 – 83% 
 
 
 
 
 
 

1. 15% of urban and 
rural population (4 
million + 1,150,000) 
provided with sus-
tainable supply of 
safe water. 
2. Access to im-
proved sanitation 
 
Projects: 
E3-01, E3-04, E3-05, 
E3-06, E3-07, E3-08, 
E3-10, E3-11, E3-
12a, E3-12b, E3-13a, 
E3-13b, E3-13c, E3-
13d, E4-14, E3-15 
 
 

• 39 water supply and sewerage projects in southern Iraq (E3-01) com-
pleted benefiting over 2.1 million people. More than 400 engineers 
from the ministry and the Governorate trained. 

• Karama WTP (E3-04) preparatory work completed. Implementation 
works contract commenced in November 2007 and is ongoing. The 
project will benefit 1.0 million people in Karkh. Completion of 11% of 
the project works. 

• Community based integrated Watsan project has been completed (E3-
05)  

• Emergency water/sanitation project in southern Iraq (E3-06) scope ex-
panded to cover 680,000 people. All equipment and supplies delivered. 
Project progress at 99%. 

• Kerbala WTP rehabilitation (E3-07) completed, benefiting approx-
imately 1 million people including the pilgrims during festival season. 

• 54,000 people will benefit from the Umm Qasr project (E3-08) which 
reached 97% completion. 

• Project E3-10 is ongoing serving 35,000 populations in Al-Bat’haa & 
Al-Rifai’e. Completion at 66%. 

• Hygiene education campaigns targeting school teachers in 8 governo-
rates continue. 4000 school teachers and community leaders partici-
pated. 32 ministry officials trained, supplies and equipment were pro-
cured (E3-11). Work completion at 86%. 

• Work on two projects is ongoing with (54% completion for E3-12a and 
88% for E3-12b) 

• Water and sanitation projects in Basra, Wassit, Kirkuk and Kerbala be-

UN Agencies: 
UNICEF, UNDP, WHO, 
UNOPS, UNHABITAT 
 
Partner Ministry: 
MMPW, MOB, MoPDC, 
MoCH, MoH, MoLSA, 
MoEnv 
 
Other Partners: 
Local Municipal Councils, 
Iraqi Contractors and Consul-
tants 
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nefiting approximately 300,000 people with water and 709,000 people 
with sanitation services. Projects are 86% complete. (E3-13a - 13d) 

• Completion of 12 water treatment plants and storage tanks in Basra and 
Samawa, 650,000 populations are benefiting from the E4-14 project. 
80% work on storm-water and pumping stations is completed. 

• Several projects put together have generated an estimated 758,150 per-
son days towards employment opportunities.  

• Rehabilitation of water facilities (treatment plants, water compact units, 
and storage tanks,) has been completed (E4-14). 

 
Challenges/Mitigation Strategies : 
• Against an estimated budget of US $ 703.4 million, the sector received 

ITF funding of US $ 61 million ( 8.7% only)  
• Donor interest in this sector must improve 
• The pool of qualified contractors from various governorates expanded 

to overcome the delays  
• The resource allocation by the ministries to maintain the functionality 

of the laboratories. 
Lessons Learned : 
• Due to deteriorating security situation, project completion is delayed. 
• Iraqi Dinar appreciation and volatile market for the commodities used 

in construction sector has increased cost of the projects. In last 3 years, 
overall construction cost has doubled. 

• Communication and logistics problems could be overcome by telecon-
ferencing and deploying more national consultants for implementation 
and monitoring of activities. 

Output # 1.2 
Expanded supply of  
safe water and sanita-
tion in emergencies to 
un-served population 
in rural and urban 
areas 
 
Baseline 
 

1. 150,000 in more 
than 10 unserved/ 
under served areas of 
Baghdad city 
supplied with safe 
water  
 
 
Project: 
E3-09 

• 53,616,000 liters of safe water provided to approximately 150,000 pop-
ulations in Baghdad’s under-served areas including six hospitals. 

• This project completed in March 2007. 
  
Challenges/Mitigation Strategies: 
• Water was supplied from filling points scattered in the near by residen-

tial areas that created water shortage in those areas.  
• Certain areas could not be reached all the time due to security. 
• Unsteady electric supply directly impacted capacity of water pump-

ing/filling points. 
 
Lessons Learned: 
• Time of trips increased due to continuous traffic jams and road blocks 

UN Agencies: 
UNICEF 
 
Partner Ministry: 
MOB, MMPW 
 
Other Partners: 
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in Baghdad 
Output # 1.3 
Expanded water quali-
ty monitoring systems 
in place 
 
Baseline 
 

1. 256 monitoring 
systems in place 
 
Projects: 
E3-11 
(E3-03 completed in 
2006) 

• 80% increase in water sample testing. (E3-03 : 44,631 samples tested in 
2006 compared to 24,585 in 2004) 

• TOR for Laboratory Information Management System finalized  
• Rehabilitation of 4 water testing laboratories is ongoing.  
• 8 mobile laboratories and laboratory equipment were procured (E3-11) 
• 754 technicians & sanitation professionals trained inside and outside 

Iraq (E3-11) 
• Completion of E3-11 at 86%. 

UN Agencies: 
WHO, UNICEF 
 
Partner Ministry: 
MoEnv, MMPW, MOB 
 
Other Partners: 
 

Output # 1.4 
Increase in safe sanita-
tion for urban and rural 
population 
 
Baseline 
50% of population 

1. 5% of urban and 
rural population 
provided with safe 
sanitation 
 
Projects: 
E3-08, E3-15  
(E3-01 completed in 
2006) 

• Sewage systems in select locations in 7 governorates rehabilitated (E3-
01) 

• Water and sanitation assessments for the towns of Umm Qasr, Safwan, 
Shouaiba and Khor Zubair completed. 

• Service delivery components completed (E3-08) at 97%. 
 
Challenges/Mitigation Strategies: 
• Delayed delivery of funds to UNDP. 
• Changes in project design by Town Council. 

UN Agencies: 
UNDP, UNICEF 
 
Partner Ministry: 
MMPW,  
 
Other Partners: 
Basrah Governorate, 
Um Qasr Town Council 

Output # 1.5 
Improved community 
awareness of personal 
& household hygiene 
practices 
Baseline: N/A 

1. Hygiene education 
campaigns conducted 
 
Projects: 
E3-11,  
(E3-01 completed in 
2006) 

• 4000 school teachers and community leaders participation in hygiene 
education campaigns in 8 Governorates 

• Awareness materials (leaflets, booklets, posters etc.) under preparation.  
 

UN Agencies: 
WHO, UNICEF 
 
Partner Ministry: 
MMPW, MoEv, MOB 
 
Other Partners: 
 

Output # 1.6 
Improved policies, 
strategies and capacity 
for solid waste man-
agement in place at 
national level 
 
Baseline 
8 pieces of legislation 

1. # of national poli-
cies reviewed / re-
vised 
2. governorate level 
masterplan 
developed 
3. Pilot project in 
Basra implemented 
 
Projects: 
E3-14  

• Master plan for Basra solid waste management is underway of devel-
opment and Training plan prepared (E3-14) 

• Increased awareness and capacity building of MMPW officials regard-
ing SWM practices and dumping site assessment through training in 
various MMPW offices. 

• Progress towards the upgrading of workshop facilities/ garage in Basrah 
for the maintenance of sanitation vehicles. 

 
Challenges/Mitigation Strategies: 
• Responses from the Government usually take a long time, often aggra-

vated by the security situation. This applies to delay in nominating can-
didates for training outside Iraq.  

UN Agencies: 
UNICEF, UNHABITAT, 
UNDP 
 
Partner Ministry: 
MMPW 
 
Other Partners: 
Governorate of Basrah 
 

Output # 1.7 1. Solid waste • The recently commenced project is in its initial planning phase. UN Agencies: 



 

132 

Increased solid waste 
collection and disposal 
 
Baseline 
10% 

collection and 
disposal increased by 
30% 
 
Projects: 
E3-14 & E4-14 

• Supply of equipment for solid waste management in Basrah completed 
(E4-14). 

 

UNICEF, UNHABITAT 
 
Partner Ministry: 
MMPW, MoCH, MoH, MoL-
SA 
 
Other Partners: 
Governorate of Basrah 
 

National long-term priority or goals: 
Electricity and Transport: The Iraqi population and all essential humanitarian services supplied by continuous, sufficient and reliable electric power and max-
imizing accessibility through reliable and efficient transport systems.  
Cluster Planned Outcome (#2): 
(A) Increased availability of electricity in rural and low income areas (B) Increase capacity of Iraq ports  
Cluster  Outcome Achievement status:  
• Over 350 megawatts of electricity generation capacity added/stabilized within the national grid 
• Umm Qasr port facilities upgraded to accept bigger vessels, waterways opened up 
Programme Outputs 
(Intended effect) 
 

Performance  
Indicators 
(shows results rela-
tive to plans) 

Output Achievements (Results) for reporting period 
(Products/services/knowledge which result from completion of activities) 

Agency & Implementing 
Partners 

Output #2.1.a 
Enhanced and stabi-
lized generation capac-
ity 
 
 
Baseline  
In-country capacity of 
4000 megawatts. 
 
Unreliable power 
supply. 
 
 

1.  400 megawatts 
power added to the 
national grid. 
2. Electricity supply 
stabilized  
 
Projects: 
E4-07, E4-08, E4-09, 
E4-10, E4-15 
 

• 340 megawatts added to the national grid 
• Spare parts and plant equipment to power stations delivered 
• 24 Iraqi staff were trained in thermal unit assessment and AVT system 

assembly and operation 
• Rehabilitation of the power station continues. 
• Completion of E4-07 at 98%, E4-08 at 98%, E4-09 at 100%, E4-10 at 

100%, E4-15 at 49%. 
 
Challenges/Mitigation Strategies: 
• Communications via a consultancy company were set to insure fast 

transfer of information to technical staff & regular equipment supply  
Lessons Learned: 
• Security situation affected the transport of material and shipments en-

trance 
• Delays due to lack of communication between Baghdad and the Check-

points at border, the latter did not know about tax exemption to the UN 
goods and this caused long delays.  

UN Agencies: 
UNDP 
 
Partner Ministry: 
MoEl 
 
Other Partners: 
 
 
 

Output #2.2.a 1. Key installations • 150 generators delivered and installed in hospitals, pumping stations, UN Agencies: 
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Increased emergency 
power supply to key 
installations such as 
hospitals, water works, 
etc. 
 
Baseline  
Nil 

provided with means 
of electricity  
 
Projects: 
E4-01  

schools, etc. 
• Spare parts provided for the national electricity grid stability 
• 440 distribution transformers and 3400 low voltage boards provided 
• 3MVA Diesel generators at Al Karama water treatment plant under re-

habilitation.  
• Completion of E4-01 at 97%. 

Lessons Learned: 
Continuous change of key staff in MoEl became a constraint causing delays 
in decision making and policies. The security of personnel and equipment 
continues to remain a major concern and additional security measures were 
implemented. 

UNDP 
 
Partner Ministry: 
MoEl 
 
Other Partners: 
 

Output #2.3.a 
Expanded and im-
proved electricity grid 
 
 
Baseline  
N/A 
 
 

1. Old electricity dis-
tribution network 
rehabilitated 
2. National Dispatch 
Centre rehabilitated. 
 
Projects: 
E4-01, E4-02 
 

• 19 Power plants installed with Remote Terminal Units 
• 100 km of distribution lines replaced and expanded  
• 40 transformers replaced and expanded 
• Additional transformers and switches were delivered for rehabilitation 

of the national network 
• Iraqi engineer’s capacity to plan and design electrical networks en-

hanced. 
• Completion of E4-02 at 95%. 
•  

Challenges/Mitigation Strategies: 
• Setting up of the communication link between the national dispatch 

centre and the power stations was delayed by other partner who resulted 
in delayed completion of project E4-02. 

Lessons Learned: 
Projects attempted should be self contained and independent of other 
projects as far as possible; the Ministry should ensure that trained staff is 
available for the life of the project. 

UN Agencies: 
UNDP 
 
Partner Ministry: 
MoEl 
 
Other Partners: 
 
 
 

Output #2.4.a 
Enhanced technical 
and management ca-
pacity of engineers 
 
 
Baseline  
N/A 
 

1. Technical capacity 
of 100 engineers in 
operation and main-
tenance of power sta-
tions enhanced 
 
Projects: 
E4-02, E4-06, E4-07, 
E4-08, E4-09, E4-10, 
E4-15 

• 70 engineers trained and exposed to international best practices 
• 24 Iraqi staff trained in thermal unit assessment and AVT system as-

sembly and operation 
 

UN Agencies: 
UNDP 
 
Partner Ministry: 
MoEl 
 
Other Partners: 
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Output #2.1b 
Increased flow of traf-
fic through ports 
 
Baseline  
1.8 million tons annual 
cargo handled at Umm 
Qasr seaport  

1. Cargo handling 
capacity of Umm 
Qasr seaport in-
creased by 50% 
 
Projects: 
E4-06 
 

• Project completed and target achieved in 2006 
• Approach channel in Khor Abdallah dredged over 85 km with 8 million 

cubic meters of silt removed 
• Estimated increase of 3 million tonnes of cargo at the ports. 
• Main access to the only sea port of Iraq has been restored.  A safer and 

more reliable navigation is being achieved resulting in a faster and more 
economical manner of shipping goods into Iraq. 

 

UN Agencies: 
UNDP 
 
Partner Ministry: 
MoTransport 
 
Other Partners: 
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National long-term priority or goals: 
Housing and Urban Management: Adequate housing for all Iraqis, a functional housing policy, sustainable urban settlements with modern infrastructure and im-
proved national capacity in housing and urban sector. 
Cluster Planned Outcome (#3): 
(A) Improved supply of public and private affordable housing and security of land tenure (B) Strengthened capacity of city planning and urban governance (C) 
Strengthen national capacity for modernizing construction sector. 
Cluster  Outcome Achievement status:  
• Increased awareness of critical reform requirements in laws, policies and programmes 
• Improved data availability 
• Strengthened national personnel capacity-building needs 

Programme Outputs 
(Intended effect) 
 

Performance  
Indicators 
(shows results rela-
tive to plans) 

Output Achievements (Results) for reporting period 
(Products/services/knowledge which result from completion of activities) 

Agency & Implementing 
Partners 

Output #3.1.a 
Strengthened national 
housing policy and 
strategy 
 
 
Baseline  
1. N/A 
 

1. Policy and strategy 
with stakeholders 
formulated 
2. Improved access to 
good quality housing 
for poor & vulnerable 
groups 
 
Projects: 
E4-16 
(E4-04 completed in 
2006) 

• Equipment, software & related training worth US $ 1.7 million deli-
vered 

• Iraq Housing Market Survey completed 
• Housing needs in six cities defined 
• Capacity development of the Knowledge and Training centre continues. 
• Slum upgrading strategy guidelines adopted by GoI 
• Work on policy, institutional and legislative reform for a number of 

Housing sub sectors initiated. 
• Completion of E4-16 at 40%. 
 

Challenges/Mitigation Strategies: 
• Constituency for reforms expanded through revitalized National Human 

Settlements Committee. 
 

Lessons Learned: 
• Frequent changes at top decision-making level affected the continuity of 

policy dialogue 

UN Agencies: 
UNHABITAT, ESCWA 
 
Partner Ministry: 
MoCH, MMPW 
 
Other Partners: 
Iraq National Human Settle-
ments Committee & Int’l 
Finance Corporation 
 
 
 

Output #3.2.a 
Expanded reach of Na-
tional Housing Fund 
 
Baseline  
1. N/A 
 

1. 10% of economi-
cally weak population 
have access to hous-
ing fund 
Projects: 
E4-16, 
(E4-04 completed in 

• Recommendations for improving the “housing fund” performance and 
establishing a new institutional and statutory framework developed 

• 10,000 loans have been disbursed. 
• Housing strategies including section on IDP/returnee housing were de-

veloped. 
• Housing media campaign was prepared. 

 

UN Agencies: 
UNHABITAT, ESCWA 
 
Partner Ministry: 
MoCH, MMPW 
Other Partners: 
Iraq National Human Settle-
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2006) Challenges/Mitigation Strategies: 
• The affiliation of the Housing Fund to the MoCH limits its reach and 

access to more resources 

ments Committee, Int’l Finance 
Corporation, WB 

Output #3.3.a 
Improved regulatory 
and legislative envi-
ronment for private 
sector participation in 
housing 
 
Baseline  
1. N/A 
 

1. Capacities of se-
nior Ministry officials 
and local staff im-
proved 
 
2. National housing 
policy and related 
enabling legislation 
in place 
 
Projects: 
E4-16, 
(E4-04 completed in 
2006) 
 

• The National Human Settlements Committee restructured 
• Slum Upgrading Task Force constituted  
• Involvement of NGO’s in housing delivery promoted 
• Database of active agencies prepared 
• More than 250 officials trained 
 

Challenges/Mitigation Strategies: 
• Sustainability of capacity building interventions is a challenge 
• The above can be mitigated through accelerating the operationalization 

of the MoCH Training & Knowledge Centre. 

UN Agencies: 
UNHABITAT, ESCWA 
 
Partner Ministry: 
MoCH, MMPW 
  
Other Partners: 
Iraq National Human Settle-
ments Committee, Int’l Finance 
Corporation 
 
 

Output #3.1.b 
Strengthened urban 
land management and 
municipal finance pol-
icies 
 
Baseline  
1. N/A 

1. Action plan for 
reform developed. 
2. 100 municipal 
functionaries trained 
on urban planning 
and management 
skills.  
 
Projects: 
E4-11 
 

• 25 Senior Ministry officials exposed to international best practices in 
housing policies & programmes 

• 99 ministries staff trained 
• A review of related laws, policies and programmes was carried out 
• Action plans for reform, based on international good practices, formu-

lated and agreed with the Ministry. 
• A state of Iraqi cities Report covering 6 cities and Rapid Urban Sector 

Profile Study (RUSPS) for 8 cities were prepared. 
• New planning systems and procedures designed for 2 municipalities. 
• Computer hardware and GIS software for Ministry planners and map-

ping specialists were purchased. 
• Project was completed in 2006. 

UN Agencies: 
UNHABITAT 
 
Partner Ministry: 
MoCH 
 
Other Partners; 

Output #3.2.b 
Strengthened capacity 
of select municipalities 
for urban development 
planning and improved 
services (including 
through PPP). 
 
 

1. Organizational im-
provement action 
plan formulated 
 
 
Projects: 
E4-14, E4-11 
 

• Organizational improvement strategies & related capacity development 
plans formulated for Basra and Erbil 

• Feasibility Study for PPP in municipal services in Erbil carried out. 
• Completion of E4-14 at 91%. 
 

Challenges/Mitigation Strategies: 
• Absence of an enabling policy and legislative environment for PPP will 

prevent scaling of private sector involvement in municipal service deli-
very. 

UN Agencies: 
UNHABITAT 
 
Partner Ministry: 
MoCH, MMPW, MOH,  
MoLSA 
 
Other Partners: 
Local Municipal Councils,  
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Baseline  
1. N/A 
 

 
 

Iraqi Contractors and Consul-
tants 
 

Output #3.1.c 
Policies, strategies and 
capacity for moderniz-
ing the construction 
sector at national level 
enhanced 
 
Baseline  
1. N/A 
 
 

1. Strengthening the 
role of the building 
materials and con-
struction sector to 
improve Iraqi hous-
ing conditions 
2. Capacity building 
and policy develop-
ment 
 
Projects: 
E4-16, (E4-04 com-
pleted in 2006) 
 

• Housing Market Study with focus on Building Materials and Construc-
tion Sector completed.  

• Action Plan for modernizing the Building Materials and Construction 
sector prepared in consultation with key stakeholder agencies. 

UN Agencies: 
UNHABITAT, ESCWA 
 
Partner Ministry: 
MoCH, MMPW 
 
Other Partners: 
Iraq National Human Settle-
ments Committee, Int’l Finance 
Corporation 
 
 

National long-term priority or goals: 
Industry: To support the development of the agriculture sector to achieve the food security, generate employment, diversify the economy and preserve the coun-
tryside 
Cluster Planned Outcome (#4): 
Effectiveness of public management systems improved 
Cluster  Outcome Achievement status:  
• Enhancing local capacity and capabilities to carry our industrial surveys and formulate appropriate policies and strategies for industrial develop-

ment  
 
Programme Outputs 
(Intended effect) 
 

Performance  
Indicators 
(shows results rela-
tive to plans) 

Output Achievements (Results) for reporting period 
(Products/services/knowledge which result from completion of activities) 

Agency & Implementing 
Partners 

Output #4.1 
Policies, strategies and 
capacity for moderniz-
ing the Industrial sec-
tor enhanced 
 
Baseline  
1. N/A 
 

1. An agro-industrial 
sector survey availa-
ble 
 
Projects: 
E4-17 

• Project commenced in May 2007. 
• Training programmes were prepared. 
• COSIT staff gained knowledge through training on how to design ques-

tionnaires for statistical data collection. 
• Work plan prepared and Industrial Statistics Steering Committee (ISSC) 

established. 
• Strengthening industrial policy unit at MoI and a unit for economic 

analysis and monitoring in the chamber of Industry is ongoing.   
 

UN Agencies: 
UNIDO 
 
Partner Ministry: 
MoPDC, MoI 
 
Other Partners: 
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Progress to Date in Cluster F: Refugees, IDPs and Durable Solutions for the Period of 1 July to 31 December 2007  
National long-term priority or goals: 
Cluster "F" supports the Iraqi authorities to provide adequate assistance and effective protection to uprooted populations, and assists them to prevent new dis-
placement and to achieve durable solutions, in line with the National Development Strategy. In particular, provision of basic assistance and humane treatment to 
the displaced should be ensured alongside measures toward sustainable return, relocation and peaceful reintegration into society. 
Cluster Planned Outcome (#1): 
Enhanced self-reliance through creation of sustainable employment opportunities and social protection for IDPs, returnees, refugees and their communities. 
Cluster  Outcome Achievement to date:  
• Vocational training and income-generation projects improved the socioeconomic well-being of some 28,803 persons of concern (140% over target) in North-

ern and Southern Iraq, as well as Baghdad.  

Programme Outputs 
 

Performance  
Indicators 
 

Output Achievements (Results) for 6-month reporting period 
 

Agency & Implement-
ing Partners 

Output #1.1 
Expanded employment 
opportunities and train-
ing development. 
 
Baseline  
1. National unem-
ployment is estimated 
at 48% (MoLSA), 
Access to work is ur-
gently needed by 60% 
of IDPs, whose income 
sources are almost ex-
clusively linked to day 
labor or self-
employment.  
2. Two thirds of IDPs 
are women and child-
ren. Many female 
heads of households 
have never worked and 
are forced by dis-
placement to enter the 
work force with no 
qualifications or expe-

1. Employment oppor-
tunities for some 
12,000 vulnerable 
IDPs, refugees and re-
turnees, with a focus on 
women’s participation  
 
Supporting  
Projects: 
#F8-04 and agency core 
funds 

Income generation grants 
• 7,750 vulnerable IDPs, returnees and community members (including handi-

capped) in the Governorates of Anbar, Baghdad, Basrah, Kerbala, Kirkuk, 
Missan, Nassiriyah, Salah Al Din, Wassit and the three Northern Governo-
rates received income generation grants and assistance, in addition to 360 
most vulnerable Ahwazi refugees in the South.  

• 57 IDP and returnee families (342 beneficiaries) benefited from an income-
generation project in Baghdad which included a reconciliation component. 

 
Vocational/literacy training 
• Vocational trainings were organized – either through targeted training or 

women support centres – for 3,636 IDPs in various areas, including birth at-
tendance, construction and hairdressing. Governorates included: Basrah, Da-
huk and Missan Governorates.  

• Literacy training was implemented in the South for a total of 967 female pu-
pils.  

 
Total number of beneficiaries: 13,055 
 
Challenges/Mitigation Strategies: 
• Appropriate selection of vulnerable beneficiaries, met by providing NGOs 

with training and selection tools 
• Evaluation of the impact of the intervention, due to long-term character of 

the project, met by on-going evaluation of the activities  
 

UN/Participant  
Agencies: 
IOM, UNHCR 
 
Partner Ministry: 
MoDM, MOLSA, MoH 
 
Other Partners: 
International and national 
NGOs 
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rience. 
3. The drain on IDP 
savings and income is 
reportedly further ex-
acerbated by inflatio-
nary pressure in areas 
of displacement.  

Lessons Learned: 
• Need to factor in more time and resources when selecting beneficiaries 
• Flexibility with partner approaches to implementation modalities   
• Income generation projects can very effectively be combined with reconcil-

iation projects 
 

Cluster Planned Outcome (#2): 
Strengthened institutional capacity to deliver, respond and protect vulnerable segments of Iraqi including IDPs, returnees, refugees, stateless persons.  
Cluster  Outcome Achievement to date:  
• Life-saving assistance was readily available for some 600,000 IDPs [100% more than during first half of 2007] and 15,266 refugees and distributed in a time-

ly manner to persons of concern in many areas of Iraq during the reporting period (since 2004, 2.1 mio IDPs provided with live-saving assistance). 
• Adequate and sustainable housing facilitated the socio-economic (re)integration of over 5,600 returnee/refugee families in their communities (62% of target), 

in addition to the provision of enhanced living conditions for IDPs through emergency shelter / extension or rehabilitation of host family houses to 42,036 
IDPs (5% over target) and 7,254 refugees. 

• Shelter solutions provided to 4,462 families which met beneficiary needs and improved housing availability in communities, including for IDPs (some 530 
IDP families). 100% in relation to the 20% IDP target. 

• Effective and coordinated responses to displaced groups’ needs and other emergency situations were encouraged through institutional and operational sup-
port to central and local authorities as well as civil society, including defining their mandates, internal roles and operational responsibilities, in addition to 
training civil society (130 beneficiaries). 

Programme Outputs 
 

Performance  
Indicators 
 

Output Achievements (Results) for 6-month reporting period 
 

Agency & Implement-
ing Partners 

Output #2.1 
Meeting assistance 
needs of vulnerable 
groups during emer-
gencies until national 
institutions are fully 
capacitated. 
 
Baseline  
Authorities’ capacities 
to meet all emergency 
needs are limited. 
 

Emergency items readily 
available/distributed; In-
ter-agency Contingency 
Plan remains current; 
100% of the basic emer-
gency needs of affected 
and targeted persons of 
concerns are met in a 
timely manner, provided 
access is possible. 
 
Supporting  
Projects: 
CERF, agency core funds  
 

Food and non-food items 
• Emergency food and non-food items including WESH supplies were dis-

tributed to 73,224 IDP and conflict-affected families (440,053 individuals) 
in Anbar, Baghdad, Babylon, Basrah, Dahuk, Diwaniya, Diyala, Kerbala, 
Kirkuk, Missan, Muthana, Najaf, Ninewa, Salah Al Din, Thi Qar, Sulay-
maniyah and Wassit.  

• 15,266 refugees in Anbar, Baghdad, Dahuk and Erbil Governorates re-
ceived food and non-food items. 

 
Assistance/Supplies in the areas of health and water/sanitation 
• Mobile medical teams were set up in the Governorates of Babylon, Diwa-

niya, Missan, Najaf, Wassit, serving 155,748 IDP and host community 
members (activities ongoing). Following the cholera incidents, emergency 
medication was provided to 1,400 beneficiaries in the Governorate of Su-
laymaniyah. 

• Water trucking benefiting 90,000 families in cholera-affected areas in Su-

UN/Participant  
Agencies: 
IOM, UNHCR, UNICEF 
 
Partner Ministry: 
MoDM, MoERA, MoH, 
MoMPW 
 
Other Partners: 
International and national 
NGOs 
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laymaniyah and 36,984 families in Anbar (761,904 beneficiaries). 
• Emergency WES supplies distributed to over 150,000 IDPs (sanitary 

napkins, household disinfectants, laundry and washing soaps, collapsible 
jerry cans, family water kits and garbage bags), as well as supplies in the 
health area (basic health kits, midwifery kits, antibiotics, antiseptics, blan-
kets, tents, surgical disposables, first aid kits and other emergency supplies) 
in all Central and Southern Governorates.  

Warehousing 
• Cluster F agencies’ in-country emergency stocks available at any point of 

time covered: NFIs for 150,000 persons; food for 12,000 persons; WES for 
240,000 persons. Cluster F’s agencies warehouse capacity was considera-
ble increased throughout Iraq during the 2nd half of 2007, including through 
partner arrangements: Anbar, Baghdad, Basrah, Dahuk, Diwaniya, Erbil, 
Kerbala, Missan, Najaf, Nassiriyah and Wassit. In-country warehouses 
were re-plenished through warehouses in Kuwait (stocks for 30,000 per-
sons) and in Zarqa Free Zone in Jordan (100,000 persons). Important to 
note that more items were procured locally, thereby supporting local econ-
omy.  
 

Challenges/Mitigation Strategies: 
• Accessibility of beneficiaries and warehouses inside Iraq / new partner 

arrangements 
• Safe distribution mechanisms and monitoring, including selection of vul-

nerable families from among the IDP and host community without caus-
ing tensions between the two 

• Delayed supply of food and non-food items due to the closure of border 
crossings, plus increased transportation costs, were partly mitigated 
through local procurement  

• Vulnerability criteria have been developed during this period to ensure 
that the selection of beneficiaries is fair and transparent 

 
Lessons Learned: 
• Anticipate delays in procurement and explore other options to ensure 

timely delivery of assistance 
• Local procurement allows more flexibility in adapting different kits 

 
Output #2.2 
Improved availability 
of adequate housing 
for returnee, IDP and 

1. 9,000 vulnerable retur-
nee/refugee families with 
housing solutions 
 

Extension/rehabilitation of host family homes – construction of new homes 
• 523 homes of families hosting IDPs were extended or rehabilitated in the 

Governorates of Anbar, Baghdad, Diyala, Kerbala, Missan and Wassit 
(3,138 IDPs). 

UN/Participant  
Agencies: 
UNHCR  
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refugee families. 
Baseline  
34% of IDPs live in 
shelter which needs 
upgrading (19% with 
host families; 15% in 
group settlements); in 
addition, renting of 
housing (56%) does 
not provide a long-
term solution since 
IDP families lack regu-
lar income (August 
2007).  
 
6% of returnee homes 
are completely de-
stroyed, 40% are se-
verely damaged, 32% 
are moderately dam-
aged. 
 
 

2. 40,000 vulnerable IDP 
families receive IDP 
emergency shelter during 
2007  
 
Supporting  
Projects: 
Agency core funds 
 

• 6 houses were built and handed over to refugee families after their being 
connected to the national electricity grid in Kawa settlement (Erbil - 36 
refugees).  

Emergency shelter/camp construction 
• 22,806 IDPs and 4,944 refugees benefited from emergency shelter (total 

of 5,639 tents distributed), including in Al Waleed. 
 
 Rental Subsidies  
• Rental subsidy given to 350 Palestinian refugee families in Baghdad 

(2,100 refugees). 
 

Total number of beneficiaries: 33,024 (25,944 IDPs, 7,080 refugees) 
 
Challenges/Mitigation Strategies: 
• Identification of the most vulnerable beneficiaries 
• Ensuring that host families own housing  
• Rising prices for construction materials 
 

Lessons Learned: 
• Planning of longer-term implementation phase because of different chal-

lenges (security, short construction season in certain Governorates)  

 
Partner Ministry: 
MoDM, local authorities 
 
Other Partners: 
International NGOs 
 

Output #2.3 
Improved national/ 
local emergency coor-
dination and response 
mechanisms. 
 
Baseline  
1. MoDM has no early 
warning systems, con-
tingency plans or re-
sources allocated 
 
2. Little or no expe-
rience and capacity in 
emergency prepared-
ness / response. 

1. Key counterparts at the 
central and local levels 
have increased emergency 
preparedness/response 
skills and knowledge 
 
 
Supporting  
Projects: 
Agency core funds 

National level 
• Standard Operating Procedures (SOPs) on data management were ap-

proved by the Minister of Displacement and Migration and are currently 
being used at the Headquarters and Branch Office levels.  Support was 
provided with the testing and implementation of the SOPs aiming to faci-
litate the collection, analysis and dissemination by the Ministry of accu-
rate data on its populations of concern. 

• MoDM staff at central and Branch Office levels were trained (e.g. Sphere 
Standards, IDP Assistance and Protection ToT workshop) and provided 
with regular on-site technical support. 

 
Governorate level 
• The Kerbala pilot project (1st phase) on strengthening local emergency 

preparedness and response capacities was successfully completed. The in-
itiative led to a better understanding of the current shortcomings of the 
Governorate Emergency Cell (GEC), crafting of terms of reference, a bet-
ter understanding of how to improve coordination at the Governorate lev-

UN/Participant  
Agencies: 
IOM, UNHCR 
 
Partner Ministry: 
MoDM, local authorities 
 
Other Partners: 
International NGOs 
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el, the production of an agreed Master Plan (contains areas of enhancing 
the skills of the GEC and identified projects to meet the needs of IDPs) 
and continued support through the secondment of a Liaison Officer. 

• The project was successfully replicated in the Governorates of Missan, 
Thi-Qar and Wassit as of November 2007. Joint Operational Plans were 
signed, draft Master Plans were available by the end of 2007 and Liaison 
Officers recruited for all three Governorates. 

• Support Cell continued to assist in the day-to-day challenges.  
Challenges/Mitigation Strategies: 
• Ensuring that humanitarian issues prevail over political interests  
• Finding competent and committed staff at field level will remain a chal-

lenge 
 
Lessons Learned: 
• Need to strengthen the local-to-central coordination/response mechan-

isms  
• The signing of a joint operational plan and the establishment of a Steering 

Committee (composed of a representative of the Governor to coordinate 
the implementation of the project, as well as UNHCR and project partner) 
motivated the local authorities and contributed to their feeling of "part-
nership" and "participation"  

Part of 2.3 
Output #2.4 
Improved civil society 
responses to needs of 
IDPs, returnees, refu-
gees, stateless persons 
and their communities. 
 
Baseline  
1. Local NGOs started 
with some, but limited, 
capacity. 
 

1. Trainees are fully ope-
rationally capable. 
 
Supporting  
Projects: 
Agency core funds  

• Network of Protection and Assistance Centres assisted in the establish-
ment of NGOs or associations related to women, IDPs, human rights or 
returnees and enhanced their work through targeted training and joint 
working [50 beneficiaries] – Southern and Central Governorates and Kir-
kuk.  

 
 
 

Challenges/Mitigation Strategies: 
• Selection of committed, active, reliable national NGOs working with 

IDPs in Southern and Central Iraq 
 
Lessons Learned: 
• Monitoring of impact to readily recognize the need for targeted follow-up 

training  
 
 
 

UN/Participant  
Agencies: 
UNHCR 
 
Partner Ministry: 
MoDM 
 
 
Other Partners: 
International and national 
NGOs 
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Cluster Planned Outcome (#3): 
Improved access to basic infrastructure and services at the local level. 
Cluster  Outcome Achievement to date:  
• Living conditions improved for 1.52 million people through community-based interventions in the sectors of water, sanitation, health and education (target 

fully met). These projects further generated short- and medium-term income for hundreds of community members. 
• Health awareness/safe drinking water campaigns through mobile teams/reach out targeted over 42,000 persons, including IDP and host community women 

(over 100% of target); MMR and PNIDs campaigns reached over 650,000 IDP beneficiaries (80% of target), as well as provision of education materials to 
over 430,000 IDPs at school age (7% over target).  

Programme Outputs 
 

Performance  
Indicators 
 

Output Achievements (Results) for 6-month reporting period 
 

Agency & Implement-
ing Partners 

Output #3.1 
Increased rehabilitation 
of access roads, se-
wage pumping sta-
tions, water net-
works/system, drilling 
of wells and the con-
struction or rehabilita-
tion of schools, health 
clinics and hospitals. 
 
Baseline  
1. In general, 58% of 
households in Iraq are 
deprived of access to 
infrastructure. Percen-
tage of families de-
prived in the fields of 
education, health and 
water are 31.8%, 
20.7% and 70% re-
spectively.  
 
2. Of monitored retur-
nees, 40% do not have 
access to clean water; 
22% of school-age re-
turnee children do not 
attend schools; 20% do 

1. 1.5 million beneficia-
ries in communities 
throughout Iraq 
 
Supporting  
Projects: 
Agency core funding.  
 
Further contributions 
through projects carried 
out by Clusters B, D 
and E (re IDPs/ retur-
nees). 

Water (some 37,636 beneficiaries [incl. 30,583 new beneficiaries; 7,053 old be-
neficiaries]) 
Activities of Cluster F agencies in the sector of water provided regular clean wa-
ter to 37,636 IDPs, refugees and host community members during the reporting 
period. These activities included: 
• 23,042 beneficiaries were assisted through water network rehabilitation, 

pumping stations maintenance and services in Wassit, as well as through six 
QIP projects in the Governorates of Anbar and Basrah (drilling of wells). 

• 7,151 students and 348 teachers (including IDPs) benefited from rehabilita-
tion of water systems in 19 schools in Salah al Din.  

• 1,338 Iranian Kurdish refugees in Kawa settlement (Erbil) benefited from 
daily distribution of 80,000 litres of clean water.  

• 137 Sudanese refugees at K70 in Anbar were provided with 48,200 litres of 
water every two weeks. 

• Through regular maintenance of water stations in refugee settlements in 
Dohuk, 5,620 Syrian and Turkish Kurd refugees had regular access to safe 
water.  

 
Sanitation (4,791 beneficiaries [2,703 new beneficiaries; 2,088 old beneficia-
ries]) 
• Two sanitary units were constructed in the IDP camp Al Manathera in Najaf 

benefiting 1,200 IDPs.  
• Drainage system for Grdasin camp in Ninewa assisted 1,503 IDPs. 
• 223 Iranian refugee families in Kawa settlement benefited from daily gar-

bage collection and regular cesspool cleaning and emptying (1,338 refu-
gees).  

• 70 septic tanks in Hussayniyah refugee camp in Dohuk were regularly 
cleaned (750 refugees).  

UN/Participant  
Agencies: 
IOM, UNICEF, UNHCR 
 
Partner Ministry: 
MoDM, MoE 
MoH, MoMPW 
 
Other Partners: 
International and national 
NGOs 
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not have access to 
PHCs in the village.  
 
3. In monitored IDP-
hosting communities, 
sanitary facilities are 
sub-standard in most 
collective centres (in-
cluding public build-
ings and camps) and 
schools. Inadequate or 
lack of regular garbage 
collection and disposal 
system in most IDP-
impacted areas. 

Education (30,485 beneficiaries) 
• Rehabilitation works completed for schools in 24 location in the Governo-

rates of Basrah, Dahuk, Kerbala, Najaf and Thi-Qar, benefiting 29,785 host 
community members and IDPs. 

• Construction of two floors containing six classrooms as an extension to Al 
Ghari school in Najaf, benefiting 700 students (of whom 30% were IDPs).  

 
Health (20,000 beneficiaries) 
• 20,000 persons benefited from an extension of two Primary Health Clinics 

in Babylon. 
 
Challenges/Mitigation Strategies: 
• Delayed access to project sites due to the closure of roads (for security rea-

sons), met by extending the implementation period 
 
Lessons Learned: 
• Importance of coordination with multiple departments of local authorities 

 
Output #3.2 
Expanded public edu-
cation and awareness. 
 
Baseline  
1. Low level of aware-
ness among IDPs on 
health issues.  
 
2. Insufficient educa-
tion materials available 
for IDP students.  
 

1. Reaching 5,000 IDP/ 
host community bene-
ficiaries through mobile 
teams during 2007.  
 
2. All IDPs should be 
included in public 
health campaigns.  
 
3. Providing 400,000 
vulnerable IDP students 
with relevant education 
materials.  
 
Supporting  
Projects: 
#Agency core funds  
 
 
 

• Following cholera incidents, 40,000 beneficiaries benefited from awareness 
raising campaigns and training on safe water consumption in the Governo-
rates of Erbil, Diyala and Sulaymaniyah. 

• Polio National Immunization Days (PNIDs) campaigns conducted nation-
wide in September and October 2007, including for IDP populations (over 
410,000 IDP children).  

• Towards end of 2007, children were supported with learning materials as 
part of UNICEF’s regular back to school campaign (included over 250,000 
IDPs).  

 
Challenges/Mitigation Strategies: 
• Identification of beneficiaries in remote areas 
 

Lessons Learned: 
• Value of close coordination with the community representatives/community 

at large 

UN/Participant  
Agencies: 
IOM, UNICEF 
 
Partner Ministry: 
MoH 
 
Other Partners: 
International NGOs 
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Cluster Planned Outcome (#4): 
Enhanced Respect for Human Rights in Iraq. 

Cluster  Outcome Achievement to date:  
• MoDM’s institutional framework was developed and its operational capacities strengthened, while CRRPD staff was fully established and was trained on 

relevant international best practices on property claims processing. 
• Revision of 1971 Refugee Act prepared and draft National Policy on Internally Displaced Persons available.  
• Assistance, monitoring and reporting by national and international actors enhanced/advocated for protection of 2.25 mio persons of concern (IDPs, returnees, 

refugees) throughout Iraq. 
Programme Outputs 
 

Performance  
Indicators 

Output Achievements (Results) for 6-month reporting period 
 

Agency & Implement-
ing Partners 

Output #4.1 
Enhanced institutional 
and operational capaci-
ty of MoDM (local and 
central institutions) 
and CRRPD  
 
Baseline  
1. No CRRPD Statute 
nor Basic Law for 
MoDM 
 
2. MoDM (est. 2003) 
lacks capacity and re-
sources 
 
3. Commission for 
Resolution of Real 
Property Disputes does 
not exist 
 
 
 
 

1. Anticipated adoption 
of Basic Law, deploy-
ment of functional 
statements, job descrip-
tions, and standard op-
erating procedures. 
 
2. MoDM staff has the 
skills and vision neces-
sary to carry out their 
functions; infrastructure 
and resources are avail-
able and sufficient to 
reflect and serve the 
Ministry’s mandate. 
 
3. CRRPD 90% institu-
tionally & operationally 
capable of receiving, 
processing & adjudicat-
ing claims from both in 
& out of Iraq  
 
 
Supporting  
Projects: 
Agency core funds 

• Overall recognition by stakeholders of the importance of adopting the 
MoDM Basic Law as a matter of urgency in order for the Ministry to have a 
proper foundation. By the end of 2007, the law was revised and submitted 
for the review and approval of the pertinent authorities.  

• MoDM was supported to develop and implement a Policy Development 
Manual that provides clear instructions on how to develop policy, sets out 
consistent procedures, facilitates training of new personnel, and explains the 
policy development process to all interested parties and targeted popula-
tions.   

• Management skills training continued in Baghdad for 42 senior and mid-
level MoDM managers; training on finance and accounting was also pro-
vided to staff of both the Administration & Finance Department and Branch 
Offices  

• On-the-job training and technical advice were provided regularly to support 
the accomplishment of MoDM’s daily tasks, including preparation of the 
Ministry’s strategic plan and 2008 budget.  

 
Challenges/Mitigation Strategies: 
• Staff turnover and the change of programme counterparts at MoDM can 

hold back the delivery of capacity-building assistance 
• Planning and logistical arrangements required for training activities taking 

place in Iraq and/or abroad must be flexible to take into account security 
and other constraints 

 
Lessons Learned: 
• Capacity building assistance must be based on a long-term vision, where 

immediate results may not always be visible 
• Positive feedback from workshop participants confirmed that train-the-

UN/Participant  
Agencies: 
IOM, UNHCR 
 
Partner Ministry: 
MoDM 
 
Other Partners: 
National and internation-
al NGOs;  
contracted consultancies 
and experts 
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trainers approach is a way to replicate knowledge, provided methods appro-
priate for this region are used 

Output #4.2 
Enhanced legislative 
system for the protec-
tion of refugees, IDPs, 
returnees and stateless 
persons. 
 
Baseline  
1. Some knowledge of 
international provi-
sions 
 
 
 

1. Accession to interna-
tional instruments 
 
2. National laws 
aligned with interna-
tional instruments 
 
3. Policies developed 
and aligned with inter-
national instruments. 
 
Supporting  
Projects: 
#F8-04 and core agency 
funds 

• In light of comments received from MoDM and other different stakehold-
ers, the first draft National Policy was significantly shortened and comple-
mented with an implementation agenda which contains goals, targets, 
benchmarks, indicative actions and timelines.  

• With a final draft of the National Policy returned to MoDM for review the 
planning for a National Conference and Public Awareness Campaign on the 
Policy was initiated; tentative dates were suggested by the Minister and a 
Task Force will be established to oversee input into the preparations.  

 
Challenges/Mitigation Strategies: 
• Ensuring that human rights prevail over political interests 
• Situation is currently not conducive to promote accession to international 

refugee and statelessness instruments 
• Logistic planning of National Conference  inhibited by current insecurity 

 
Lessons Learned: 
• National ownership requires substantial time and human resources invest-

ment 

UN/Participant  
Agencies: 
UNHCR, UNOPS 
 
Partner Ministry: 
MoDM, MoERA, other 
line Ministries   
 
Other Partners: 
Cluster F agencies; inter-
national and national 
NGOs (including IDP 
Working Group) 
 
 

Output #4.3 
Increased facilitation 
of Voluntary Repatria-
tion  - including trans-
portation, security and 
risk education 
 
Baseline  
1. 20% of refugees 
abroad opt for facili-
tated return 
 
 

1. 45,000 Iraqi refugees 
return to Iraqi 
 
Supporting  
Projects: 
#F8-05 and agency core 
funds 

• 463 Iraqis were assisted to return voluntarily to their country, including lo-
gistical support, NFIs and reintegration assistance.  

 
Challenges/Mitigation Strategies: 
• Long clearance processes delayed the return of many Iraqis from Iran 
• Some refugees return into internal displacement due to destruction and/or 

non-availability of basic services in their places of origin 
• Current security and lack of clear reintegration prospects in Iraq hinders 

larger return movements 
 
Lessons Learned: 
• Need to accelerate clearing processes to effectively facilitate return 

UN/Participant  
Agencies: 
UNHCR, IOM 
 
Partner Ministry: 
MoDM, MoI (Bagh-
dad/Erbil)  
 
Other Partners: 
International NGOs 

Output #4.4 
Increased skills of 
MoDM and MoERA to 
regularly monitor 
(IDPs, returnees, refu-

1. 50% increase in 
skills 
 
 
 

• Standard operating procedures covering MoDM’s main information-related 
functions including data management were implemented. MoDM’s Infor-
mation Department and Branch Offices have also received extensive train-
ing and on-site advisory support to enhance the Ministry’s IDP registration 
tools and procedures and allow it to collect, process and disseminate accu-

UN/Participant  
Agencies: 
IOM, UNHCR, UNOPS 
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gees and stateless per-
sons) 
 
Baseline  
1. Newly appointed 
staff (due to political 
and organizational 
transitions) do not pos-
sess monitoring skills 
 
 

Supporting  
Projects: 
# F8-04 and agency 
core funds 

rate information on its caseloads. 
• Increased MoDM capacity to identify, assess and respond to the needs of its 

populations of concern through targeted training and set up of joint MoDM-
IOM teams to monitor returnees in Baghdad. 

• MoDM personnel trained with IOM staff in Amman to improve MoDM’s 
technical capacity to manage data on displacement and return. 

•  
 

Challenges/Mitigation Strategies: 
• Knowledge needs to be further enhanced through on-the-job training 
• Turnover of previously trained staff and in ministerial leadership 
• Capacity building for DDM needs to be in line with that provided to the 

corresponding departments in MoDM 
 
Lessons Learned: 
• Operational, hands-on support allows for a swift transfer of knowledge and 

skills 

Partner Ministry: 
MoDM, MoERA 
 
Other Partners: 
Contracted consultancy 
 
 

Output #4.5 
Enhanced structures to 
monitor persons of 
concern (particularly 
IDPs, returnees and 
refugees). 
 
Baseline  
1. No monitoring data 
of new IDPs available, 
routinely updated data 
is needed 
 
2. No monitoring data 
available of new retur-
nees available, includ-
ing on those refugees 
who returned into in-
ternal displacement 
 
 

1. 20% of the target 
population is covered 
by international organi-
sations’ monitoring 
structures. 
 
 
Supporting  
Projects: 
#F8-04 and agency core 
funds 

• 43,336 IDP families (over 260,000 individuals) surveyed throughout Iraq, 
including identification of their needs, as well as surveillance of 207 retur-
nee families, including those who returned into internal displacement, 178 
village surveys and 53 group surveys (returnee groups).  

• Identification of baseline data on humanitarian needs. 
• Range of reports containing data and analysis on internal displacement, in-

cluding Bi-Weekly Assessments & Statistics, Governorate Profiles on IDPs, 
Returnee Assessment Profiles and Governorate Assessment Reports (Da-
huk, Erbil and Sulaymaniyah). 

• Identification & recommendation of specific community assistance projects 
(CAPs Recommendations and JOC Project Recommendations). 

• Monitoring of refugees in Iraq through regular visits of different refugee 
sites and surveys (includes Iranian Kurds / Arabs, Turkish Kurds, Palestini-
ans, Sudanese [some 19,000 refugees]).  

 
Challenges/Mitigation Strategies: 
• Coordination with local authorities 
• Data consistency and precision, met by the provision of databases and in-

tensive training for monitoring partners 
• Security limitations on monitoring relevant movements 
•  
 

UN/Participant  
Agencies: 
IOM, UNHCR 
 
Partner Ministry: 
MoDM, MoERA 
 
Other Partners: 
International and national 
NGOs 
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Lessons Learned: 
• Data should only be collected for a specific purpose, needs to be analysed 

immediately in order to timely inform decision-makers 
• Provision of written guidelines on questionnaire completion to ensure con-

sistency 
Output #4.6 
Expanded Protection 
and Assistance Centres 
(PACs – before Legal 
Aid and Information 
Centres [LAICs]) and 
mobile teams provid-
ing professional and 
unbiased services in 
line with local com-
munities' needs. 
 
Baseline  
1. No systematized 
provision of protec-
tion-oriented counsel-
ing and needed assis-
tance to POCs by na-
tional and pro bono 
actors 
 
2. Limited access to 
non-governmental ad-
vice on critical legal 
and access issues for 
persons of concern 
 
 

1. By mid 2007, Iraq is 
fully covered – either 
through Centres or out-
reach mobile services 
 
2. # of individuals as-
sisted per PAC/mobile 
 
Supporting  
Projects: 
#F8-04 and agency core 
funds 

• A strengthened and expanded network of 16 PACs and an additional 5 in-
dependent Dedicated Outreach Mobile Teams assisted 21,619 beneficiaries 
(mainly post-2006 IDPs and 39% women) on a broad range of personal sta-
tus, service access, social welfare and administrative and legal matters. Par-
ticular efforts were undertaken to ensure that PAC mobile teams visit refu-
gee camps on a regular basis, particularly in the three Northern Governo-
rates, to address refugees’ concerns (e.g., housing, SGBV, access to driving 
license). 

• Apart from solving over 90% of the cases, PACs were able to identify se-
rious protection concerns, which were followed up with advocacy and lob-
bying with authorities, civil society and/or the international community.  

• On the basis of new terms of reference (August 2007), the PAC mobile 
teams assessed the needs of encamped and scattered IDPs through 3,000 lo-
cation visits and lobbied to have their needs addressed.  

• Capacitated PAC staff carried out various awareness-raising and training 
activities targeting local authorities, civil society and IDPs themselves, the-
reby capacitating IDPs to take the rights into their own hands.  

• Enhanced case management tools facilitated the identification of protection 
trends and reporting.  

• A secured website assisted the PACs and Mobile Teams to share informa-
tion country-wide.  

 
Challenges/Mitigation Strategies: 
• Episodic security deterioration resulted in stopping or reducing activities of 

PACs and limiting access  
• Non-cooperation, insufficient resources and lack of adequate coordination 

among the authorities themselves was at times an obstacle to successfully 
resolve cases 

• SGBV victims complained about the difficulties of protecting themselves 
due to socio-cultural constraints and lack of protection mechanisms in civil 
society and official structures hindering interventions by PACs /mitigated 
through awareness raising and advocacy 

•  
 

UN/Participant  
Agencies: 
UNHCR 
 
Partner Ministry: 
MoDM, local authorities 
 
 
Other Partners: 
National and internation-
al NGOs; UNICEF; Con-
sultants (who served as 
trainers) 
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Lessons Learned: 
• Invest in building and strengthening relations/agreements/referral systems 

with local authorities, NGOs as well as religious and tribal leaders to advo-
cate for the provision of humanitarian assistance, protection of women and 
children and inclusion of beneficiaries in already ongoing/planned activities 

• Expand outreach/mobile team activities with male and female staff to reach 
the most vulnerable beneficiaries, particularly women, who are not able to 
come to the Centre  

• Strengthen further coordination and networking among the PACs to provide 
cross-Governorate legal assistance to beneficiaries 

Cluster Planned Outcome (#5): 
Expanded streamlining of reconciliation into other activities.  
Cluster  Outcome Achievement to date:  
• Awareness raised/understanding of reconciliation enhanced for some 17,200 beneficiaries (86% of target) 

Programme Outputs 
 

Performance  
Indicators 

Output Achievements (Results) for 6-month reporting period 
 

Agency & Implement-
ing Partners 

Output #5.1 
Increased reconcilia-
tion activities stream-
lined into income-
generation and educa-
tion projects, particu-
larly in ethnically-
mixed communities.   
 
Baseline  
1. Majority of host 
communities are cha-
racterized by latent 
conflict, caused by 
scarcity of resources, 
lack of trust and mu-
tual suspicions 
 
 
 

1. 20,000 direct benefi-
ciaries 

 
2. Enhancing under-

standing of UNHCR, 
NGOs and authori-
ties of conflict man-
agement (100 per-
sons). 

 
3. Enhancing skills of 

community leaders 
to deal with conflict 
(4 target communi-
ties). 

 
Supporting  
Projects: 
#F8-04  

• Training on conflict transformation for IDPs and host communities’ leaders 
was implemented in Baghdad as part of the joined income genera-
tion/reconciliation project [100 beneficiaries].  

• NGOs were selected and engaged to undertake replica activities in Northern 
Iraq and by end December, the sub-projects were midway to completion 
concerning the conflict management activities and selection of beneficiaries 
for the income generation was on-going.  

 
Challenges/Mitigation Strategies: 
• Difficulties in accessing IDPs and host communities due to hazardous secu-

rity situation 
• NGO partners were keen to demonstrate a range of income generation activ-

ities and the selection processes were slowed down by the lack of variety in 
the first community submissions  

 
Lessons Learned: 
• Whole community assistance, instead of support to individuals and specific 

groups, enhances sustainability and reduces vulnerability 
• Need for intensified dialogue with local leaders on project development and 

implementation 

UN/Participant  
Agencies: 
UNOPS, UNHCR 
 
Partner Ministry: 
Local authorities, 
MoDM, MoERA 
 
Other Partners: 
National and internation-
al NGOs 
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Progress to Date in Cluster G: Electoral Support for the Period of 1 July to 31 December 2007 
National long-term priority or goals: 
Cluster G provides assistance to the Iraq by  

(a) supporting the electoral operations to ensure transparency, cost-efficiency, and general acceptance of the results,  
(b) facilitating the institutional development of the IECI/IHECI, and  
(c) working with the civil society to promote electoral awareness and to foster a democratic environment.  

These priorities fall under two of the strategic Goals of the UNCT Iraq:  
UNCT Iraq Goal 3: “Mobilize civil society towards national unity” and  
UNCT Iraq Goal 4: “Promote good governance and democratic processes, assist to uphold the rule of law and establish a human right regime.” 

Cluster Planned Outcome (#1): 
Enhanced Technical Capacity in Electoral Operations 
Cluster Outcome Achievement to date:  
Enhanced technical capacity of IECI in its electoral operations in 2004-2006 through support in voter registration process and 3 electoral events in 2005, incl. 
electoral expertise, procurement, logistics, security, communications. 

Programme Outputs 
 

Performance  
Indicators 
 

Output Achievements (Results) for 6-month reporting period 
 

Agency & Implement-
ing Partners 

Output #1.1 
Increased technical 
support in logistical 
planning and prepara-
tions 
 

1. Operational plan 
detailing UN support 
developed in close 
consultation with IHEC 
2. Sufficient and suita-
bly qualified and expe-
rienced experts identi-
fied and recruited and 
work cohesively within 
the IHEC 
3. Electoral operations 
carried out in line with 
good int’l practice 
4. Electoral event 
deemed as operational-
ly successful by third 
parties (e.g. electoral 
observers, auditors, 
etc.) 

• The reporting period did not see any electoral operations being planned or 
conducted. The UN was therefore not requested to provide any technical 
support. 

• Activities were limited to operational and financial closure of previous 
projects (e.g. asset disposal, ULO closure, etc.) 

 
 

Challenges/Mitigation Strategies: 
• n/a 

 
Lessons Learned: 
• n/a 

UN/Participant Agen-
cies: 
UNAMI, UNEAD, UN-
OPS, UNDP 
 
Partner Ministry: 
IHEC8 
 
Other Partners: 
IFES 
 
 

                                                      
8 Note: The Independent High Electoral Commission (IHEC) of Iraq is not a ministry but an independent institution established under the Iraqi constitution. 
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5. Lessons learned ex-
ercise undertaken 
 
Supporting  
Projects: 
#G11-08, G11-09 

Output #1.2 
Increased technical 
assistance in voter reg-
istration processes 

1. Operational plan de-
tailing UN support de-
veloped in close con-
sultation with IHEC 
2. Sufficient and suita-
bly qualified and expe-
rienced experts identi-
fied and recruited and 
work cohesively within 
the IHEC 
3. Voter registration 
carried out in line with 
good int’l practice 
4. Lessons learned ex-
ercise undertaken 
 
Supporting  
Projects: 
#G11-03 

• The reporting period did not see any voter registration operations being 
planned or conducted. The UN was therefore not requested to provide any 
technical support. 

• Activities were limited to operational and financial closure of previous 
projects (e.g. asset disposal, ULO closure, etc.) 

 
Challenges/Mitigation Strategies: 
• n/a 

 
Lessons Learned: 
• n/a 

UN/Participant  
Agencies: 
UNAMI, UNEAD, UN-
OPS, UNDP 
 
Partner Ministry: 
IHEC 
 
Other Partners: 
IFES 
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Cluster Planned Outcome (#2): 
Strengthen institutional capacity of the IHEC as Professional and Expert Electoral Institution 
Cluster Outcome Achievement to date:  
While institutional capacity building to the IECI had been a lower priority when focusing on the three electoral operations, the newly established IHEC has al-
ready received significant support in its efforts to improve its capacity at both the institutional and individual staff member’s level: 
• Comprehensive analysis of existing capacity and capacity gaps in institutional organization, processes, systems, legal framework 
• Comprehensive analysis of existing capacity and capacity gaps in IHEC staff knowledge and skills 
• Joint development of a programme addressing the need to reduce IHEC capacity gaps (incl. approval funding, etc.) 
• Capacity building activities/trainings in a number of priority areas 
Programme Outputs 
 

Performance  
Indicators 
 

Output Achievements (Results) for 6-month reporting period 
 

Agency & Implement-
ing Partners 

Output #2.1 
Increased management 
skills and knowledge 
of electoral administra-
tion of IECI commis-
sioners and staff  

1. Improved level of 
IHEC board’s man-
agement skills, en-
hanced awareness of 
electoral best practices, 
and strengthened rela-
tionships with external 
stakeholders 
2. Improved capacity 
of up to 700 IHEC em-
ployees,  following the 
delivery of training 
courses in the priority 
areas of logistics, pro-
curement, 
ITC/database design, 
graphic design, transla-
tion, capacity build-
ing/training, voter reg-
istration, security, and 
general skills (incl. of-
fice administration, 
language, etc.) 
 
 
 

• (UNOPS) Increased capacity of IHEC staff in the areas of  
 Legal Drafting (workshop in Jordan) 
 Graphic Design (workshop in Jordan + follow-up activities and pro-

curement in BGD) 
 Field Security (training in Erbil) 
 Logistics Planning (workshop in Jordan) 
 Basic Computer Skills (trainings in BGD) 
 SQL (training in BGD) 

• (UNDP) First increase in strategic and operational planning skills of IHEC 
management (incl. draft of TORs for finance and HR capacity building ac-
tivities) 

• (UNDP) Progress in increasing in-house electoral expertise (start process to 
fully accredit two semi-accredited Bridge facilitators) 

• (UNOPS) Progress in the area of strengthening capacity in financial man-
agement and Human resource management (tender advertised and eva-
luated) 

• (UNDP) Progress in increasing in-house electoral expertise (start process to 
fully accredit two semi-accredited Bridge facilitators) 

 
Challenges/Mitigation Strategies: 
• (UNOPS) No major challenges encountered but close monitoring of (a) se-

curity situation for venues inside Iraq and (b) developments related to travel 
for Iraqi participants abroad (incl. Jordan) as well as efforts to coordinate 
closely with IHEC (through UNAMI and IEAT and staff missions to BGD) 

• (UNDP) Difficulties to recruit project staff (incl. Project Manager) and 
therefore need to transfer activities to UNOPS for implementation  

UN/Participant  
Agencies: 
UNAMI, UNEAD, UN-
OPS, UNDP 
 
Partner Ministry: 
IHEC 
 
Other Partners: 
IFES 
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Supporting  
Projects: 
#G11-02, G11-04, 
G11-14 

Lessons Learned: 
• Planning in advance and clear communication are key. 
• Presence on the ground (in BGD) essential for good communication and 

coordination with IHEC and other IEAT members 
 

Output #2.2 
Improved communica-
tion and information 
management systems 
at all levels  
 
 

1. IHEC communica-
tion plan developed 
and implemented 
(incl. policies, pro-
cedures, equipment, 
software) 

2. IHEC staff success-
fully trained on 
communications sys-
tems  

 
Supporting  
Projects: 
#(G11-17) 

• Follow-up on project proposal to receive endorsement of IHEC (Oct. 2007) 
and approval of funding source ITF (significantly delayed due to abolish-
ment of UNCT cluster structure, i.e. ITF approval mechanism)  

• Preparations for project to start as soon as funding approved/received: se-
lection process for crucial post of Communications Expert finalized in Nov 
2007 (but contracting not possible before project approval/receipt of funds) 

 
Challenges/Mitigation Strategies: 
• n/a 

 
Lessons Learned: 
• n/a 

UN/Participant  
Agencies: 
UNAMI, UNEAD, UN-
OPS 
 
Partner Ministry: 
IHEC 
 
Other Partners: 
n/a 
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Cluster Planned Outcome (#3): 
Increased Awareness & Education among the Iraqi electorate 
Cluster Outcome Achievement to date:  
• Increased knowledge and understanding of electoral systems among Iraqi electorate through series of successful workshops and outreach campaigns through 

Iraqi civil society and media 
• Increased participation in electoral events as educated voter 
• Increased capacity electoral observer groups and successful observation of electoral events 

Programme Outputs 
 

Performance  
Indicators 
 

Output Achievements (Results) for 6-month reporting period 
 

Agency & Implement-
ing Partners 

Output #3.1 
Increased women and 
youth participation in 
election related activi-
ties  
 
 

1. Percentage of wom-
en and youth voters 
during electoral events 
in Iraq 
2. Number of com-
plaints received regard-
ing their ability to free-
ly participate during 
electoral events 
3. Number of Iraqi 
civil society organiza-
tions which successful-
ly participated in elec-
toral awareness pro-
gramme for Iraqi 
women and youth  
 
Supporting  
Projects: 
#G11-13, (G11-19) 

• Progress in the establishment of a electoral forum for IHEC and NGOs (fo-
cusing also on the role of women and youth in electoral processes) through 

 competitive selection and contracting of secretariat,  
 selection (with IHEC) and invitation of forum members, 
 drafting and issuing of RFP for grant fund 

 
Challenges/Mitigation Strategies: 
• No major challenges encountered but close monitoring of security situation 

for venues inside Iraq as well as efforts to coordinate closely with IHEC 
(through UNAMI and IEAT and staff missions to BGD) 

 
Lessons Learned: 
• Presence on the ground (in BGD) essential for good communication and 

coordination with IHEC and other IEAT members 
 

UN/Participant  
Agencies: 
UNAMI, UNEAD, UN-
OPS, (UNIFEM)  
 
Partner Ministry: 
IHEC 
 
Other Partners: 
Iraqi NGOs and CSOs on 
central level and all 18 
governorates9, 
IFES, 
ACHRS 
 
 

                                                      
9 Incl. Al-Amal Association, National Center of EIN, Iraqi Institute for Human Rights, Al Yaqeen Center for Training, Development and Studies, Kurdish Institute for 
Elections, People Rights Organization for Culture and Media, Public Aid Organization, BSSCD, Coalition for Handicap Center, Women’s Empowerment Organization, 
Al-Noor Universal Foundation, Constitutional Documentary Center, Al Nassaf Center, Al Shomoo Network, Human Defenders Organization for Development and Re-
lief, Islamic Association for Iraqi Women, The Union of Iraqi Writers, Baghdad University, Teachers’ and Professors’ Society. 
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Output #3.2 
Increased capacity of 
electoral observer 
groups in election re-
lated activities  
 
 

1. Number of groups 
trained and streng-
thened 
2. Individuals trained 
through cascade train-
ing  
3. Number of observ-
ers on election day 
4. Coverage of polling 
stations country-wide 
on election day 
5. Complaints process 
understood and used 
 
Supporting  
Projects: 
#G11-06, G11-10, 
(G11-16) 

• Follow-up on project proposal to receive endorsement of IHEC (Oct. 2007) 
and approval of funding source ITF (significantly delayed due to abolish-
ment of UNCT cluster structure, i.e. ITF approval mechanism) 

• Project activities to commence as soon as project approved and funding re-
ceived 

• Progress in increasing capacity of electoral observer networks in Iraq (suc-
cessful completion of 2 Train-the-Trainers workshops on electoral observa-
tion and electoral reporting in Jordan)  

 
Challenges/Mitigation Strategies: 
• n/a 

 
Lessons Learned: 
• n/a 

UN/Participant  
Agencies: 
UNAMI, UNEAD, UN-
OPS 
 
Partner Ministry: 
IHEC 
 
Other Partners: 
NDI, ACHRS, FES 
 
 

Output #3.3 
Increased understand-
ing and participation of 
the media in electoral 
processes 
 
 

1. Number of media 
representatives trained 
in electoral processes 
2. Increased quality of 
reporting on electoral 
processes in Iraq 
 
Supporting  
Projects: 
#G11-07, (G11-18) 

• Follow-up on project proposal submitted by UNESCO and UNAMI to the 
IHEC for endorsement and revision of proposal to (a) include component 
addressing the need for capacity building within the Media section of IHEC 
component and (b) involve UNOPS and its proven capacity on the ground 
in Iraq to implement this additional component 

• Feedback from IHEC still pending and follow-up ongoing  
 

Challenges/Mitigation Strategies: 
• n/a 

 
Lessons Learned: 
• n/a 

UN/Participant  
Agencies: 
UNAMI, UNEAD, UN-
ESCO, UNOPS 
 
Partner Ministry: 
IHEC 
 
Other Partners: 
CMC 
 
 

Output #3.4 
Increased involvement 
of civil society organi-
zations at central and 
local level in undertak-
ing civic education 
activities with the pub-
lic on electoral issues 
and thus raise aware-

1. Quality and intensi-
ty of cooperation be-
tween the IHEC and 
the civil society on 
electoral education is-
sues, incl. direct in-
volvement of 50,000 
Iraqi citizens, 2,500 
Iraqi opinion leaders. 

• Progress in the establishment of a electoral forum for IHEC and NGOs 
through 
• competitive selection and contracting of secretariat,  
• selection (with IHEC) and invitation of forum members, 
• drafting and issuing of RFP for grant fund 

 
Challenges/Mitigation Strategies: 
• n/a 

 

UN/Participant  
Agencies: 
UNAMI, UNEAD, UN-
OPS 
 
Partner Ministry: 
IHEC 
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ness and understanding 
of (and participation 
in) the electoral 
processes  
 
 

2. Turnout in upcom-
ing electoral events. 
3. Number and quality 
of civil society initia-
tives focusing on elec-
toral education 
throughout the country 
during the project pe-
riod. 
4. Level of awareness 
among public on elec-
toral themes before the 
elections. 
 
Supporting  
Projects: 
#(G11-15) 

Lessons Learned: 
• n/a 

Other Partners: 
Iraqi NGOs and CSOs on 
central level and all 18 
governorates10, 
IFES 
 
 

 
 

                                                      
10 Incl. Al-Amal Association, National Center of EIN, Iraqi Institute for Human Rights, Al Yaqeen Center for Training, Development and Studies, Kurdish Institute for 
Elections, People Rights Organization for Culture and Media, Public Aid Organization, BSSCD, Coalition for Handicap Center, Women’s Empowerment Organization, 
Al-Noor Universal Foundation, Constitutional Documentary Center, Al Nassaf Center, Al Shomoo Network, Human Defenders Organization for Development and Re-
lief, Islamic Association for Iraqi Women, The Union of Iraqi Writers, Baghdad University, Teachers’ and Professors’ Society. 
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Annex 1a. Total Expenditure Incurred against Approved and Funded Projects, by Agency, 1 July 2004-31 December 2007 ($000) 
 Total 

 P1  P2  P3  P4  P5  P6  P7 

Project  Dec 2007  Jul-Dec '04  Jan-Jun '05  Jul-Dec '05  Jan-Jun '06  Jul-Dec '06  Jan-Jun '07  Jul-Dec '07 
 $000s  $000s  $000s  $000s  $000s  $000s  $000s  $000s  $000s 

ESCWA 

B1-10 Iraq Networking Academy Project ESCWA 22 Jul 04 1,000             418             278             195               81              (14)                (2)                (2)                    954 

C10-04 Smart Community Project for Iraq ESCWA 08 Jun 05 2,703                -                  -                 28          1,292             571             347             214                 2,452 

B1-17 Iraq Networking Academy Project (Phase 2) ESCWA 29 Aug 05 3,780                -                  -               111          1,807             162             678             697                 3,456 

C10-05 Development of National Gender Statistics in Iraq ESCWA 16 Mar 06 857                -                  -                  -                  -                 82               50               63                    195 

B1-26a Information and Communication Technologies (ICT) in Education for Iraq ESCWA 24 Apr 07 2,038                -                  -                  -                  -                  -                  -                 25                      25 

ESCWA Total 10,378 418 278 334 3,180 801 1,073 997 7,081

FAO

A5-01 Drainage Conditions in Agricultural Areas FAO 03 May 04 5,127             130             571          3,363              (56)             434             408             261                 5,111 

A5-02 Rehabilitation of Pumping Stations FAO 03 May 04 25,159             264          5,033          5,750               81          9,597            (224)          1,929               22,429 

A5-04 Community Irrigation Schemes FAO 20 May 04 16,959          5,996          1,211          4,383             377          4,368               98             463               16,897 

A5-08 Restoration of Veterinary Services in Iraq FAO 08 Jul 04 8,759          2,495          1,836          1,061             702             642             183             545                 7,463 

A5-10 Restoration and Development of Essential Livestock Services in Iraq FAO 08 Jul 04 8,546                -            1,791          3,145          1,105             540             759             647                 7,987 

A5-15 Restoration and Modernization of Fish Production in Iraq FAO 20 Apr 06 7,312                -                  -                  -                  -               156             346          3,782                 4,284 

A5-16 Rehabilitation and Development of National Seed Industry in Iraq FAO 20 Apr 06 5,383                -                  -                  -                  -                 75          1,446          1,126                 2,648 

D2-17b Rebuilding Food Safety and Food Processign Industry Capacity FAO 16 Jul 06 1,718                -                  -                  -                  -                  -               197             382                    579 

A5-18 Rehabilitation and Maintenance of Traditional Irrigation Schemes in Resettled Areas FAO 02 Apr 07 3,598                -                  -                  -                  -                  -                  -                 78                      78 

A5-19a Rehabilitation of the Date Palm Sector in Iraq FAO 30 Apr 07 4,887                -                  -                  -                  -                  -                   1             355                    357 

A5-22a
Support for Job Creation and Self Employment Through Promotion of Micro-Industries in 
Ninewa Governorate of Iraq FAO 06 Nov 07 2,118                -                  -                  -                  -                  -                  -                   0                        0 

FAO Total 89,565 8,886 10,441 17,701 2,209 15,812 3,214 9,569 67,832

ILO

C10-02 International Employment Conference ILO 22 Aug 04 321               84             186               37                 6                 8                 1                -                      321 

B1-27b Skills Development to Support Employment Generation in Iraq ILO 27 Feb 07 1,683                -                  -                  -                  -                  -                  -                 57                      57 

C10-09f Area Based Development Programme – Local Area Development Plans (LADP) ILO 12 Apr 07 2,005                -                  -                  -                  -                  -                  -               122                    122 

B1-28b Improving quality and relevance of Technical and Vocational Education and Training in Iraq ILO 31 Jul 07 1,551                -                  -                  -                  -                  -                  -                  -                         -   

ILO Total 5,560 84 186 37 6 8 1 178 499

UNDP

E4-01 Emergency Power Supply UNDP 03 May 04 11,999               69          2,125          5,045          1,790          1,517             310             767               11,623 

E4-02 National Dispatch Centre UNDP 03 May 04 11,948          2,000          5,461            (702)          2,393          1,240             402             231               11,024 

E4-06 Dredging of Um Qasr Port Approach Channel UNDP 20 May 04 24,742          4,963        12,766          7,079                (1)             322                -              (415)               24,713 

C9-02 Support to Ministry of Planning and Development Cooperation (MoPDC) UNDP 08 Jul 04 1,744             170             532             389             594                 4              (66)                 6                 1,630 

E4-07 Rehabilitation of Mosul Gas Power Station UNDP 22 Jul 04 17,585               75          3,318             337          9,664             915          2,675             394               17,377 

E4-08 Rehabilitation of Taji Gas Power Station UNDP 22 Jul 04 25,892               83          4,926             637        12,232          1,192          6,444               70               25,584 

E4-09 Rehabilitation of Hartha Power station UNDP 22 Aug 04 17,789          3,047        11,876          1,063             844             628             388            (111)               17,736 

G11-02 Support to Electoral Process (Phase II) UNDP/EAD 13 Sep 04 11,246        10,305             550             953            (125)               79                -                (60)               11,702 b

G11-03 Support to Elections (Phase III) UNDP/EAD 23 Sep 04 39,057        27,459          4,953          5,436          1,212                (5)                -                  (5)               39,050 

C10-01 Iraqis Rebuilding Iraq UNDP 09 Oct 04 387             316               49              (20)                (2)                 3                -                 44                    389 b

E4-10 Rehabilitation of Mussayib Power Station UNDP 11 Nov 04 15,511                -            6,846             724          7,232             999               13            (382)               15,431 

C10-03 Iraqis Rebuilding Iraq (Phase 2) UNDP 22 Mar 05 2,777                -                  -               319                -            1,325             752             374                 2,771 

C9-05 Capacity Building and Institutional Strengthening of Municipal Ministry of Public Works UNDP 22 Mar 05 3,019                -               638               97              (70)             227             676               59                 1,627 

C9-10/a Institutional Support for the Constitutional Drafting Process UNDP 08 Jun 05 14,648                -               784          9,271          1,013          1,160             574             613               13,416 

C9-10/e Involving the Iraqi Media and Journalists in Covering the Constitutional Process UNDP 08 Jun 05 994                -                  -               355                 1             539               36               17                    947 

C9-10/f
Involving the Iraqi Media and Journalists in Organizing Public Debates on the New Iraqi 
Constitution and Support for a "New Democracies TV Film Festival" UNDP 08 Jun 05 495                -                  -               372                 1                 0                 1               88                    462 

E4-15 Rehabilitation of Mussayib Thermal Power Station - Stage 2 UNDP 08 Jun 05 33,000                -                  -                  -                  -               322        12,325          3,087               15,735 

E3-04 Emergency Rehabilitation of Karama Water Treatment Plant - Line 1 UNDP 29 Aug 05 2,956                -                  -                  -                 27             386             137          1,908                 2,457 

E3-06 Emergency WATSAN and Health Support for the Basra Governorate UNDP 29 Aug 05 4,920                -                  -                  -            3,953             128             624            (148)                 4,557 

C9-12
Support to Government of Iraq in International Assistance Coordination and Capacity 
Building UNDP 09 Nov 05 2,643                -                  -                  -               234             510             510             669                 1,923 

C9-18 Supreme Audit Board UNDP 09 Nov 05 4,880                -                  -                  -               367              (26)          1,097          1,001                 2,439 

E3-08 Addressing Short and Long Term Water and Sanitation Needs for Umm Qasr UNDP 16 Jul 06 1,020                -                  -                  -                  -               103             554             262                    919 

A7-04 Strengthening of National Mine Action Organization In Southern Iraq UNDP 28 Sep 06 3,196                -                  -                  -                  -                  -            2,398             144                 2,542 

C10-08a
Restoration of Al Askari Shrine in Samara City and Rehabilitation of Other Damaged 
Religious Sites Throughout Iraq UNDP 13 Dec 06 2,600                -                  -                  -                  -                  -                 25             211                    235 

C9-21a Strengthening of the Constitutional Process and Good Governance UNDP 25 Feb 07 4,000                -                  -                  -                  -                  -                 41             380                    421 

D2-21 Support to the Construction of the Basrah Children’s Hospital UNDP 22 Mar 07 21,750                -                  -                  -                  -                  -               144          9,228                 9,372 

G11-14a Institutional Development-Organizational and HR Capacity Building for the IECI/IHEC UNDP 04 Apr 07 3,735                -                  -                  -                  -                  -                 41             679                    719 

C10-09a Area Based Development Programme – Local Area Development Plans (LADP) UNDP 12 Apr 07 12,160                -                  -                  -                  -                  -                   1               95                      96 

A7-05 Support for Rural Development and Safer Environment through Mine Action UNDP 04 Oct 07 3,232                -                  -                  -                  -                  -                  -                  -                         -   

E3-15 Emergency Water Supply and Sanitation for Abu Al-Khaseeb UNDP 04 Oct 07 1,983                -                  -                  -                  -                  -                  -                 15                      15 

UNDP Total 301,908 48,487 54,823 31,357 41,360 11,569 30,102 19,219 236,915

G11-04 Technical Assistance to IECI UN DPA/EAD 25 Oct 04 7,802             704          1,309          1,906             493             971             354             507                 6,243 

UN DPA/EAD Total 7,802 704 1,309 1,906 493 971 354 507 6,243

UNEP

A5-07
Strengthening Environmental Governance in Iraq through Environmental Assessment and 
Capacity Building UNEP 08 Jul 04 4,700             646             309          2,522             347          1,138                 2               31                 4,995 

b

A5-11 Support for EST Applications in the Iraqi Marshlands UNEP 22 Jul 04 11,000             481          2,714          5,721             117          1,425               32             488               10,977 

D2-08 Hazardous Waste Chemicals Collection and Storage: Al Qadissiya site UNEP 29 Aug 05 905                -                  -                 10             886                 8                -                  (0)                    905 

UNEP Total 16,605 1,127 3,023 8,254 1,350 2,571 33 519 16,877

a Date of Steering Committee approval does not signify date of project implementation start-up.
b  Expenditure exceeds funding.
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Annex 1a (continued). Total Expenditure Incurred against Approved and Funded Projects, by Agency,  
1 July 2004-31 December 2007 ($000)  

 Total 

 P1  P2  P3  P4  P5  P6  P7 

Project  Dec 2007  Jul-Dec '04  Jan-Jun '05  Jul-Dec '05  Jan-Jun '06  Jul-Dec '06  Jan-Jun '07  Jul-Dec '07 
 $000s  $000s  $000s  $000s  $000s  $000s  $000s  $000s  $000s 

UNESCO

B1-01 Vocational Education UNESCO 03 May 04 2,758           2,704                27                25            (219)              220                -                  -                    2,757 

B1-05 In-service Training for Teachers UNESCO 10 May 04 2,346           1,119              200              450              300              275            (103)                  9                  2,250 

B1-07 Protecting Iraqi Cultural Heritage UNESCO 20 May 04 2,092           1,531              324                48              141                23            (104)                  3                  1,966 

B1-08 Literacy and Life Skills Development UNESCO 08 Jul 04 2,230                74              861            (138)              856              314                78              157                  2,202 

A5-12 Capacity-building of Water Institutions UNESCO 22 Aug 04 3,276              355           1,840              760              184                60              (26)                17                  3,189 

B1-13 Education Management Information System UNESCO 11 Nov 04 1,500                38              715              203              338              172              (14)                  3                  1,454 

G11-07 Support for Fair, Safe and Professional Media Coverage UNESCO 07 Dec 04 396                -                435              (39)                -                  -                  -                  -                       396 

C9-10/C Media and Human Rights: Promotion of Freedom of Expression and Human Rights in Iraq UNESCO 08 Jun 05 1,814                -                  -             1,812              123            (118)                (3)                -                    1,814 

B1-14 Revitalization of Technical and Vocational Education (Phase 2) UNESCO 29 Aug 05 3,000                -                  -                  60              351              715           1,571              281                  2,978 

B1-15 Strengthening Secondary Education (Phase 1) UNESCO 29 Aug 05 4,721                -                  -                  91              300           2,635           1,372              320                  4,719 

B1-18 Textbooks Quality Improvement Programme II UNESCO 29 Aug 05 7,100                -                  -             6,365              223                35              (23)                46                  6,646 

B1-23 Training of Trainers in Teacher Education for Sustained Quality Education UNESCO 16 Jul 06 2,325                -                  -                  -                  -                272              383              375                  1,030 

C10-08b
Restoration of Al Askari Shrine in Samara City and Rehabilitation of Other Damaged 
Religious Sites Throughout Iraq UNESCO 13 Dec 06 5,400                -                  -                  -                  -                  -             5,063            (670)                  4,393 

C9-21b Strengthening of the Constitutional Process and Good Governance UNESCO 25 Feb 07 1,047                -                  -                  -                  -                  -                892                62                     954 

A5-21 Rehabilitation and Conservation of Kahrez System in the Northern Governorates UNESCO 10 Apr 07 1,601                -                  -                  -                  -                  -                105                71                     176 

C10-09d Area Based Development Programme – Local Area Development Plans (LADP) UNESCO 12 Apr 07 3,236                -                  -                  -                  -                  -                  83              143                     227 

B1-26b Information and Communication Technologies (ICT) in Education for Iraq UNESCO 24 Apr 07 1,962                -                  -                  -                  -                  -                  15              599                     614 

B1-28a Improving quality and relevance of Technical and Vocational Education and Training in Iraq UNESCO 31 Jul 07 5,308                -                  -                  -                  -                  -                  -                  50                       50 

B1-31 Distance Learning Project UNESCO 31 Jul 07 5,605                -                  -                  -                  -                  -                  -                  95                       95 

UNESCO Total 57,718 5,820 4,402 9,636 2,595 4,604 9,291 1,562 37,911

UNFPA

D2-02 Emergency Obstetric Care UNFPA 10 May 04 12,603           2,705              466           3,366           1,288              545           2,141            (690)                  9,821 

UNFPA Total 12,603 2,705 466 3,366 1,288 545 2,141 -690 9,821

UN-HABITAT

E4-04 Strengthening Capacity of Housing Sector UN-HABITAT 10 May 04 5,966              779           2,176           1,847              497              666                -                  -                    5,966 b

B1-09 Education Facilities Rehabilitation UN-HABITAT 08 Jul 04 17,581           1,019           5,672           6,739           2,375           1,776                -                    0                17,581 b

E4-11
Strengthening Urban Sector through Building Capacities in Municipal Planning and 
Management UN-HABITAT 13 Sep 04 2,550              117              320           1,548              384              180                -                  -                    2,550 

B1-11 Rehabilitation of School Bldgs in Lower South Iraq UN-HABITAT 11 Nov 04 5,270              178           2,776           2,108              101              107                -                  -                    5,270 

E3-05 Community based integrated WATSAN Rehabilitation and Mgmt Project UN-HABITAT 29 Aug 05 1,984                -                  -             1,486              202              296                -                    0                  1,984 b

E4-14 Rehabilitation of Community Facilities and Infrastructure UN-HABITAT 29 Aug 05 16,025                -                  -             1,347           6,541           4,703           2,925         (1,038)                14,478 

B1-22b School Rehabilitation and Capacity Building - Phase 1 UN-HABITAT 16 Jul 06 6,632                -                  -                  -                  -                282           3,006           2,065                  5,352 

E4-16 Strengthening Capacity of Housing Sector - Phase II UN-HABITAT 13 Dec 06 2,386                -                  -                  -                  -                  -                431              595                  1,026 

C10-09c Area Based Development Programme – Local Area Development Plans (LADP) UN-HABITAT 12 Apr 07 3,986                -                  -                  -                  -                  -                  39              310                     349 

B1-29b
School Rehabilitation and Capacity Development for Enhanced Access and Retention in 
Primary Education. UN-HABITAT 28 Jun 07 4,013                -                  -                  -                  -                  -                  -                151                     151 

E3-14a
Solid Waste Management Project for Iraqi Ministry of Municipalities and Public Works and the 
Governorate of Basra UN-HABITAT 28 Jun 07 2,396                -                  -                  -                  -                  -                  -                127                     127 

B1-28c Improving quality and relevance of Technical and Vocational Education and Training in Iraq UN-HABITAT 31 Jul 07 2,001                -                  -                  -                  -                  -                  -                  15                       15 

UN-HABITAT Total 70,789 2,093 10,944 15,076 10,100 8,010 6,401 2,226 54,849

UNHCR

F8-02 Return and Re-Integration of Iraqis and Others of Concern in Southern Iraq UNHCR 08 Jul 04 7,126           5,225           1,189              713                -                  -                  -                  -                    7,126 

F8-03 Return and Re-Integration of Iraqis and Others of Concern In Northern Iraq UNHCR 29 Aug 05 2,962                -                  -                990              485           1,487                -                  -                    2,962 

F8-04a
Support to Iraq’s National, Regional and Local Authorities and  Civil Society Organizations in 
Developing a Draft National Policy and Addressing Displacement Needs and Gaps UNHCR 28 Jan 07 934                -                  -                  -                  -                436              248              109                     793 

F8-05
Protection and Assistance to Persons Of Concern in Southern Iraq And Support to Local 
Authorities and Civil Society Organizations in Addressing Displacement Needs and Gaps UNHCR 28 Jan 07 2,400                -                  -                  -                  -             1,386              753              261                  2,400 

UNHCR Total 13,423 5,225 1,189 1,703 485 3,309 1,002 370 13,281

UNICEF

B1-06 Strengthening Primary & Intermediate Education (Phase 1) UNICEF 10 May 04 34,254         22,323           1,291         10,215              489              195                (1)                (1)                34,512 b

E3-01 Rehabilitation of Water and Sanitation Systems in Southern Iraq UNICEF 20 May 04 21,500              720           1,179         15,201              188           3,868                -                  -                  21,157 

B1-12 Strengthening Primary & Intermediate Education (Phase 2) UNICEF 11 Nov 04 16,230                -                  -           10,387           2,296           3,534                -                  -                  16,217 

D2-06 Strengthening Immunization Services in Iraq UNICEF 08 Jun 05 7,900                -                  -             3,418              198           3,899              384                  1                  7,899 

B1-19a Integrated Community-Based Project to Deliver Quality Basis Social Services UNICEF 29 Aug 05 12,600                -                  -             3,577           2,064           6,883                -                  -                  12,524 

D2-16b Strengthening Immunization Services in Iraq Phase 2 UNICEF 19 Apr 06 1,941                -                  -                  -                  -                104              577              394                  1,076 

B1-22a School Rehabilitation and Capacity Building - Phase 1 UNICEF 16 Jul 06 9,029                -                  -                  -                  -             1,829           1,215           5,984                  9,027 

E3-09 Emergency Water Supply in Unserved/Underserved/Vulnerable Areas in Baghdad and IDPs UNICEF 16 Jul 06 1,059                -                  -                  -                  -                980                79                -                    1,059 b

B1-24 Provision of Learning Materials for All Primary Level Students in Iraq UNICEF 28 Sep 06 18,173                -                  -                  -                  -           14,979           2,764              417                18,159 

D2-18b Avian and Pandemic Influenza Preparedness and Control UNICEF 29 Nov 06 1,484                -                  -                  -                  -                  -                161              633                     794 

E3-11b Water Quality Control and Surveillance in Iraq Phase II UNICEF 22 Dec 06 1,597                -                  -                  -                  -                  -                  45           1,187                  1,233 

C9-21c Strengthening of the Constitutional Process and Good Governance UNICEF 25 Feb 07 496                -                  -                  -                  -                  -                  21                67                       88 

E3-13a Rehabilitation of Sewerage Facilities in Select Locations in Basrah City. UNICEF 27 Feb 07 2,054                -                  -                  -                  -                  -                  39           1,054                  1,092 

E3-13b Rehabilitation of Water Supply Systems in Select Locations in Wasit Governorate. UNICEF 27 Feb 07 1,538                -                  -                  -                  -                  -                107           1,049                  1,156 

E3-13c
Extension of Storm Water and Sewerage Network in Select Locations in Kerbala 
Governorate. UNICEF 27 Feb 07 1,943                -                  -                  -                  -                  -                  64              552                     616 

E3-13d Rehabilitation/ Extension of Water and Sewerage Networks in Select Locations in Kirkuk City. UNICEF 27 Feb 07                 2,563                -                  -                  -                  -                  -                239           2,098                  2,336 

D2-19a Disease Eradication; Elimination and Introducing New Vaccines UNICEF 07 Mar 07 5,798                -                  -                  -                  -                  -                219           2,392                  2,611 

B1-29a
School Rehabilitation and Capacity Development for Enhanced Access and Retention in 
Primary Education. UNICEF 28 Jun 07 7,313                -                  -                  -                  -                  -                  -                124                     124 

E3-14b
Solid Waste Management Project for Iraqi Ministry of Municipalities and Public Works and the 
Governorate of Basra UNICEF 28 Jun 07 3,921                -                  -                  -                  -                  -                  -                  53                       53 

B1-32 Integrated Community-Based Services Project Basrah UNICEF 04 Oct 07 1,755                -                  -                  -                  -                  -                  -                  26                       26 

UNICEF Total 153,148 23,043 2,471 42,798 5,235 36,271 5,912 16,028 131,758

a Date of Steering Committee approval does not signify date of project implementation start-up.
b  Expenditure exceeds funding.
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Annex 1a (continued). Total Expenditure Incurred against Approved and Funded Projects, by Agency,  
1 July 2004-31 December 2007 ($000) 

 Total 
 P1  P2  P3  P4  P5  P6  P7 

Project  Dec 2007  Jul-Dec '04  Jan-Jun '05  Jul-Dec '05  Jan-Jun '06  Jul-Dec '06  Jan-Jun '07  Jul-Dec '07 
 $000s  $000s  $000s  $000s  $000s  $000s  $000s  $000s  $000s 

UNIDO

A5-06 Promotion of Cottage Industries UNIDO 20 May 04 5,013               22             998          1,469          1,353             587             409             109                 4,947 

A5-13 Rehabilitation of Dairy Plants UNIDO 22 Aug 04 4,420                -               181          2,120             293             142             412          1,193                 4,341 

E3-02 Rehabilitation of Chlorination Plant UNIDO 22 Aug 04 771               44             573               62               29                (8)                -                  (0)                    700 

A5-17
Community Livelihoods and Micro-industry Support in Rural and Urban Areas of Northern 
Iraq UNIDO 20 Apr 06 5,800                -                  -                  -                  -               640             807          1,235                 2,682 

D2-17c Rebuilding Food Safety and Food Processign Industry Capacity UNIDO 16 Jul 06 1,773                -                  -                  -                  -                 22             244             793                 1,059 

A5-20 Job Creation through Cottage and Micro-Industries Promotion in Al-Qadessia UNIDO 28 Jan 07 5,872                -                  -                  -                  -                  -                 78             791                    869 

C10-07 Enterprise Development and Investment Promotion in the SME Sector in Iraq UNIDO 10 Apr 07 3,058                -                  -                  -                  -                  -                  -                 61                      61 

A5-19b Rehabilitation of the Date Palm Sector in Iraq UNIDO 30 Apr 07 3,124                -                  -                  -                  -                  -                 11             194                    205 

E4-17 Technical Assessment for the Development of Agro – Industries Sector in Iraq UNIDO 01 May 07 587                -                  -                  -                  -                  -                  -               207                    207 

A5-22b
Support for Job Creation and Self Employment Through Promotion of Micro-Industries in 
Ninewa Governorate of Iraq UNIDO 06 Nov 07 2,118                -                  -                  -                  -                  -                  -                  -                         -   

UNIDO Total 32,535 66 1,752 3,650 1,675 1,383 1,961 4,583 15,071

UNIFEM

C9-04 Women Solidarity Toward Active Participation in Elections UNIFEM 09 Oct 04 1,898             716             543             441                 9               91               98                -                   1,898 

C9-10/b Iraq National Constitution and Referendum Awareness Campaign (INCRAC) UNIFEM 08 Jun 05 1,670                -                  -               725             369             512               64                -                   1,670 

C9-21d Strengthening of the Constitutional Process and Good Governance UNIFEM 25 Feb 07 639                -                  -                  -                  -                  -                  -               163                    163 

C10-09g Area Based Development Programme – Local Area Development Plans (LADP) UNIFEM 12 Apr 07 1,519                -                  -                  -                  -                  -                  -               254                    254 

UNIFEM Total 5,726 716 543 1,166 378 603 162 417 3,985

UNOPS

F8-01 Return and Reintegration of IDPs (N. Iraq) UNOPS 20 May 04 9,741          3,665          4,425          1,455               65             109                -                  (1)                 9,717 

C9-03 Civil Society Forums UNOPS 22 Aug 04 1,720          1,494               90               40               45               38                (0)                 0                 1,707 

A7-02 Explosive Ordnance Disposal (EOD) capacity building and clearance  UNOPS 11 Nov 04 3,341                -            3,341                (0)                -                  -                  -                  -                   3,341 

C9-10/d Civil Society Constitutional Outreach Campaign UNOPS 08 Jun 05 4,964                -            2,774          1,275             317             231               65                (4)                 4,657 

E3-07 Kerbala WTP Rehabilitation of Filter Units UNOPS 29 Aug 05 1,251                -                  -                 30          1,028              (21)               10               29                 1,075 

A7-03 Support to the Iraq-Kurdistan Mine Action Center UNOPS 16 Mar 06 2,922                -                  -                  -                   1               33          2,509            (497)                 2,046 

B1-20 Basra Leadership Human Rights Awareness UNOPS 16 Mar 06 63                -                  -                  -                  -                 31               10                (9)                      33 

D2-12 Establishment of Solid Waste Management System in the City of Kirkuk UNOPS 23 Mar 06 3,400                -                  -                  -               128             645          1,218              (42)                 1,949 

G11-13 Empowerment of Women and Youth in Iraqi Electoral Process UNOPS 26 Mar 06 2,844                -                  -                  -            2,781            (180)               45             162                 2,808 

C9-19 Human Rights Project for Iraq 2006 - 2007 Phase I and Phase II UNOPS 04 Apr 06 2,570                -                  -                  -                 34             365          1,182             742                 2,323 

C10-06 Governance in Support of Employment Creation Programme (GEC) UNOPS 16 Jul 06 4,126                -                  -                  -                  -               205          1,239             437                 1,881 

C9-20 Facilitating Reconciliation in Iraq through Constitutional Review and National Dialogue UNOPS 16 Oct 06 6,034                -                  -                  -                  -                 60          3,202             309                 3,571 

F8-04b
Support to Iraq’s National, Regional and Local Authorities and  Civil Society Organizations 
in Developing a Draft National Policy and Addressing Displacement Needs and Gaps UNOPS 28 Jan 07 601                -                  -                  -                  -                  -                 53               97                    149 

C9-21e Strengthening of the Constitutional Process and Good Governance UNOPS 25 Feb 07 1,067                -                  -                  -                  -                  -               101             111                    212 

B1-27a Skills Development to Support Employment Generation in Iraq UNOPS 27 Feb 07 3,281                -                  -                  -                  -                  -                 94               85                    179 

E3-10 Rehabilitation of Water Distribution Networks in Al-Bat'ha and Al-Nasir Town UNOPS 27 Feb 07 1,529                -                  -                  -                  -                  -                 41             562                    603 

E3-12a Rehabilitation of Water Distribution Systems in Sidakan and Rawanduz UNOPS 27 Feb 07 2,496                -                  -                  -                  -                  -                 50               63                    113 

E3-12b Rehabilitation of Takia Water Distribution System UNOPS 27 Feb 07 2,006                -                  -                  -                  -                  -                 74             677                    751 

G11-14b Institutional Development-Organizational and HR Capacity Building for the IECI/IHEC UNOPS 04 Apr 07 2,584                -                  -                  -                  -                  -               316             666                    982 

C10-09b Area Based Development Programme – Local Area Development Plans (LADP) UNOPS 12 Apr 07 4,221                -                  -                  -                  -                  -                 63             135                    198 

G11-15 Electoral Education Campaign Project UNOPS 30 Sep 07 5,006                -                  -                  -                  -                  -                  -                 71                      71 

C9-22
Assistance for the Establishment of the Secretariat for the International Compact with Iraq 
(Compact Secretariat) UNOPS 04 Oct 07 3,415                -                  -                  -                  -                  -                  -                   4                        4 

G11-06 Provision of Electoral Support to Observer Groups in Iraqi Elections UNOPS/EAD 07 Dec 04 3,416               95          2,980             224                (3)             118                -                  -                   3,414 

G11-08 Logistics Support to IECI UNOPS/EAD 23 Dec 04 45,344                -          44,933             196             171               42                -                  -                 45,343 

NA Pilgrim Stampede Emergency Micro-grant Response UNOPS/EAD 02 Sep 05 300                -                  -               214               72              (12)               21                 0                    295 

G11-10 Provision of Electoral Support to Observer Groups (Phase 2) UNOPS/EAD 20 Sep 05 6,042                -                  -            5,225            (287)             137               68                (2)                 5,141 

G11-09 Logistics Support to IECI (Phase 2) UNOPS/EAD 29 Sep 05 61,310                -                  -          51,871          3,485            (201)             709                 8               55,872 

UNOPS Total 185,594 5,254 58,542 60,529 7,836 1,600 11,070 3,601 148,432

WFP

A6-02 Development of  Safety Nets and Food Security through Food Assistance WFP 11 Nov 04 9,195                -            3,982             641          1,903             806          1,573              (57)                 8,848 

D2-14 Assistance to Primary School Children and Vulnerable Groups WFP 16 Jul 06 4,999                -                  -                  -                  -            4,122             589               77                 4,788 

A6-03
Enhancing The Iraqi Institutions’ Capacity in Monitoring and Targeting the Most Food 
Insecure and Vulnerable Segments of Iraqi Population WFP 09 Dec 07 1,022                -                  -                  -                  -                  -                  -            1,022                 1,022 

WFP Total 15,216 0 3,982 641 1,903 4,928 2,162 1,043 14,659

WHO

D2-03 Supporting Primary Health Care System WHO 20 May 04 37,364        11,491          8,138        10,483          4,585             511             874             453               36,535 

D2-04 Re-establishing the National Drug Quality Control Laboratory WHO 08 Jul 04 5,977          1,464          1,951          2,171             179              (86)             297              (15)                 5,960 

D2-05 Non-Communicable Diseases and Mental Health WHO 22 Aug 04 11,000             740          4,333          1,687             912          1,498            (263)          1,267               10,174 

E3-03 Water Quality Control and Surveillance WHO 22 Aug 04 6,262             677          1,227          4,221             121               16                 0                -                   6,262 

B1-19b Integrated Community-Based Project to Deliver Quality Basis Social Services WHO 29 Aug 05 300                -                  -               121             106               69                 0              (76)                    221 

D2-07 Improving Preparedness and Response to an Impending Cholera Outbreak WHO 29 Aug 05 858                -                  -               315             530               11                (0)                (0)                    856 

D2-09 Malaria and Leishmania Control and Prevention Emergency Programme WHO 29 Aug 05 5,157                -                  -            2,818          2,315               19                (0)              (34)                 5,118 

D2-10 Health Care Waste Management WHO 29 Aug 05 1,408                -                  -               165          1,241                (4)                (0)              (11)                 1,392 

D2-11 Provision of Emergency Medical Oxygen Supply of in Baghdad, Mosul and Kirkuk WHO 29 Aug 05 2,825                -                  -                 20             454               70             133            (248)                    429 

D2-16a Strengthening Immunization Services in Iraq Phase 2 WHO 19 Apr 06 6,222                -                  -                  -                  -            4,888             921              (15)                 5,794 

D2-17a Rebuilding Food Safety and Food Processign Industry Capacity WHO 16 Jul 06 3,015                -                  -                  -                  -               163             607             858                 1,628 

D2-18a Avian and Pandemic Influenza Preparedness and Control WHO 29 Nov 06 4,366                -                  -                  -                  -                 30             897             495                 1,423 

D2-15 Strengthening Medical Equipment  Management and Maintenance System Across Iraq WHO 18 Dec 06 1,718                -                  -                  -                  -                  -               232             537                    769 

E3-11a Water Quality Control and Surveillance in Iraq Phase II WHO 22 Dec 06 2,701                -                  -                  -                  -                  -               512          1,656                 2,168 

B1-25
Strengthening School Health Services at Primary School Level through Implementation of 
the Health Promoting Schools WHO 27 Feb 07 1,757                -                  -                  -                  -                  -               103             224                    327 

D2-20 Communicable Diseases Prevention and Control Programme WHO 27 Feb 07 5,233                -                  -                  -                  -                  -               310          1,887                 2,197 

D2-19b Disease Eradication; Elimination and Introducing New Vaccines WHO 07 Mar 07 6,202                -                  -                  -                  -                  -               365          3,961                 4,326 

C10-09e Area Based Development Programme – Local Area Development Plans (LADP) WHO 12 Apr 07 3,211                -                  -                  -                  -                  -               189            (156)                      32 

WHO Total 105,575 14,371 15,650 22,002 10,444 7,186 5,177 10,781 85,611

Grand Total 1,084,146 118,997 170,001 220,155 90,537 100,170 80,056 70,910 850,826

a Date of Steering Committee approval does not signify date of project implementation start-up.
b  Expenditure exceeds funding.

Agency

Steering 
Committee 

Approval Date a

 Funding 

 Expenditure 
July 2004 - 
December 

2007 
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Annex 1b. Total Expenditure Incurred against Approved and Funded Projects, by Cluster, 1 July 2004-31 December 2007 ($000) 
Total 

 P1  P2  P3  P4  P5  P6  P7 

Project  Dec 2007 
Jul-Dec 

'04 
Jan-Jun 

'05 
 Jul-Dec 

'05 
 Jan-Jun 

'06 
 Jul-Dec 

'06 
Jan-Jun 

'07 
Jul-Dec 

'07 
$000s $000s $000s  $000s  $000s  $000s $000s $000s $000s 

Cluster A: Agriculture, Food Security, Environment and Natural Resource Management

Agriculture, Water Resources and Environment

A5-01 Drainage Conditions in Agricultural Areas FAO 03 May 04            5,127         130         571        3,363          (56)         434         408        261          5,111 

A5-02 Rehabilitation of Pumping Stations FAO 03 May 04          25,159         264      5,033        5,750           81      9,597        (224)     1,929        22,429 

A5-04 Community Irrigation Schemes FAO 20 May 04          16,959      5,996      1,211        4,383         377      4,368           98        463        16,897 

A5-06 Promotion of Cottage Industries UNIDO 20 May 04            5,013           22         998        1,469      1,353         587         409        109          4,947 

A5-07
Strengthening Environmental Governance in Iraq through Environmental Assessment and 
Capacity Building UNEP 08 Jul 04            4,700         646         309        2,522         347      1,138             2          31          4,995 

b

A5-08 Restoration of Veterinary Services in Iraq FAO 08 Jul 04            8,759      2,495      1,836        1,061         702         642         183        545          7,463 

A5-10 Restoration and Development of Essential Livestock Services in Iraq FAO 08 Jul 04            8,546            -        1,791        3,145      1,105         540         759        647          7,987 

A5-11 Support for EST Applications in the Iraqi Marshlands UNEP 22 Jul 04          11,000         481      2,714        5,721         117      1,425           32        488        10,977 

A5-12 Capacity-building of Water Institutions UNESCO 22 Aug 04            3,276         355      1,840           760         184           60          (26)          17          3,189 

A5-13 Rehabilitation of Dairy Plants UNIDO 22 Aug 04            4,420            -           181        2,120         293         142         412     1,193          4,341 

A5-15 Restoration and Modernization of Fish Production in Iraq FAO 20 Apr 06            7,312            -              -               -              -           156         346     3,782          4,284 

A5-16 Rehabilitation and Development of National Seed Industry in Iraq FAO 20 Apr 06            5,383            -              -               -              -             75      1,446     1,126          2,648 

A5-17
Community Livelihoods and Micro-industry Support in Rural and Urban Areas of Northern 
Iraq UNIDO 20 Apr 06            5,800            -              -               -              -           640         807     1,235          2,682 

A5-18 Rehabilitation and Maintenance of Traditional Irrigation Schemes in Resettled Areas FAO 02 Apr 07            3,598            -              -               -              -              -              -            78               78 

A5-19a Rehabilitation of the Date Palm Sector in Iraq FAO 30 Apr 07            4,887            -              -               -              -              -               1        355             357 

A5-19b Rehabilitation of the Date Palm Sector in Iraq UNIDO 30 Apr 07            3,124            -              -               -              -              -             11        194             205 

A5-20 Job Creation through Cottage and Micro-Industries Promotion in Al-Qadessia UNIDO 28 Jan 07            5,872            -              -               -              -              -             78        791             869 

A5-21 Rehabilitation and Conservation of Kahrez System in the Northern Governorates UNESCO 10 Apr 07            1,601            -              -               -              -              -           105          71             176 

A5-22a
Support for Job Creation and Self Employment Through Promotion of Micro-Industries in 
Ninewa Governorate of Iraq FAO 06 Nov 07            2,118            -              -               -              -              -              -              0                 0 

A5-22b
Support for Job Creation and Self Employment Through Promotion of Micro-Industries in 
Ninewa Governorate of Iraq UNIDO 06 Nov 07            2,118            -              -               -              -              -              -             -                  -   

       134,770    10,390    16,482      30,293      4,503    19,804      4,847   13,316        99,634 

Food Security

A6-02 Development of  Safety Nets and Food Security through Food Assistance WFP 11 Nov 04            9,195            -        3,982           641      1,903         806      1,573         (57)          8,848 

A6-03
Enhancing The Iraqi Institutions’ Capacity in Monitoring and Targeting the Most Food 
Insecure and Vulnerable Segments of Iraqi Population WFP 09 Dec 07            1,022            -              -               -              -              -              -       1,022          1,022 

         10,217            -        3,982           641      1,903         806      1,573        966          9,871 

Mine Action

A7-02 Explosive Ordnance Disposal (EOD) capacity building and clearance  UNOPS 11 Nov 04 3,341            -        3,341             (0)            -              -              -             -            3,341 

A7-03 Support to the Iraq-Kurdistan Mine Action Center UNOPS 16 Mar 06            2,922            -              -               -               1           33      2,509       (497)          2,046 

A7-04 Strengthening of National Mine Action Organization In Southern Iraq UNDP 28 Sep 06            3,196            -              -               -              -              -        2,398        144          2,542 

A7-05 Support for Rural Development and Safer Environment through Mine Action UNDP 04 Oct 07            3,232            -              -               -              -              -              -             -                  -   

         12,690            -        3,341             (0)             1           33      4,907       (353)          7,928 

157,677 10,390 23,804 30,934 6,407 20,642 11,327 13,928 117,433

Cluster B: Education and Culture

B1-01 Vocational Education UNESCO 03 May 04            2,758      2,704           27             25        (219)         220            -             -            2,757 

B1-05 In-service Training for Teachers UNESCO 10 May 04            2,346      1,119         200           450         300         275        (103)            9          2,250 

B1-06 Strengthening Primary & Intermediate Education (Phase 1) UNICEF 10 May 04          34,254    22,323      1,291      10,215         489         195            (1)           (1)        34,512 b

B1-07 Protecting Iraqi Cultural Heritage UNESCO 20 May 04            2,092      1,531         324             48         141           23        (104)            3          1,966 

B1-08 Literacy and Life Skills Development UNESCO 08 Jul 04            2,230           74         861         (138)         856         314           78        157          2,202 

B1-09 Education Facilities Rehabilitation UN-HABITAT 08 Jul 04          17,581      1,019      5,672        6,739      2,375      1,776            -              0        17,581 b

B1-10 Iraq Networking Academy Project ESCWA 22 Jul 04            1,000         418         278           195           81          (14)            (2)           (2)             954 

B1-11 Rehabilitation of School Bldgs in Lower South Iraq UN-HABITAT 11 Nov 04            5,270         178      2,776        2,108         101         107            -             -            5,270 

B1-12 Strengthening Primary & Intermediate Education (Phase 2) UNICEF 11 Nov 04          16,230            -              -        10,387      2,296      3,534            -             -          16,217 

B1-13 Education Management Information System UNESCO 11 Nov 04            1,500           38         715           203         338         172          (14)            3          1,454 

B1-14 Revitalization of Technical and Vocational Education (Phase 2) UNESCO 29 Aug 05            3,000            -              -               60         351         715      1,571        281          2,978 

B1-15 Strengthening Secondary Education (Phase 1) UNESCO 29 Aug 05            4,721            -              -               91         300      2,635      1,372        320          4,719 

B1-17 Iraq Networking Academy Project (Phase 2) ESCWA 29 Aug 05            3,780            -              -             111      1,807         162         678        697          3,456 

B1-18 Textbooks Quality Improvement Programme II UNESCO 29 Aug 05            7,100            -              -          6,365         223           35          (23)          46          6,646 

B1-19a Integrated Community-Based Project to Deliver Quality Basis Social Services UNICEF 29 Aug 05          12,600            -              -          3,577      2,064      6,883            -             -          12,524 

B1-19b Integrated Community-Based Project to Deliver Quality Basis Social Services WHO 29 Aug 05               300            -              -             121         106           69             0         (76)             221 

B1-20 Basra Leadership Human Rights Awareness UNOPS 16 Mar 06                 63            -              -               -              -             31           10           (9)               33 

B1-22a School Rehabilitation and Capacity Building - Phase 1 UNICEF 16 Jul 06 9,029            -              -               -              -        1,829      1,215     5,984          9,027 

B1-22b School Rehabilitation and Capacity Building - Phase 1 UN-HABITAT 16 Jul 06            6,632            -              -               -              -           282      3,006     2,065          5,352 

B1-23 Training of Trainers in Teacher Education for Sustained Quality Education UNESCO 16 Jul 06            2,325            -              -               -              -           272         383        375          1,030 

B1-24 Provision of Learning Materials for All Primary Level Students in Iraq UNICEF 28 Sep 06          18,173            -              -               -              -      14,979      2,764        417        18,159 

B1-25
Strengthening School Health Services at Primary School Level through Implementation of 
the Health Promoting Schools WHO 27 Feb 07            1,757            -              -               -              -              -           103        224             327 

B1-26a Information and Communication Technologies (ICT) in Education for Iraq ESCWA 24 Apr 07            2,038            -              -               -              -              -              -            25               25 

B1-26b Information and Communication Technologies (ICT) in Education for Iraq UNESCO 24 Apr 07            1,962            -              -               -              -              -             15        599             614 

B1-27a Skills Development to Support Employment Generation in Iraq UNOPS 27 Feb 07            3,281            -              -               -              -              -             94          85             179 

B1-27b Skills Development to Support Employment Generation in Iraq ILO 27 Feb 07            1,683            -              -               -              -              -              -            57               57 

B1-28a Improving quality and relevance of Technical and Vocational Education and Training in Iraq UNESCO 31 Jul 07            5,308            -              -               -              -              -              -            50               50 

B1-28b Improving quality and relevance of Technical and Vocational Education and Training in Iraq ILO 31 Jul 07            1,551            -              -               -              -              -              -             -                  -   

B1-28c Improving quality and relevance of Technical and Vocational Education and Training in Iraq UN-HABITAT 31 Jul 07            2,001            -              -               -              -              -              -            15               15 

B1-29a
School Rehabilitation and Capacity Development for Enhanced Access and Retention in 
Primary Education. UNICEF 28 Jun 07            7,313            -              -               -              -              -              -          124             124 

B1-29b
School Rehabilitation and Capacity Development for Enhanced Access and Retention in 
Primary Education. UN-HABITAT 28 Jun 07            4,013            -              -               -              -              -              -          151             151 

B1-31 Distance Learning Project UNESCO 31 Jul 07            5,605            -              -               -              -              -              -            95               95 

B1-32 Integrated Community-Based Services Project Basrah UNICEF 04 Oct 07            1,755            -              -               -              -              -              -            26               26 

191,251 29,403 12,144 40,558 11,607 34,496 11,044 11,720 150,972

a Date of Steering Committee approval does not signify date of project implementation start-up.
b  Expenditure exceeds funding.

Agency

Steering 
Committee 

Approval Date a
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 Expenditure 

 July 2004 - 
December 

2007 
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Annex 1b (continued). Total Expenditure Incurred against Approved and Funded Projects, by Cluster,  
1 July 2004-31 December 2007 ($000) 

 Total 
 P1  P2  P3  P4  P5  P6  P7 

Project  Dec 2007 
Jul-Dec 

'04 
Jan-Jun 

'05 
 Jul-Dec 

'05 
 Jan-Jun 

'06 
 Jul-Dec 

'06 
Jan-Jun 

'07 
Jul-Dec 

'07 
 $000s  $000s  $000s  $000s  $000s  $000s  $000s  $000s  $000s 

Cluster C: Governance and Human Development

Governance and Civil Society

C9-02 Support to Ministry of Planning and Development Cooperation (MoPDC) UNDP 08 Jul 04 1,744         170         532           389         594             4          (66)            6          1,630 

C9-03 Civil Society Forums UNOPS 22 Aug 04            1,720      1,494           90             40           45           38            (0)            0          1,707 

C9-04 Women Solidarity Toward Active Participation in Elections UNIFEM 09 Oct 04            1,898         716         543           441             9           91           98           -            1,898 

C9-05 Capacity Building and Institutional Strengthening of Municipal Ministry of Public Works UNDP 22 Mar 05            3,019            -           638             97          (70)         227         676          59          1,627 

C9-12
Support to Government of Iraq in International Assistance Coordination and Capacity 
Building UNDP 09 Nov 05            2,643            -              -               -           234         510         510        669          1,923 

C9-18 Supreme Audit Board UNDP 09 Nov 05            4,880            -              -               -           367          (26)      1,097     1,001          2,439 

C9-19 Human Rights Project for Iraq 2006 - 2007 Phase I and Phase II UNOPS 04 Apr 06            2,570            -              -               -             34         365      1,182        742          2,323 

C9-22
Assistance for the Establishment of the Secretariat for the International Compact with Iraq 
(Compact Secretariat) UNOPS 04 Oct 07            3,415            -              -               -              -              -              -              4                 4 

         21,888      2,380      1,804           968      1,213      1,208      3,498     2,480        13,551 

Support to Constitutional Process                -   

C9-10/a Institutional Support for the Constitutional Drafting Process UNDP 08 Jun 05          14,648            -           784        9,271      1,013      1,160         574        613        13,416 

C9-10/b Iraq National Constitution and Referendum Awareness Campaign (INCRAC) UNIFEM 08 Jun 05            1,670            -              -             725         369         512           64           -            1,670 

C9-10/C Media and Human Rights: Promotion of Freedom of Expression and Human Rights in Iraq UNESCO 08 Jun 05 1,814            -              -          1,812         123        (118)            (3)           -            1,814 

C9-10/d Civil Society Constitutional Outreach Campaign UNOPS 08 Jun 05            4,964            -        2,774        1,275         317         231           65           (4)          4,657 

C9-10/e Involving the Iraqi Media and Journalists in Covering the Constitutional Process UNDP 08 Jun 05               994            -              -             355             1         539           36          17             947 

C9-10/f
Involving the Iraqi Media and Journalists in Organizing Public Debates on the New Iraqi 
Constitution and Support for a "New Democracies TV Film Festival" UNDP 08 Jun 05               495            -              -             372             1             0             1          88             462 

C9-20 Facilitating Reconciliation in Iraq through Constitutional Review and National Dialogue UNOPS 16 Oct 06            6,034            -              -               -              -             60      3,202        309          3,571 

C9-21a Strengthening of the Constitutional Process and Good Governance UNDP 25 Feb 07            4,000            -              -               -              -              -             41        380             421 

C9-21b Strengthening of the Constitutional Process and Good Governance UNESCO 25 Feb 07            1,047            -              -               -              -              -           892          62             954 

C9-21c Strengthening of the Constitutional Process and Good Governance UNICEF 25 Feb 07               496            -              -               -              -              -             21          67               88 

C9-21d Strengthening of the Constitutional Process and Good Governance UNIFEM 25 Feb 07               639            -              -               -              -              -              -          163             163 

C9-21e Strengthening of the Constitutional Process and Good Governance UNOPS 25 Feb 07            1,067            -              -               -              -              -           101        111             212 

         37,868            -        3,558      13,810      1,824      2,384      4,994     1,806        28,375 

Poverty Reduction and Human Development

C10-01 Iraqis Rebuilding Iraq UNDP 09 Oct 04               387         316           49           (20)            (2)             3            -            44             389 b

C10-02 International Employment Conference ILO 22 Aug 04               321           84         186             37             6             8             1           -               321 

C10-03 Iraqis Rebuilding Iraq (Phase 2) UNDP 22 Mar 05            2,777            -              -             319            -        1,325         752        374          2,771 

C10-04 Smart Community Project for Iraq ESCWA 08 Jun 05            2,703            -              -               28      1,292         571         347        214          2,452 

C10-05 Development of National Gender Statistics in Iraq ESCWA 16 Mar 06               857            -              -               -              -             82           50          63             195 

C10-06 Governance in Support of Employment Creation Programme (GEC) UNOPS 16 Jul 06            4,126            -              -               -              -           205      1,239        437          1,881 

C10-07 Enterprise Development and Investment Promotion in the SME Sector in Iraq UNIDO 10 Apr 07            3,058            -              -               -              -              -              -            61               61 

C10-08a
Restoration of Al Askari Shrine in Samara City and Rehabilitation of Other Damaged 
Religious Sites Throughout Iraq UNDP 13 Dec 06            2,600            -              -               -              -              -             25        211             235 

C10-08b
Restoration of Al Askari Shrine in Samara City and Rehabilitation of Other Damaged 
Religious Sites Throughout Iraq UNESCO 13 Dec 06            5,400            -              -               -              -              -        5,063       (670)          4,393 

C10-09a Area Based Development Programme – Local Area Development Plans (LADP) UNDP 12 Apr 07          12,160            -              -               -              -              -               1          95               96 

C10-09b Area Based Development Programme – Local Area Development Plans (LADP) UNOPS 12 Apr 07            4,221            -              -               -              -              -             63        135             198 

C10-09c Area Based Development Programme – Local Area Development Plans (LADP) UN-HABITAT 12 Apr 07            3,986            -              -               -              -              -             39        310             349 

C10-09d Area Based Development Programme – Local Area Development Plans (LADP) UNESCO 12 Apr 07            3,236            -              -               -              -              -             83        143             227 

C10-09e Area Based Development Programme – Local Area Development Plans (LADP) WHO 12 Apr 07            3,211            -              -               -              -              -           189       (156)               32 

C10-09f Area Based Development Programme – Local Area Development Plans (LADP) ILO 12 Apr 07            2,005            -              -               -              -              -              -          122             122 

C10-09g Area Based Development Programme – Local Area Development Plans (LADP) UNIFEM 12 Apr 07            1,519            -              -               -              -              -              -          254             254 

         52,567         400         234           364      1,296      2,195      7,851     1,634        13,975 

112,323 2,780 5,596 15,142 4,332 5,788 16,343 5,920 55,900

Cluster D: Health and Nutrition

D2-02 Emergency Obstetric Care UNFPA 10 May 04          12,603      2,705         466        3,366      1,288         545      2,141       (690)          9,821 

D2-03 Supporting Primary Health Care System WHO 20 May 04          37,364    11,491      8,138      10,483      4,585         511         874        453        36,535 

D2-04 Re-establishing the National Drug Quality Control Laboratory WHO 08 Jul 04            5,977      1,464      1,951        2,171         179          (86)         297         (15)          5,960 

D2-05 Non-Communicable Diseases and Mental Health WHO 22 Aug 04          11,000         740      4,333        1,687         912      1,498        (263)     1,267        10,174 

D2-06 Strengthening Immunization Services in Iraq UNICEF 08 Jun 05            7,900            -              -          3,418         198      3,899         384            1          7,899 

D2-07 Improving Preparedness and Response to an Impending Cholera Outbreak WHO 29 Aug 05               858            -              -             315         530           11            (0)           (0)             856 

D2-08 Hazardous Waste Chemicals Collection and Storage: Al Qadissiya site UNEP 29 Aug 05               905            -              -               10         886             8            -             (0)             905 

D2-09 Malaria and Leishmania Control and Prevention Emergency Programme WHO 29 Aug 05            5,157            -              -          2,818      2,315           19            (0)         (34)          5,118 

D2-10 Health Care Waste Management WHO 29 Aug 05            1,408            -              -             165      1,241            (4)            (0)         (11)          1,392 

D2-11 Provision of Emergency Medical Oxygen Supply of in Baghdad, Mosul and Kirkuk WHO 29 Aug 05            2,825            -              -               20         454           70         133       (248)             429 

D2-12 Establishment of Solid Waste Management System in the City of Kirkuk UNOPS 23 Mar 06            3,400            -              -               -           128         645      1,218         (42)          1,949 

D2-14 Assistance to Primary School Children and Vulnerable Groups WFP 16 Jul 06            4,999            -              -               -              -        4,122         589          77          4,788 

D2-15 Strengthening Medical Equipment  Management and Maintenance System Across Iraq WHO 18 Dec 06            1,718            -              -               -              -              -           232        537             769 

D2-16a Strengthening Immunization Services in Iraq Phase 2 WHO 19 Apr 06            6,222            -              -               -              -        4,888         921         (15)          5,794 

D2-16b Strengthening Immunization Services in Iraq Phase 2 UNICEF 19 Apr 06            1,941            -              -               -              -           104         577        394          1,076 

D2-17a Rebuilding Food Safety and Food Processign Industry Capacity WHO 16 Jul 06            3,015            -              -               -              -           163         607        858          1,628 

D2-17b Rebuilding Food Safety and Food Processign Industry Capacity FAO 16 Jul 06            1,718            -              -               -              -              -           197        382             579 

D2-17c Rebuilding Food Safety and Food Processign Industry Capacity UNIDO 16 Jul 06            1,773            -              -               -              -             22         244        793          1,059 

D2-18a Avian and Pandemic Influenza Preparedness and Control WHO 29 Nov 06            4,366            -              -               -              -             30         897        495          1,423 

D2-18b Avian and Pandemic Influenza Preparedness and Control UNICEF 29 Nov 06            1,484            -              -               -              -              -           161        633             794 

D2-19a Disease Eradication; Elimination and Introducing New Vaccines UNICEF 07 Mar 07            5,798            -              -               -              -              -           219     2,392          2,611 

D2-19b Disease Eradication; Elimination and Introducing New Vaccines WHO 07 Mar 07            6,202            -              -               -              -              -           365     3,961          4,326 

D2-20 Communicable Diseases Prevention and Control Programme WHO 27 Feb 07            5,233            -              -               -              -              -           310     1,887          2,197 

D2-21 Support to the Construction of the Basrah Children’s Hospital UNDP 22 Mar 07          21,750            -              -               -              -              -           144     9,228          9,372 

155,615 16,399 14,889 24,453 12,718 16,445 10,245 22,304 117,453

a Date of Steering Committee approval does not signify date of project implementation start-up.
b  Expenditure exceeds funding.

Agency
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Annex 1b (continued). Total Expenditure Incurred against Approved and Funded Projects, by Cluster,  
1 July 2004-31 December 2007 ($000) 

Total 
 P1  P2  P3  P4  P5  P6  P7 

Project  Dec 2007 
Jul-Dec 

'04 
Jan-Jun 

'05 
 Jul-Dec 

'05 
 Jan-Jun 

'06 
 Jul-Dec 

'06 
Jan-Jun 

'07 
Jul-Dec 

'07 
 $000s  $000s  $000s  $000s  $000s  $000s  $000s  $000s  $000s 

Cluster E: Infrastructure Rehabilitation

Water and Sanitation

E3-01 Rehabilitation of Water and Sanitation Systems in Southern Iraq UNICEF 20 May 04           21,500          720       1,179      15,201          188       3,868            -              -            21,157 

E3-02 Rehabilitation of Chlorination Plant UNIDO 22 Aug 04                771            44          573             62            29            (8)            -             (0)               700 

E3-03 Water Quality Control and Surveillance WHO 22 Aug 04             6,262          677       1,227        4,221          121            16             0            -              6,262 

E3-04 Emergency Rehabilitation of Karama Water Treatment Plant - Line 1 UNDP 29 Aug 05             2,956             -               -                -              27          386         137      1,908            2,457 

E3-05 Community based integrated WATSAN Rehabilitation and Mgmt Project UN-HABITAT 29 Aug 05             1,984             -               -          1,486          202          296            -               0            1,984 b

E3-06 Emergency WATSAN and Health Support for the Basra Governorate UNDP 29 Aug 05             4,920             -               -                -         3,953          128         624       (148)            4,557 

E3-07 Kerbala WTP Rehabilitation of Filter Units UNOPS 29 Aug 05             1,251             -               -               30       1,028          (21)           10           29            1,075 

E3-08 Addressing Short and Long Term Water and Sanitation Needs for Umm Qasr UNDP 16 Jul 06             1,020             -               -                -               -            103         554         262               919 

E3-09 Emergency Water Supply in Unserved/Underserved/Vulnerable Areas in Baghdad and IDPs UNICEF 16 Jul 06             1,059             -               -                -               -            980           79            -              1,059 b

E3-10 Rehabilitation of Water Distribution Networks in Al-Bat'ha and Al-Nasir Town UNOPS 27 Feb 07             1,529             -               -                -               -               -             41         562               603 

E3-11a Water Quality Control and Surveillance in Iraq Phase II WHO 22 Dec 06             2,701             -               -                -               -               -           512      1,656            2,168 

E3-11b Water Quality Control and Surveillance in Iraq Phase II UNICEF 22 Dec 06             1,597             -               -                -               -               -             45      1,187            1,233 

E3-12a Rehabilitation of Water Distribution Systems in Sidakan and Rawanduz UNOPS 27 Feb 07             2,496             -               -                -               -               -             50           63               113 

E3-12b Rehabilitation of Takia Water Distribution System UNOPS 27 Feb 07             2,006             -               -                -               -               -             74         677               751 

E3-13a Rehabilitation of Sewerage Facilities in Select Locations in Basrah City. UNICEF 27 Feb 07             2,054             -               -                -               -               -             39      1,054            1,092 

E3-13b Rehabilitation of Water Supply Systems in Select Locations in Wasit Governorate. UNICEF 27 Feb 07             1,538             -               -                -               -               -           107      1,049            1,156 

E3-13c
Extension of Storm Water and Sewerage Network in Select Locations in Kerbala 
Governorate. UNICEF 27 Feb 07             1,943             -               -                -               -               -             64         552               616 

E3-13d Rehabilitation/ Extension of Water and Sewerage Networks in Select Locations in Kirkuk City. UNICEF 27 Feb 07             2,563             -               -                -               -               -           239      2,098            2,336 

E3-14a
Solid Waste Management Project for Iraqi Ministry of Municipalities and Public Works and 
the Governorate of Basra UN-HABITAT 28 Jun 07             2,396             -               -                -               -               -              -           127               127 

E3-14b
Solid Waste Management Project for Iraqi Ministry of Municipalities and Public Works and 
the Governorate of Basra UNICEF 28 Jun 07             3,921             -               -                -               -               -              -             53                 53 

E3-15 Emergency Water Supply and Sanitation for Abu Al-Khaseeb UNDP 04 Oct 07             1,983             -               -                -               -               -              -             15                 15 

          68,451       1,441       2,980      21,000       5,547       5,748      2,575    11,142          50,433 

Infrastructure and Housing

E4-01 Emergency Power Supply UNDP 03 May 04           11,999            69       2,125        5,045       1,790       1,517         310         767          11,623 

E4-02 National Dispatch Centre UNDP 03 May 04           11,948       2,000       5,461          (702)       2,393       1,240         402         231          11,024 

E4-04 Strengthening Capacity of Housing Sector UN-HABITAT 10 May 04             5,966          779       2,176        1,847          497          666            -              -              5,966 b

E4-06 Dredging of Um Qasr Port Approach Channel UNDP 20 May 04           24,742       4,963     12,766        7,079            (1)          322            -         (415)          24,713 

E4-07 Rehabilitation of Mosul Gas Power Station UNDP 22 Jul 04           17,585            75       3,318           337       9,664          915      2,675         394          17,377 

E4-08 Rehabilitation of Taji Gas Power Station UNDP 22 Jul 04           25,892            83       4,926           637     12,232       1,192      6,444           70          25,584 

E4-09 Rehabilitation of Hartha Power station UNDP 22 Aug 04           17,789       3,047     11,876        1,063          844          628         388       (111)          17,736 

E4-10 Rehabilitation of Mussayib Power Station UNDP 11 Nov 04           15,511             -         6,846           724       7,232          999           13       (382)          15,431 

E4-11
Strengthening Urban Sector through Building Capacities in Municipal Planning and 
Management UN-HABITAT 13 Sep 04             2,550          117          320        1,548          384          180            -              -              2,550 

E4-14 Rehabilitation of Community Facilities and Infrastructure UN-HABITAT 29 Aug 05           16,025             -               -          1,347       6,541       4,703      2,925    (1,038)          14,478 

E4-15 Rehabilitation of Mussayib Thermal Power Station - Stage 2 UNDP 08 Jun 05           33,000             -               -                -               -            322    12,325      3,087          15,735 

E4-16 Strengthening Capacity of Housing Sector - Phase II UN-HABITAT 13 Dec 06             2,386             -               -                -               -               -           431         595            1,026 

E4-17 Technical Assessment for the Development of Agro – Industries Sector in Iraq UNIDO 01 May 07                587             -               -                -               -               -              -           207               207 

        185,980     11,133     49,813      18,925     41,577     12,685    25,913      3,405        163,451 

254,431 12,573 52,794 39,925 47,124 18,433 28,488 14,547 213,885

Cluster F: Refugees, IDPs and Durable Solutions

F8-01 Return and Reintegration of IDPs (N. Iraq) UNOPS 20 May 04             9,741       3,665       4,425        1,455            65          109            -             (1)            9,717 

F8-02 Return and Re-Integration of Iraqis and Others of Concern in Southern Iraq UNHCR 08 Jul 04 7,126       5,225       1,189           713             -               -              -              -              7,126 

F8-03 Return and Re-Integration of Iraqis and Others of Concern In Northern Iraq UNHCR 29 Aug 05             2,962             -               -             990          485       1,487            -              -              2,962 

F8-04a
Support to Iraq’s National, Regional and Local Authorities and  Civil Society Organizations in 
Developing a Draft National Policy and Addressing Displacement Needs and Gaps UNHCR 28 Jan 07                934             -               -                -               -            436         248         109               793 

F8-04b
Support to Iraq’s National, Regional and Local Authorities and  Civil Society Organizations in 
Developing a Draft National Policy and Addressing Displacement Needs and Gaps UNOPS 28 Jan 07                601             -               -                -               -               -             53           97               149 

F8-05
Protection and Assistance to Persons Of Concern in Southern Iraq And Support to Local 
Authorities and Civil Society Organizations in Addressing Displacement Needs and Gaps UNHCR 28 Jan 07             2,400             -               -                -               -         1,386         753         261            2,400 

23,765 8,889 5,614 3,157 550 3,418 1,054 465 23,148

Cluster G: Support to Electoral Process

G11-02 Support to Electoral Process (Phase II) UNDP/EAD 13 Sep 04           11,246     10,305          550           953        (125)            79            -           (60)          11,702 b

G11-03 Support to Elections (Phase III) UNDP/EAD 23 Sep 04           39,057     27,459       4,953        5,436       1,212            (5)            -             (5)          39,050 

G11-04 Technical Assistance to IECI UN DPA/EAD 25 Oct 04             7,802          704       1,309        1,906          493          971         354         507            6,243 

G11-06 Provision of Electoral Support to Observer Groups in Iraqi Elections UNOPS/EAD 07 Dec 04             3,416            95       2,980           224            (3)          118            -              -              3,414 

G11-07 Support for Fair, Safe and Professional Media Coverage UNESCO 07 Dec 04 396             -            435            (39)             -               -              -              -                 396 

G11-08 Logistics Support to IECI UNOPS/EAD 23 Dec 04           45,344             -       44,933           196          171            42            -              -            45,343 

G11-09 Logistics Support to IECI (Phase 2) UNOPS/EAD 29 Sep 05           61,310             -               -        51,871       3,485        (201)         709             8          55,872 

G11-10 Provision of Electoral Support to Observer Groups (Phase 2) UNOPS/EAD 20 Sep 05             6,042             -               -          5,225        (287)          137           68           (2)            5,141 

G11-13 Empowerment of Women and Youth in Iraqi Electoral Process UNOPS 26 Mar 06             2,844             -               -                -         2,781        (180)           45         162            2,808 

G11-14a Institutional Development-Organizational and HR Capacity Building for the IECI/IHEC UNDP 04 Apr 07             3,735             -               -                -               -               -             41         679               719 

G11-14b Institutional Development-Organizational and HR Capacity Building for the IECI/IHEC UNOPS 04 Apr 07             2,584             -               -                -               -               -           316         666               982 

G11-15 Electoral Education Campaign Project UNOPS 30 Sep 07             5,006             -               -                -               -               -              -             71                 71 

188,783 38,563 55,159 65,772 7,728 961 1,533 2,025 171,742

NA Pilgrim Stampede Emergency Micro-grant Response UNOPS/EAD 02 Sep 05                300             -               -             214            72          (12)           21             0               295 

300 0 0 214 72 -12 21 0 295

1,084,146 118,997 170,001 220,155 90,537 100,170 80,056 70,910 850,826

a Date of Steering Committee approval does not signify date of project implementation start-up.
b  Expenditure exceeds funding.

Agency

Steering 
Committee 

Approval Date a

 Funding 
 Expenditure 

 July 2004 - 
December 

2007 
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Annex 2a. Total Project Commitments and Disbursements against Approved and Funded Projects, by Agency, 1 July 2004-31 
March 2008 ($000) 

Project Funded Funded

$000s $000s % $000s % $000s $000s % $000s %

ESCWA 

B1-10 Iraq Networking Academy Project ESCWA 22 Jul 04 1,000 998 100 968 97 1,000 998 100 968 97

C10-04 Smart Community Project for Iraq ESCWA 08 Jun 05 2,703 2,465 91 2,299 85 2,703 2,631 97 2,374 88

B1-17 Iraq Networking Academy Project (Phase 2) ESCWA 29 Aug 05 3,780 3,387 90 2,743 73 3,780 3,391 90 3,249 86

C10-05 Development of National Gender Statistics in Iraq ESCWA 16 Mar 06 857 196 23 148 17 857 249 29 156 18

B1-26a Information and Communication Technologies (ICT) in Education for Iraq ESCWA 24 Apr 07 2,038 22 1 18 1 2,038 280 14 35 2

ESCWA Total 10,378 7,069 68 6,176 60 10,378 7,550 73 6,783 65

FAO

A5-01 Drainage Conditions in Agricultural Areas FAO 03 May 04 5,127 5,111 100 4,267 83 5,127 5,099 99 4,269 83

A5-02 Rehabilitation of Pumping Stations FAO 03 May 04 25,159 22,420 89 14,690 58 25,159 23,149 92 19,309 77

A5-04 Community Irrigation Schemes FAO 20 May 04 16,959 16,897 100 15,344 90 16,959 16,950 100 15,860 94

A5-08 Restoration of Veterinary Services in Iraq FAO 08 Jul 04 8,759 7,473 85 7,086 81 8,759 8,379 96 7,214 82

A5-10 Restoration and Development of Essential Livestock Services in Iraq FAO 08 Jul 04 8,546 7,823 92 7,462 87 8,546 7,967 93 7,831 92

A5-15 Restoration and Modernization of Fish Production in Iraq FAO 20 Apr 06 7,312 4,312 59 825 11 7,312 4,801 66 2,358 32

A5-16 Rehabilitation and Development of National Seed Industry in Iraq FAO 20 Apr 06 5,383 2,700 50 1,830 34 5,383 3,196 59 2,286 42

D2-17b Rebuilding Food Safety and Food Processign Industry Capacity FAO 16 Jul 06 1,718 602 35 460 27 1,718 1,272 74 656 38

A5-18 Rehabilitation and Maintenance of Traditional Irrigation Schemes in Resettled Areas FAO 02 Apr 07 3,598 76 2 76 2 3,598 141 4 134 4

A5-19a Rehabilitation of the Date Palm Sector in Iraq FAO 30 Apr 07 4,887 375 8 318 7 4,887 748 15 543 11

A5-22a
Support for Job Creation and Self Employment Through Promotion of Micro-Industries in 
Ninewa Governorate of Iraq FAO 06 Nov 07 2,118                      -              -                        -              -   2,118 180              8 42             2 

A5-23 Towards Sustainable Development of Inland Fisheries in Iraq FAO 18 Mar 08                      -                        -              -                        -              -   3,000                      -               -                        -              -   

FAO Total 89,565 67,788 76 52,359 58 92,565 71,881 78 60,501 65

ILO

C10-02 International Employment Conference ILO 22 Aug 04 321 315 98 321 100 321 315 98 321 100

B1-27b Skills Development to Support Employment Generation in Iraq ILO 27 Feb 07 1,683 65 4 53 3 1,683 383 23 82 5

C10-09f Area Based Development Programme – Local Area Development Plans (LADP) ILO 12 Apr 07 2,005 111 6 114 6 2,005 437 22 215 11

B1-28b Improving quality and relevance of Technical and Vocational Education and Training in Iraq ILO 31 Jul 07 1,551                      -              -                        -              -   1,551 29              2 7          0.4 

ILO Total 5,560 491 9 488 9 5,560 1,164 21 625 11

UNDP

E4-01 Emergency Power Supply UNDP 03 May 04 11,999 6,550 55 7,096 59 11,999 6,908 58 7,125 59

E4-02 National Dispatch Centre UNDP 03 May 04 11,948 10,022 84 10,576 89 11,948 10,333 86 10,651 89

E4-06 Dredging of Um Qasr Port Approach Channel UNDP 20 May 04 24,742 24,742 100 23,286 94 24,742 24,742 100 23,286 94

C9-01 Support to Ministry of Planning and Development Cooperation (MoPDC) UNDP 08 Jul 04 1,744 1,034 59 1,033 59 1,744 1,034 59 1,033 59

E4-07 Rehabilitation of Mosul Gas Power Station UNDP 22 Jul 04 17,585 17,528 100 12,585 72 17,585 17,581 100 12,606 72

E4-08 Rehabilitation of Taji Gas Power Station UNDP 22 Jul 04 25,892 25,846 100 20,192 78 25,892 24,729 96 20,258 78

E4-09 Rehabilitation of Hartha Power station UNDP 22 Aug 04 17,789 15,392 87 17,274 97 17,789 15,392 87 17,274 97

G11-02 Support to Electoral Process (Phase II) UNDP/EAD 13 Sep 04 11,246 11,246 100 10,131 90 11,246 11,246 100 10,131 90

G11-03 Support to Elections (Phase III) UNDP/EAD 23 Sep 04 39,057 34,501 88 36,027 92 39,057 34,501 88 36,027 92

C10-01 Iraqis Rebuilding Iraq UNDP 09 Oct 04 387 328 85 326 84 387 328 85 326 84

E4-10 Rehabilitation of Mussayib Power Station UNDP 11 Nov 04 15,511 15,344 99 14,942 96 15,511 15,344 99 14,942 96

C10-03 Iraqis Rebuilding Iraq (Phase 2) UNDP 22 Mar 05 2,777                      -              -   1,799 65 2,777                      -               -   1,799 65

C9-05 Capacity Building and Institutional Strengthening of Municipal Ministry of Public Works UNDP 22 Mar 05 3,019 2,162 72 2,162 72 3,019 2,164 72 2,163 72

C9-10/a Institutional Support for the Constitutional Drafting Process UNDP 08 Jun 05 14,648 12,672 87 12,672 87 14,648 12,847 88 13,140 90

C9-10/e Involving the Iraqi Media and Journalists in Covering the Constitutional Process UNDP 08 Jun 05 994 910 92 910 92 994 912 92 914 92

C9-10/f
Involving the Iraqi Media and Journalists in Organizing Public Debates on the New Iraqi 
Constitution and Support for a "New Democracies TV Film Festival" UNDP 08 Jun 05 495 457 92 457 92 495 457 92 457 92

E4-15 Rehabilitation of Mussayib Thermal Power Station - Stage 2 UNDP 08 Jun 05 33,000 12,271 37 3,483 11 33,000 12,568 38 3,465 10

E3-04 Emergency Rehabilitation of Karama Water Treatment Plant - Line 1 UNDP 29 Aug 05 2,956 2,086 71 491 17 2,956 2,431 82 761 26

E3-06 Emergency WATSAN and Health Support for the Basra Governorate UNDP 29 Aug 05 4,920 4,383 89 4,383 89 4,920 4,384 89 4,383 89

C9-12
Support to Government of Iraq in International Assistance Coordination and Capacity 
Building UNDP 09 Nov 05 2,643 1,070 40 1,070 40 2,643 1,370 52 1,148 43

C9-18 Supreme Audit Board UNDP 09 Nov 05 4,880 2,268 46 2,268 46 4,880 2,442 50 2,735 56

E3-08 Addressing Short and Long Term Water and Sanitation Needs for Umm Qasr UNDP 16 Jul 06 1,020 708 69 708 69 1,020 649 64 765 75

A7-04 Strengthening of National Mine Action Organization In Southern Iraq UNDP 28 Sep 06 3,196 2,442 76 2,442 76 3,196 2,527 79 2,478 78

C10-08a
Restoration of Al Askari Shrine in Samara City and Rehabilitation of Other Damaged 
Religious Sites Throughout Iraq UNDP 13 Dec 06 2,600 252 10 209 8 2,600 503 19 201 8

C9-21a Strengthening of the Constitutional Process and Good Governance UNDP 25 Feb 07 4,000 305 8 305 8 4,000 398 10 455 11

D2-21 Support to the Construction of the Basrah Children’s Hospital UNDP 22 Mar 07 21,750 8,625 40 725 3 21,750 8,890 41 818 4

G11-14a Institutional Development-Organizational and HR Capacity Building for the IECI/IHEC UNDP 04 Apr 07 3,735 667 18 667 18 3,735 843 23 839 22

C10-09a Area Based Development Programme – Local Area Development Plans (LADP) UNDP 12 Apr 07 12,160 53 0.4 31 0.3 12,160 111 0.9 115 0.9

A7-05 Support for Rural Development and Safer Environment through Mine Action UNDP 04 Oct 07 3,232                      -              -                        -              -   3,232                      -               -                        -              -   b

E3-15 Emergency Water Supply and Sanitation for Abu Al-Khaseeb UNDP 04 Oct 07 1,983 2            -                        -              -   1,983 603            30 33             2 

UNDP Total 301,908 213,867 71 188,252 62 301,908 216,237 72 190,330 63

G11-04 Technical Assistance to IECI UN DPA/EAD 25 Oct 04 7,802 7,414 95 6,014 77 7,802 7,710 99 6,301 81

UN DPA/EAD Total 7,802 7,414 95 6,014 77 7,802 7,710 99 6,301 81

UNEP

A5-07
Strengthening Environmental Governance in Iraq through Environmental Assessment and 
Capacity Building UNEP 08 Jul 04 4,700 4,731 101 4,662 99 4,700 4,731 101 4,662 99

b

A5-11 Support for EST Applications in the Iraqi Marshlands UNEP 22 Jul 04 11,000 11,000 100 9,094 83 11,000 11,000 100 9,094 83 b

D2-08 Hazardous Waste Chemicals Collection and Storage: Al Qadissiya site UNEP 29 Aug 05 905 905 100 894 99 905 905 100 894 99 b

UNEP Total 16,605 16,636 100 14,650 88 16,605 16,636 100 14,650 88

a Date of Steering Committee approval does not signify date of project implementation start-up.
b  Adjustments made by the following Agencies subsequent to figures reported on the IRRFI Website for December 2007: UNEP; UNHCR; UNICEF;UNIDO; UNDP; and WFP.

Agency
Steering 

Committee 
Approval Date 

a

31 December 2007 31 March 2008

Commitment  Disbursement Commitment  Disbursement
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Annex 2a (continued). Total Project Commitments and Disbursements against Approved and Funded Projects, by Agency,  
1 July 2004-31 March 2008 ($000)  

Project Funded Funded

$000s $000s % $000s % $000s $000s % $000s %

UNESCO

B1-01 Vocational Education UNESCO 03 May 04 2,758 2,757 100 2,757 100 2,758 2,757 100 2,757 100

B1-05 In-service Training for Teachers UNESCO 10 May 04 2,346 2,248 96 2,216 94 2,346 2,248 96 2,216 94

B1-07 Protecting Iraqi Cultural Heritage UNESCO 20 May 04 2,092 1,966 94 1,960 94 2,092 1,966 94 1,960 94

B1-08 Literacy and Life Skills Development UNESCO 08 Jul 04 2,230 2,189 98 2,018 90 2,230 2,190 98 2,018 90

A5-12 Capacity-building of Water Institutions UNESCO 22 Aug 04 3,276 3,188 97 3,172 97 3,276 3,188 97 3,172 97

B1-13 Education Management Information System UNESCO 11 Nov 04 1,500 1,454 97 1,445 96 1,500 1,454 97 1,445 96

G11-07 Support for Fair, Safe and Professional Media Coverage UNESCO 07 Dec 04 396 396 100 396 100 396 396 100 396 100

C9-10/C Media and Human Rights: Promotion of Freedom of Expression and Human Rights in Iraq UNESCO 08 Jun 05 1,814 1,814 100 1,814 100 1,814 1,814 100 1,814 100

B1-14 Revitalization of Technical and Vocational Education (Phase 2) UNESCO 29 Aug 05 3,000 2,914 97 1,981 66 3,000 2,942 98 2,654 88

B1-15 Strengthening Secondary Education (Phase 1) UNESCO 29 Aug 05 4,721 4,698 100 4,346 92 4,721 4,716 100 4,540 96

B1-18 Textbooks Quality Improvement Programme II UNESCO 29 Aug 05 7,100 6,644 94 6,600 93 7,100 6,644 94 6,600 93

B1-23 Training of Trainers in Teacher Education for Sustained Quality Education UNESCO 16 Jul 06 2,325 1,019 44 852 37 2,325 1,315 57 1,047 45

C10-08b
Restoration of Al Askari Shrine in Samara City and Rehabilitation of Other Damaged 
Religious Sites Throughout Iraq UNESCO 13 Dec 06 5,400 4,198 78 295 5 5,400 4,789 89 713 13

C9-21b Strengthening of the Constitutional Process and Good Governance UNESCO 25 Feb 07 1,047 918 88 358 34 1,047 949 91 583 56

A5-21 Rehabilitation and Conservation of Kahrez System in the Northern Governorates UNESCO 10 Apr 07 1,601 173 11 111 7 1,601 477 30 162 10

C10-09d Area Based Development Programme – Local Area Development Plans (LADP) UNESCO 12 Apr 07 3,236 221 7 177 5 3,236 440 14 305 9

B1-26b Information and Communication Technologies (ICT) in Education for Iraq UNESCO 24 Apr 07 1,962 588 30 223 11 1,962 1,247 64 487 25

B1-28a Improving quality and relevance of Technical and Vocational Education and Training in Iraq UNESCO 31 Jul 07 5,308 48 1 18            -   5,308 527 10 54 1

B1-31 Distance Learning Project UNESCO 31 Jul 07 5,605 91 2 34 1 5,605 828 15 84 1

UNESCO Total 57,718 37,524 65 30,773 53 57,718 40,885 71 33,006 57

UNFPA

D2-02 Emergency Obstetric Care UNFPA 10 May 04 12,603 10,084 80 7,207 57 12,603 10,595 84 7,216 57

UNFPA Total 12,603 10,084 80 7,207 57 12,603 10,595 84 7,216 57

UN-HABITAT

E4-04 Strengthening Capacity of Housing Sector UN-HABITAT 10 May 04 5,966 5,966 100 5,966 100 5,966 5,966 100 5,966 100

B1-09 Education Facilities Rehabilitation UN-HABITAT 08 Jul 04 17,581 17,581 100 17,581 100 17,581 17,581 100 17,581 100

E4-11
Strengthening Urban Sector through Building Capacities in Municipal Planning and 
Management UN-HABITAT 13 Sep 04 2,550 2,550 100 2,550 100 2,550 2,550 100 2,550 100

B1-11 Rehabilitation of School Bldgs in Lower South Iraq UN-HABITAT 11 Nov 04 5,270 5,270 100 5,270 100 5,270 5,270 100 5,270 100

E3-05 Community based integrated WATSAN Rehabilitation and Mgmt Project UN-HABITAT 29 Aug 05 1,984 1,984 100 1,906 96 1,984 1,984 100 1,984 100

E4-14 Rehabilitation of Community Facilities and Infrastructure UN-HABITAT 29 Aug 05 16,025 16,025 100 11,148 70 16,025 16,025 100 12,179 76

B1-22b School Rehabilitation and Capacity Building - Phase 1 UN-HABITAT 16 Jul 06 6,632 6,214 94 5,537 83 6,632 6,355 96 5,863 88

E4-16 Strengthening Capacity of Housing Sector - Phase II UN-HABITAT 13 Dec 06 2,386 907 38 566 24 2,386 1,307 55 719 30

C10-09c Area Based Development Programme – Local Area Development Plans (LADP) UN-HABITAT 12 Apr 07 3,986 190 5 99 2 3,986 243 6 159 4

B1-29b
School Rehabilitation and Capacity Development for Enhanced Access and Retention in 
Primary Education. UN-HABITAT 28 Jun 07 4,013 142 4 47 1 4,013 161 4 76 2

E3-14a
Solid Waste Management Project for Iraqi Ministry of Municipalities and Public Works and 
the Governorate of Basra UN-HABITAT 28 Jun 07 2,396 117 5 10            -   2,396 213 9 97 4

B1-28c Improving quality and relevance of Technical and Vocational Education and Training in Iraq UN-HABITAT 31 Jul 07 2,001 14 1 6            -   2,001 16 1 6            -   

C10-10 Local Government Association and Urban Development Capacity Building UN-HABITAT 18 Mar 08                      -                        -              -                        -              -   1,985                      -               -                        -              -   

F8-06 Improving Access for IDPs and Returnees to Acceptable Shelter Solutions UN-HABITAT 18 Mar 08                      -                        -              -                        -              -   5,150                      -               -                        -              -   

UN-HABITAT Total 70,789 56,959 80 50,685 72 77,925 57,670 74 52,449 67

UNHCR

F8-02 Return and Re-Integration of Iraqis and Others of Concern in Southern Iraq UNHCR 08 Jul 04 7,126 7,126 100 7,126 100 7,126 7,126 100 7,126 100

F8-03 Return and Re-Integration of Iraqis and Others of Concern In Northern Iraq UNHCR 29 Aug 05 2,962 2,962 100 2,962 100 2,962 2,962 100 2,962 100

F8-04a
Support to Iraq’s National, Regional and Local Authorities and  Civil Society Organizations 
in Developing a Draft National Policy and Addressing Displacement Needs and Gaps UNHCR 28 Jan 07 934 804 86 748 80 934 804 86 748 80

b

F8-05
Protection and Assistance to Persons Of Concern in Southern Iraq And Support to Local 
Authorities and Civil Society Organizations in Addressing Displacement Needs and Gaps UNHCR 28 Jan 07 2,400 2,400 100 2,400 100 2,400 2,400 100 2,400 100

UNHCR Total 13,423 13,292 99 13,237 99 13,423 13,292 99 13,237 99

UNICEF

B1-06 Strengthening Primary & Intermediate Education (Phase 1) UNICEF 10 May 04 34,254 32,546 95 30,869 90 34,254 32,546 95 30,869 90

E3-01 Rehabilitation of Water and Sanitation Systems in Southern Iraq UNICEF 20 May 04 21,500 21,500 100 16,797 78 21,500 21,500 100 16,897 79

B1-12 Strengthening Primary & Intermediate Education (Phase 2) UNICEF 11 Nov 04 16,230 14,896 92 14,207 88 16,230 14,896 92 14,222 88

D2-06 Strengthening Immunization Services in Iraq UNICEF 08 Jun 05 7,900 6,387 81 3,692 47 7,900 6,387 81 3,692 47

B1-19a Integrated Community-Based Project to Deliver Quality Basis Social Services UNICEF 29 Aug 05 12,600 11,626 92 9,112 72 12,600 11,626 92 9,133 72

D2-16b Strengthening Immunization Services in Iraq Phase 2 UNICEF 19 Apr 06 1,941 894 46 882 45 1,941 1,104 57 1,041 54

B1-22a School Rehabilitation and Capacity Building - Phase 1 UNICEF 16 Jul 06 9,029 8,688 96 4,684 52 9,029 8,688 96 4,684 52

E3-09 Emergency Water Supply in Unserved/Underserved/Vulnerable Areas in Baghdad and IDPs UNICEF 16 Jul 06 1,059 990 93 788 74 1,059 990 93 788 74

B1-24 Provision of Learning Materials for All Primary Level Students in Iraq UNICEF 28 Sep 06 18,173 14,925 82 3,820 21 18,173 14,925 82 3,820 21

D2-18b Avian and Pandemic Influenza Preparedness and Control UNICEF 29 Nov 06 1,484 753 51 732 49 1,484 868 59 775 52

E3-11b Water Quality Control and Surveillance in Iraq Phase II UNICEF 22 Dec 06 1,597 1,158 73 279 17 1,597 1,252 78 413 26

C9-21c Strengthening of the Constitutional Process and Good Governance UNICEF 25 Feb 07 496 78 16 75 15 496 78 16 77 16

E3-13a Rehabilitation of Sewerage Facilities in Select Locations in Basrah City. UNICEF 27 Feb 07 2,054 1,028 50 872 42 2,054 1,920 93 1,145 56 b

E3-13b Rehabilitation of Water Supply Systems in Select Locations in Wasit Governorate. UNICEF 27 Feb 07 1,538 1,208 79 915 60 1,538 1,468 95 992 64

E3-13c
Extension of Storm Water and Sewerage Network in Select Locations in Kerbala 
Governorate. UNICEF 27 Feb 07 1,943 580 30 579 30 1,943 1,703 88 918 47

b

E3-13d
Rehabilitation/ Extension of Water and Sewerage Networks in Select Locations in Kirkuk 
City. UNICEF 27 Feb 07                2,563 2,208 86 1,532 60                2,563 2,256 88 1,705 67

D2-19a Disease Eradication; Elimination and Introducing New Vaccines UNICEF 07 Mar 07 5,798 2,465 43 1,749 30 5,798 3,214 55 2,488 43

B1-29a
School Rehabilitation and Capacity Development for Enhanced Access and Retention in 
Primary Education. UNICEF 28 Jun 07 7,313 158 2 111 2 7,313 2,438 33 412 6

E3-14b
Solid Waste Management Project for Iraqi Ministry of Municipalities and Public Works and 
the Governorate of Basra UNICEF 28 Jun 07 3,921 50 1 50 1 3,921 833 21 160 4

B1-32 Integrated Community-Based Services Project Basrah UNICEF 04 Oct 07 1,755 24 1                      -              -   1,755 611 35 69             4 

D2-24b Cholera Outbreak, Early Detection and Mortality Reduction UNICEF 17 Jan 08                      -                        -              -                        -              -   963 39              4 32             3 

UNICEF Total 153,148 122,163 80 91,744 60 154,111 129,340 84 94,333 61

a Date of Steering Committee approval does not signify date of project implementation start-up.
b  Adjustments made by the following Agencies subsequent to figures reported on the IRRFI Website for December 2007: UNEP; UNHCR; UNICEF;UNIDO; UNDP; and WFP.

Agency
Steering 

Committee 
Approval Date 

a

31 December 2007 31 March 2008

Commitment  Disbursement Commitment  Disbursement
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Annex 2a (continued). Total Project Commitments and Disbursements against Approved and Funded Projects, by Agency, 
1 July 2004-31 March 2008 ($000) 

Project Funded Funded

$000s $000s % $000s % $000s $000s % $000s %

UNIDO

A5-06 Promotion of Cottage Industries UNIDO 20 May 04 5,013 4,230 84 5,007 100 5,013 4,230 84 5,007 100

A5-13 Rehabilitation of Dairy Plants UNIDO 22 Aug 04 4,420 4,294 97 2,785 63 4,420 4,320 98 3,621 82

E3-02 Rehabilitation of Chlorination Plant UNIDO 22 Aug 04 771 616 80 426 55 771 616 80 426 55

A5-17
Community Livelihoods and Micro-industry Support in Rural and Urban Areas of Northern 
Iraq UNIDO 20 Apr 06 5,800 2,134 37 1,598 28 5,800 3,115 54 1,365 24

D2-17c Rebuilding Food Safety and Food Processign Industry Capacity UNIDO 16 Jul 06 1,773 993 56 387 22 1,773 1,203 68 762 43 b

A5-20 Job Creation through Cottage and Micro-Industries Promotion in Al-Qadessia UNIDO 28 Jan 07 5,872 750 13 187 3 5,872 1,575 27 161 3

C10-07 Enterprise Development and Investment Promotion in the SME Sector in Iraq UNIDO 10 Apr 07 3,058 417 14 46 1 3,058 875 29 100 3

A5-19b Rehabilitation of the Date Palm Sector in Iraq UNIDO 30 Apr 07 3,124 197 6 89 3 3,124 251 8 189 6

E4-17 Technical Assessment for the Development of Agro – Industries Sector in Iraq UNIDO 01 May 07 587 215 37 131 22 587 386 66 173 29

A5-22b
Support for Job Creation and Self Employment Through Promotion of Micro-Industries in 
Ninewa Governorate of Iraq UNIDO 06 Nov 07 2,118                      -              -                        -              -   2,118 27              1 2          0.1 

UNIDO Total 32,535 13,846 43 10,655 33 32,535 16,597 51 11,805 36

UNIFEM

C9-04 Women Solidarity Toward Active Participation in Elections UNIFEM 09 Oct 04 1,898 1,898 100 1,898 100 1,898 1,898 100 1,898 100

C9-10/b Iraq National Constitution and Referendum Awareness Campaign (INCRAC) UNIFEM 08 Jun 05 1,670 1,670 100 1,670 100 1,670 1,670 100 1,670 100

C9-21d Strengthening of the Constitutional Process and Good Governance UNIFEM 25 Feb 07 639 163 26 163 26 639 173 27 167 26

C10-09g Area Based Development Programme – Local Area Development Plans (LADP) UNIFEM 12 Apr 07 1,519 254 17 254 17 1,519 383 25 347 23

UNIFEM Total 5,726 3,985 70 3,985 70 5,726 4,124 72 4,082 71

UNOPS

F8-01 Return and Reintegration of IDPs (N. Iraq) UNOPS 20 May 04 9,741 9,717 100 9,074 93 9,741 9,717 100 9,074 93

C9-03 Civil Society Forums UNOPS 22 Aug 04 1,720 1,707 99 1,401 81 1,720 1,707 99 1,401 81

A7-02 Explosive Ordnance Disposal (EOD) capacity building and clearance  UNOPS 11 Nov 04 3,341 3,341 100 3,341 100 3,341 3,341 100 3,341 100

C9-10/d Civil Society Constitutional Outreach Campaign UNOPS 08 Jun 05 4,964 4,669 94 4,540 91 4,964 4,669 94 4,540 91

E3-07 Kerbala WTP Rehabilitation of Filter Units UNOPS 29 Aug 05 1,251 1,073 86 1,036 83 1,251 1,073 86 1,036 83

A7-03 Support to the Iraq-Kurdistan Mine Action Center UNOPS 16 Mar 06 2,922 1,937 66 1,807 62 2,922 2,700 92 2,359 81

B1-20 Basra Leadership Human Rights Awareness UNOPS 16 Mar 06 63 33 53 33 53 63 33 53 33 53

D2-12 Establishment of Solid Waste Management System in the City of Kirkuk UNOPS 23 Mar 06 3,400 1,883 55 719 21 3,400 2,814 83 1,588 47

G11-13 Empowerment of Women and Youth in Iraqi Electoral Process UNOPS 26 Mar 06 2,844 2,802 99 2,801 98 2,844 2,802 99 2,801 98

C9-19 Human Rights Project for Iraq 2006 - 2007 Phase I and Phase II UNOPS 04 Apr 06 2,570 2,224 87 1,522 59 3,164 2,415 76 1,709 54

C10-06 Governance in Support of Employment Creation Programme (GEC) UNOPS 16 Jul 06 4,126 1,810 44 1,229 30 4,126 1,990 48 1,361 33

C9-20 Facilitating Reconciliation in Iraq through Constitutional Review and National Dialogue UNOPS 16 Oct 06 6,034 3,429 57 2,953 49 6,034 3,962 66 3,238 54

F8-04b
Support to Iraq’s National, Regional and Local Authorities and  Civil Society Organizations 
in Developing a Draft National Policy and Addressing Displacement Needs and Gaps UNOPS 28 Jan 07 601 142 24 93 15 601 168 28 133 22

C9-21e Strengthening of the Constitutional Process and Good Governance UNOPS 25 Feb 07 1,067 199 19 190 18 1,067 298 28 237 22

B1-27a Skills Development to Support Employment Generation in Iraq UNOPS 27 Feb 07 3,281 173 5 167 5 3,281 278 8 214 7

E3-10 Rehabilitation of Water Distribution Networks in Al-Bat'ha and Al-Nasir Town UNOPS 27 Feb 07 1,529 576 38 187 12 1,529 634 41 526 34

E3-12a Rehabilitation of Water Distribution Systems in Sidakan and Rawanduz UNOPS 27 Feb 07 2,496 121 5 94 4 2,496 262 10 210 8

E3-12b Rehabilitation of Takia Water Distribution System UNOPS 27 Feb 07 2,006 719 36 244 12 2,006 986 49 876 44

G11-14b Institutional Development-Organizational and HR Capacity Building for the IECI/IHEC UNOPS 04 Apr 07 2,584 940 36 878 34 2,584 1,838 71 1,541 60

C10-09b Area Based Development Programme – Local Area Development Plans (LADP) UNOPS 12 Apr 07 4,221 193 5 158 4 4,221 632 15 274 6

G11-15 Electoral Education Campaign Project UNOPS 30 Sep 07 5,006 67 1 58 1 5,006 482 10 354 7

C9-22
Assistance for the Establishment of the Secretariat for the International Compact with Iraq 
(Compact Secretariat) UNOPS 04 Oct 07 3,415 4 0.1 3 0.1 3,415 194 6 169 5

G11-16 Support to Electoral Observer Groups in Iraq Phase III UNOPS 17 Jan 08                      -                        -              -                        -              -   6,244 2,113 34 492 8

G11-17
Provision of Communication Support and Technical Assistance to the IHEC at the HQ and 
Governorate Electoral Office Levels UNOPS 17 Jan 08                      -                        -              -                        -              -   4,421 27 1 8 0.2

G11-06 Provision of Electoral Support to Observer Groups in Iraqi Elections UNOPS/EAD 07 Dec 04 3,416 3,414 100 3,411 100 3,416 3,414 100 3,411 100

G11-08 Logistics Support to IECI UNOPS/EAD 23 Dec 04 45,344 45,343 100 45,343 100 45,344 45,343 100 45,343 100

NA Pilgrim Stampede Emergency Micro-grant Response UNOPS/EAD 02 Sep 05 300 295 98 282 94 300 295 98 282 94

G11-10 Provision of Electoral Support to Observer Groups (Phase 2) UNOPS/EAD 20 Sep 05 6,042 5,141 85 4,478 74 6,042 5,141 85 4,478 74

G11-09 Logistics Support to IECI (Phase 2) UNOPS/EAD 29 Sep 05 61,310 55,860 91 55,290 90 61,310 55,860 91 55,290 90

UNOPS Total 185,594 147,811 80 141,333 76 196,852 155,188 79 146,319 74

WFP

A6-02 Development of  Safety Nets and Food Security through Food Assistance WFP 11 Nov 04 9,195 8,848 96 8,786 96 9,195 8,846 96 8,786 96

D2-14 Assistance to Primary School Children and Vulnerable Groups WFP 16 Jul 06 4,999 4,788 96 4,775 96 4,999 4,788 96 4,775 96

A6-03
Enhancing The Iraqi Institutions’ Capacity in Monitoring and Targeting the Most Food 
Insecure and Vulnerable Segments of Iraqi Population WFP 09 Dec 07 1,022 1,022 100 138 14 1,022 1,022 100 268 26

b

D2-22
Enhancing the Iraqi Institutions' Capacity in Analyzing and Reporting Food Security and 
Vulnerability in Iraq WFP 18 Mar 08                      -                        -              -                        -              -   1,151                      -               -                        -              -   

WFP Total 15,216 14,659 96 13,699 90 16,368 14,656 90 13,829 84

WHO

D2-03 Supporting Primary Health Care System WHO 20 May 04 37,364 36,745 98 36,634 98 37,364 37,081 99 36,766 98

D2-04 Re-establishing the National Drug Quality Control Laboratory WHO 08 Jul 04 5,977 5,975 100 5,936 99 5,977 5,975 100 5,943 99

D2-05 Non-Communicable Diseases and Mental Health WHO 22 Aug 04 11,000 10,452 95 9,201 84 11,000 10,807 98 9,610 87

E3-03 Water Quality Control and Surveillance WHO 22 Aug 04 6,262 6,262 100 6,235 100 6,262 6,262 100 6,235 100

B1-19b Integrated Community-Based Project to Deliver Quality Basis Social Services WHO 29 Aug 05 300 300 100 290 97 300 300 100 290 97

D2-07 Improving Preparedness and Response to an Impending Cholera Outbreak WHO 29 Aug 05 858 857 100 856 100 858 857 100 856 100

D2-09 Malaria and Leishmania Control and Prevention Emergency Programme WHO 29 Aug 05 5,157 5,157 100 5,153 100 5,157 5,157 100 5,153 100

D2-10 Health Care Waste Management WHO 29 Aug 05 1,408 1,404 100 1,304 93 1,408 1,404 100 1,304 93

D2-11 Provision of Emergency Medical Oxygen Supply of in Baghdad, Mosul and Kirkuk WHO 29 Aug 05 2,825 837 30 472 17 2,825 837 30 472 17

D2-16a Strengthening Immunization Services in Iraq Phase 2 WHO 19 Apr 06 6,222 6,175 99 5,708 92 6,222 6,215 100 5,745 92

D2-17a Rebuilding Food Safety and Food Processign Industry Capacity WHO 16 Jul 06 3,015 1,778 59 828 27 3,015 2,154 71 1,041 35

D2-18a Avian and Pandemic Influenza Preparedness and Control WHO 29 Nov 06 4,366 1,437 33 799 18 4,366 1,800 41 908 21

D2-15 Strengthening Medical Equipment  Management and Maintenance System Across Iraq WHO 18 Dec 06 1,718 802 47 278 16 1,718 1,249 73 502 29

E3-11a Water Quality Control and Surveillance in Iraq Phase II WHO 22 Dec 06 2,701 2,178 81 851 32 2,701 2,335 86 1,056 39

B1-25
Strengthening School Health Services at Primary School Level through Implementation of 
the Health Promoting Schools WHO 27 Feb 07 1,757 384 22 284 16 1,757 455 26 298 17

D2-20 Communicable Diseases Prevention and Control Programme WHO 27 Feb 07 5,233 2,347 45 1,150 22 5,233 2,636 50 1,635 31

D2-19b Disease Eradication; Elimination and Introducing New Vaccines WHO 07 Mar 07 6,202 4,497 73 1,968 32 6,202 4,718 76 3,598 58

C10-09e Area Based Development Programme – Local Area Development Plans (LADP) WHO 12 Apr 07 3,211 233 7 22 1 3,211 380 12 125 4

D2-24a Cholera Outbreak, Early Detection and Mortality Reduction WHO 17 Jan 08                      -                        -              -                        -              -   3,470 122 4                      -              -   

WHO Total 105,575 87,819 83 77,969 74 109,045 90,744 83 81,536 75

Grand Total 1,084,146 821,406 76 709,224 65 1,111,124 854,269 77 737,000 66

a Date of Steering Committee approval does not signify date of project implementation start-up.
b  Adjustments made by the following Agencies subsequent to figures reported on the IRRFI Website for December 2007: UNEP; UNHCR; UNICEF;UNIDO; UNDP; and WFP.
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Annex 2b. Total Project Commitments and Disbursements against Approved and Funded Projects, by Cluster,  
1 July 2004-31 March 2008 ($000)  

Project Funded Funded

$000s $000s % $000s % $000s $000s % $000s %

Cluster A: Agriculture, Food Security, Environment and Natural Resource Management

Agriculture, Water Resources and Environment

A5-01 Drainage Conditions in Agricultural Areas FAO 03 May 04                      5,127 5,111                   100 4,267                   83                   5,127 5,099                   99 4,269                  83

A5-02 Rehabilitation of Pumping Stations FAO 03 May 04                    25,159 22,420                 89 14,690                 58                 25,159 23,149                 92 19,309                77

A5-04 Community Irrigation Schemes FAO 20 May 04                    16,959 16,897                 100 15,344                 90                 16,959 16,950                 100 15,860                94

A5-06 Promotion of Cottage Industries UNIDO 20 May 04                      5,013 4,230                   84 5,007                   100                   5,013 4,230                   84 5,007                  100

A5-07
Strengthening Environmental Governance in Iraq through Environmental Assessment and 
Capacity Building UNEP 08 Jul 04                      4,700 4,731                   101 4,662                   99                   4,700 4,731                   101 4,662                  99

b

A5-08 Restoration of Veterinary Services in Iraq FAO 08 Jul 04                      8,759 7,473                   85 7,086                   81                   8,759 8,379                   96 7,214                  82

A5-10 Restoration and Development of Essential Livestock Services in Iraq FAO 08 Jul 04                      8,546 7,823                   92 7,462                   87                   8,546 7,967                   93 7,831                  92

A5-11 Support for EST Applications in the Iraqi Marshlands UNEP 22 Jul 04                    11,000 11,000                 100 9,094                   83                 11,000 11,000                 100 9,094                  83
b

A5-12 Capacity-building of Water Institutions UNESCO 22 Aug 04                      3,276 3,188                   97 3,172                   97                   3,276 3,188                   97 3,172                  97

A5-13 Rehabilitation of Dairy Plants UNIDO 22 Aug 04                      4,420 4,294                   97 2,785                   63                   4,420 4,320                   98 3,621                  82

A5-15 Restoration and Modernization of Fish Production in Iraq FAO 20 Apr 06                      7,312 4,312                   59 825                      11                   7,312 4,801                   66 2,358                  32

A5-16 Rehabilitation and Development of National Seed Industry in Iraq FAO 20 Apr 06                      5,383 2,700                   50 1,830                   34                   5,383 3,196                   59 2,286                  42

A5-17
Community Livelihoods and Micro-industry Support in Rural and Urban Areas of Northern 
Iraq UNIDO 20 Apr 06                      5,800 2,134                   37 1,598                   28                   5,800 3,115                   54 1,365                  24

A5-18 Rehabilitation and Maintenance of Traditional Irrigation Schemes in Resettled Areas FAO 02 Apr 07                      3,598 76                        2 76                        2                   3,598 141                      4 134                     4

A5-19a Rehabilitation of the Date Palm Sector in Iraq FAO 30 Apr 07                      4,887 375                      8 318                      7                   4,887 748                      15 543                     11

A5-19b Rehabilitation of the Date Palm Sector in Iraq UNIDO 30 Apr 07                      3,124 197                      6 89                        3                   3,124 251                      8 189                     6

A5-20 Job Creation through Cottage and Micro-Industries Promotion in Al-Qadessia UNIDO 28 Jan 07                      5,872 750                      13 187                      3                   5,872 1,575                   27 161                     3

A5-21 Rehabilitation and Conservation of Kahrez System in the Northern Governorates UNESCO 10 Apr 07                      1,601 173                      11 111                      7                   1,601 477                      30 162                     10

A5-22a
Support for Job Creation and Self Employment Through Promotion of Micro-Industries in 
Ninewa Governorate of Iraq FAO 06 Nov 07                      2,118 -                             -   -                              -                     2,118 180                      8 42                       2

A5-22b
Support for Job Creation and Self Employment Through Promotion of Micro-Industries in 
Ninewa Governorate of Iraq UNIDO 06 Nov 07                      2,118 -                             -   -                              -                     2,118 27                        1 2                         0.1

A5-23 Towards Sustainable Development of Inland Fisheries in Iraq FAO 18 Mar 08                            -   -                             -   -                              -                     3,000 -                              -   -                             -   

                 134,770 97,882                 73 78,603                 58               137,770 103,523               75 87,278                63

Food Security

A6-02 Development of  Safety Nets and Food Security through Food Assistance WFP 11 Nov 04                      9,195 8,848                   96 8,786                   96                   9,195 8,846                   96 8,786                  96

A6-03
Enhancing The Iraqi Institutions’ Capacity in Monitoring and Targeting the Most Food 
Insecure and Vulnerable Segments of Iraqi Population WFP 09 Dec 07                      1,022 1,022                   100 138                      14                   1,022 1,022                   100 268                     26

b

                   10,217 9,871                   97 8,924                   87                 10,217 9,868                   97 9,054                  89

Mine Action

A7-02 Explosive Ordnance Disposal (EOD) capacity building and clearance  UNOPS 11 Nov 04                      3,341 3,341                   100 3,341                   100                   3,341 3,341                   100 3,341                  100

A7-03 Support to the Iraq-Kurdistan Mine Action Center UNOPS 16 Mar 06                      2,922 1,937                   66 1,807                   62                   2,922 2,700                   92 2,359                  81

A7-04 Strengthening of National Mine Action Organization In Southern Iraq UNDP 28 Sep 06                      3,196 2,442                   76 2,442                   76                   3,196 2,527                   79 2,478                  78

A7-05 Support for Rural Development and Safer Environment through Mine Action UNDP 04 Oct 07                      3,232 -                             -   -                              -                     3,232 -                              -   -                             -   
b

                   12,690 7,720                   61 7,590                   60                 12,690 8,568                   68 8,178                  64

157,677 115,473 73 95,117 60 160,677 121,958 76 104,509 65

Cluster B: Education and Culture

B1-01 Vocational Education UNESCO 03 May 04                      2,758 2,757                   100 2,757                   100                   2,758 2,757                   100 2,757                  100

B1-05 In-service Training for Teachers UNESCO 10 May 04                      2,346 2,248                   96 2,216                   94                   2,346 2,248                   96 2,216                  94

B1-06 Strengthening Primary & Intermediate Education (Phase 1) UNICEF 10 May 04                    34,254 32,546                 95 30,869                 90                 34,254 32,546                 95 30,869                90

B1-07 Protecting Iraqi Cultural Heritage UNESCO 20 May 04                      2,092 1,966                   94 1,960                   94                   2,092 1,966                   94 1,960                  94

B1-08 Literacy and Life Skills Development UNESCO 08 Jul 04                      2,230 2,189                   98 2,018                   90                   2,230 2,190                   98 2,018                  90

B1-09 Education Facilities Rehabilitation UN-HABITAT 08 Jul 04                    17,581 17,581                 100 17,581                 100                 17,581 17,581                 100 17,581                100

B1-10 Iraq Networking Academy Project ESCWA 22 Jul 04                      1,000 998                      100 968                      97                   1,000 998                      100 968                     97

B1-11 Rehabilitation of School Bldgs in Lower South Iraq UN-HABITAT 11 Nov 04                      5,270 5,270                   100 5,270                   100                   5,270 5,270                   100 5,270                  100

B1-12 Strengthening Primary & Intermediate Education (Phase 2) UNICEF 11 Nov 04                    16,230 14,896                 92 14,207                 88                 16,230 14,896                 92 14,222                88

B1-13 Education Management Information System UNESCO 11 Nov 04                      1,500 1,454                   97 1,445                   96                   1,500 1,454                   97 1,445                  96

B1-14 Revitalization of Technical and Vocational Education (Phase 2) UNESCO 29 Aug 05                      3,000 2,914                   97 1,981                   66                   3,000 2,942                   98 2,654                  88

B1-15 Strengthening Secondary Education (Phase 1) UNESCO 29 Aug 05                      4,721 4,698                   100 4,346                   92                   4,721 4,716                   100 4,540                  96

B1-17 Iraq Networking Academy Project (Phase 2) ESCWA 29 Aug 05                      3,780 3,387                   90 2,743                   73                   3,780 3,391                   90 3,249                  86

B1-18 Textbooks Quality Improvement Programme II UNESCO 29 Aug 05                      7,100 6,644                   94 6,600                   93                   7,100 6,644                   94 6,600                  93

B1-19a Integrated Community-Based Project to Deliver Quality Basis Social Services UNICEF 29 Aug 05                    12,600 11,626                 92 9,112                   72                 12,600 11,626                 92 9,133                  72

B1-19b Integrated Community-Based Project to Deliver Quality Basis Social Services WHO 29 Aug 05                         300 300                      100 290                      97                      300 300                      100 290                     97

B1-20 Basra Leadership Human Rights Awareness UNOPS 16 Mar 06                           63 33                        53 33                        53                        63 33                        53 33                       53

B1-22a School Rehabilitation and Capacity Building - Phase 1 UNICEF 16 Jul 06                      9,029 8,688                   96 4,684                   52                   9,029 8,688                   96 4,684                  52

B1-22b School Rehabilitation and Capacity Building - Phase 1 UN-HABITAT 16 Jul 06                      6,632 6,214                   94 5,537                   83                   6,632 6,355                   96 5,863                  88

B1-23 Training of Trainers in Teacher Education for Sustained Quality Education UNESCO 16 Jul 06                      2,325 1,019                   44 852                      37                   2,325 1,315                   57 1,047                  45

B1-24 Provision of Learning Materials for All Primary Level Students in Iraq UNICEF 28 Sep 06                    18,173 14,925                 82 3,820                   21                 18,173 14,925                 82 3,820                  21

B1-25
Strengthening School Health Services at Primary School Level through Implementation of 
the Health Promoting Schools WHO 27 Feb 07                      1,757 384                      22 284                      16                   1,757 455                      26 298                     17

B1-26a Information and Communication Technologies (ICT) in Education for Iraq ESCWA 24 Apr 07                      2,038 22                        1 18                        1                   2,038 280                      14 35                       2

B1-26b Information and Communication Technologies (ICT) in Education for Iraq UNESCO 24 Apr 07                      1,962 588                      30 223                      11                   1,962 1,247                   64 487                     25

B1-27a Skills Development to Support Employment Generation in Iraq UNOPS 27 Feb 07                      3,281 173                      5 167                      5                   3,281 278                      8 214                     7

B1-27b Skills Development to Support Employment Generation in Iraq ILO 27 Feb 07                      1,683 65                        4 53                        3                   1,683 383                      23 82                       5

B1-28a Improving quality and relevance of Technical and Vocational Education and Training in Iraq UNESCO 31 Jul 07                      5,308 48                        1 18                        0.3                   5,308 527                      10 54                       1

B1-28b Improving quality and relevance of Technical and Vocational Education and Training in Iraq ILO 31 Jul 07                      1,551 -                             -   -                              -                     1,551 29                        2 7                         0.4

B1-28c Improving quality and relevance of Technical and Vocational Education and Training in Iraq UN-HABITAT 31 Jul 07                      2,001 14                        1 6                          0.3                   2,001 16                        1 6                         0.3

B1-29a
School Rehabilitation and Capacity Development for Enhanced Access and Retention in 
Primary Education. UNICEF 28 Jun 07                      7,313 158                      2 111                      2                   7,313 2,438                   33 412                     6

B1-29b
School Rehabilitation and Capacity Development for Enhanced Access and Retention in 
Primary Education. UN-HABITAT 28 Jun 07                      4,013 142                      4 47                        1                   4,013 161                      4 76                       2

B1-31 Distance Learning Project UNESCO 31 Jul 07                      5,605 91                        2 34                        1                   5,605 828                      15 84                       1

B1-32 Integrated Community-Based Services Project Basrah UNICEF 04 Oct 07                      1,755 24                        1 -                              -                     1,755 611                      35 69                       4

191,251 144,063 75 120,250 63 191,251 150,093 78 123,046 64

a Date of Steering Committee approval does not signify date of project implementation start-up.
b  Adjustments made by the following Agencies subsequent to figures reported on the IRRFI Website for December 2007: UNEP; UNHCR; UNICEF;UNIDO; UNDP; and WFP.
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Annex 2b (continued). Total Project Commitments and Disbursements against Approved and Funded Projects, by Cluster,  
1 July 2004-31 March 2008 ($000) 

Project Funded Funded

$000s $000s % $000s % $000s $000s % $000s %

Cluster C: Governance and Human Development

Governance and Civil Society

C9-01 Support to Ministry of Planning and Development Cooperation (MoPDC) UNDP 08 Jul 04                      1,744 1,034                   59 1,033                   59                   1,744 1,034                   59 1,033                  59

C9-03 Civil Society Forums UNOPS 22 Aug 04                      1,720 1,707                   99 1,401                   81                   1,720 1,707                   99 1,401                  81

C9-04 Women Solidarity Toward Active Participation in Elections UNIFEM 09 Oct 04                      1,898 1,898                   100 1,898                   100                   1,898 1,898                   100 1,898                  100

C9-05 Capacity Building and Institutional Strengthening of Municipal Ministry of Public Works UNDP 22 Mar 05                      3,019 2,162                   72 2,162                   72                   3,019 2,164                   72 2,163                  72

C9-12
Support to Government of Iraq in International Assistance Coordination and Capacity 
Building UNDP 09 Nov 05                      2,643 1,070                   40 1,070                   40                   2,643 1,370                   52 1,148                  43

C9-18 Supreme Audit Board UNDP 09 Nov 05                      4,880 2,268                   46 2,268                   46                   4,880 2,442                   50 2,735                  56

C9-19 Human Rights Project for Iraq 2006 - 2007 Phase I and Phase II UNOPS 04 Apr 06                      2,570 2,224                   87 1,522                   59                   3,164 2,415                   76 1,709                  54

C9-22
Assistance for the Establishment of the Secretariat for the International Compact with Iraq 
(Compact Secretariat) UNOPS 04 Oct 07                      3,415 4                          0.1 3                          0.1                   3,415 194                      6 169                     5

                   21,888 12,365                 56 11,357                 52                 22,482 13,224                 59 12,257                55

Support to Constitutional Process 

C9-10/a Institutional Support for the Constitutional Drafting Process UNDP 08 Jun 05                    14,648 12,672                 87 12,672                 87                 14,648 12,847                 88 13,140                90

C9-10/b Iraq National Constitution and Referendum Awareness Campaign (INCRAC) UNIFEM 08 Jun 05                      1,670 1,670                   100 1,670                   100                   1,670 1,670                   100 1,670                  100

C9-10/C Media and Human Rights: Promotion of Freedom of Expression and Human Rights in Iraq UNESCO 08 Jun 05                      1,814 1,814                   100 1,814                   100                   1,814 1,814                   100 1,814                  100

C9-10/d Civil Society Constitutional Outreach Campaign UNOPS 08 Jun 05                      4,964 4,669                   94 4,540                   91                   4,964 4,669                   94 4,540                  91

C9-10/e Involving the Iraqi Media and Journalists in Covering the Constitutional Process UNDP 08 Jun 05                         994 910                      92 910                      92                      994 912                      92 914                     92

C9-10/f
Involving the Iraqi Media and Journalists in Organizing Public Debates on the New Iraqi 
Constitution and Support for a "New Democracies TV Film Festival" UNDP 08 Jun 05                         495 457                      92 457                      92                      495 457                      92 457                     92

C9-20 Facilitating Reconciliation in Iraq through Constitutional Review and National Dialogue UNOPS 16 Oct 06                      6,034 3,429                   57 2,953                   49                   6,034 3,962                   66 3,238                  54

C9-21a Strengthening of the Constitutional Process and Good Governance UNDP 25 Feb 07                      4,000 305                      8 305                      8                   4,000 398                      10 455                     11

C9-21b Strengthening of the Constitutional Process and Good Governance UNESCO 25 Feb 07                      1,047 918                      88 358                      34                   1,047 949                      91 583                     56

C9-21c Strengthening of the Constitutional Process and Good Governance UNICEF 25 Feb 07                         496 78                        16 75                        15                      496 78                        16 77                       16

C9-21d Strengthening of the Constitutional Process and Good Governance UNIFEM 25 Feb 07                         639 163                      26 163                      26                      639 173                      27 167                     26

C9-21e Strengthening of the Constitutional Process and Good Governance UNOPS 25 Feb 07                      1,067 199                      19 190                      18                   1,067 298                      28 237                     22

                   37,868 27,285                 72 26,107                 69                 37,868 28,228                 75 27,292                72

Poverty Reduction and Human Development

C10-01 Iraqis Rebuilding Iraq UNDP 09 Oct 04                         387 328                      85 326                      84                      387 328                      85 326                     84

C10-02 International Employment Conference ILO 22 Aug 04                         321 315                      98 321                      100                      321 315                      98 321                     100

C10-03 Iraqis Rebuilding Iraq (Phase 2) UNDP 22 Mar 05                      2,777 -                       -    1,799                   65                   2,777 -                       -     1,799                  65

C10-04 Smart Community Project for Iraq ESCWA 08 Jun 05                      2,703 2,465                   91 2,299                   85                   2,703 2,631                   97 2,374                  88

C10-05 Development of National Gender Statistics in Iraq ESCWA 16 Mar 06                         857 196                      23 148                      17                      857 249                      29 156                     18

C10-06 Governance in Support of Employment Creation Programme (GEC) UNOPS 16 Jul 06                      4,126 1,810                   44 1,229                   30                   4,126 1,990                   48 1,361                  33

C10-07 Enterprise Development and Investment Promotion in the SME Sector in Iraq UNIDO 10 Apr 07                      3,058 417                      14 46                        1                   3,058 875                      29 100                     3

C10-08a
Restoration of Al Askari Shrine in Samara City and Rehabilitation of Other Damaged 
Religious Sites Throughout Iraq UNDP 13 Dec 06                      2,600 252                      10 209                      8                   2,600 503                      19 201                     8

C10-08b
Restoration of Al Askari Shrine in Samara City and Rehabilitation of Other Damaged 
Religious Sites Throughout Iraq UNESCO 13 Dec 06                      5,400 4,198                   78 295                      5                   5,400 4,789                   89 713                     13

C10-09a Area Based Development Programme – Local Area Development Plans (LADP) UNDP 12 Apr 07                    12,160 53                        0.4 31                        0.3                 12,160 111                      1 115                     1

C10-09b Area Based Development Programme – Local Area Development Plans (LADP) UNOPS 12 Apr 07                      4,221 193                      5 158                      4                   4,221 632                      15 274                     6

C10-09c Area Based Development Programme – Local Area Development Plans (LADP) UN-HABITAT 12 Apr 07                      3,986 190                      5 99                        2                   3,986 243                      6 159                     4

C10-09d Area Based Development Programme – Local Area Development Plans (LADP) UNESCO 12 Apr 07                      3,236 221                      7 177                      5                   3,236 440                      14 305                     9

C10-09e Area Based Development Programme – Local Area Development Plans (LADP) WHO 12 Apr 07                      3,211 233                      7 22                        1                   3,211 380                      12 125                     4

C10-09f Area Based Development Programme – Local Area Development Plans (LADP) ILO 12 Apr 07                      2,005 111                      6 114                      6                   2,005 437                      22 215                     11

C10-09g Area Based Development Programme – Local Area Development Plans (LADP) UNIFEM 12 Apr 07                      1,519 254                      17 254                      17                   1,519 383                      25 347                     23

C10-10 Local Government Association and Urban Development Capacity Building UN-HABITAT 18 Mar 08                            -   -                             -   -                              -                     1,985 -                              -   -                             -   

                   52,567 11,236                 21 7,527                   14                 54,553 14,306                 26 8,889                  16

112,323 50,886 45 44,990 40 114,902 55,758 49 48,438 42

Cluster D: Health and Nutrition

D2-02 Emergency Obstetric Care UNFPA 10 May 04                    12,603 10,084                 80 7,207                   57                 12,603 10,595                 84 7,216                  57

D2-03 Supporting Primary Health Care System WHO 20 May 04                    37,364 36,745                 98 36,634                 98                 37,364 37,081                 99 36,766                98

D2-04 Re-establishing the National Drug Quality Control Laboratory WHO 08 Jul 04                      5,977 5,975                   100 5,936                   99                   5,977 5,975                   100 5,943                  99

D2-05 Non-Communicable Diseases and Mental Health WHO 22 Aug 04                    11,000 10,452                 95 9,201                   84                 11,000 10,807                 98 9,610                  87

D2-06 Strengthening Immunization Services in Iraq UNICEF 08 Jun 05                      7,900 6,387                   81 3,692                   47                   7,900 6,387                   81 3,692                  47

D2-07 Improving Preparedness and Response to an Impending Cholera Outbreak WHO 29 Aug 05                         858 857                      100 856                      100                      858 857                      100 856                     100

D2-08 Hazardous Waste Chemicals Collection and Storage: Al Qadissiya site UNEP 29 Aug 05                         905 905                      100 894                      99                      905 905                      100 894                     99 b

D2-09 Malaria and Leishmania Control and Prevention Emergency Programme WHO 29 Aug 05                      5,157 5,157                   100 5,153                   100                   5,157 5,157                   100 5,153                  100

D2-10 Health Care Waste Management WHO 29 Aug 05                      1,408 1,404                   100 1,304                   93                   1,408 1,404                   100 1,304                  93

D2-11 Provision of Emergency Medical Oxygen Supply of in Baghdad, Mosul and Kirkuk WHO 29 Aug 05                      2,825 837                      30 472                      17                   2,825 837                      30 472                     17

D2-12 Establishment of Solid Waste Management System in the City of Kirkuk UNOPS 23 Mar 06                      3,400 1,883                   55 719                      21                   3,400 2,814                   83 1,588                  47

D2-14 Assistance to Primary School Children and Vulnerable Groups WFP 16 Jul 06                      4,999 4,788                   96 4,775                   96                   4,999 4,788                   96 4,775                  96

D2-15 Strengthening Medical Equipment  Management and Maintenance System Across Iraq WHO 18 Dec 06                      1,718 802                      47 278                      16                   1,718 1,249                   73 502                     29

D2-16a Strengthening Immunization Services in Iraq Phase 2 WHO 19 Apr 06                      6,222 6,175                   99 5,708                   92                   6,222 6,215                   100 5,745                  92

D2-16b Strengthening Immunization Services in Iraq Phase 2 UNICEF 19 Apr 06                      1,941 894                      46 882                      45                   1,941 1,104                   57 1,041                  54

D2-17a Rebuilding Food Safety and Food Processign Industry Capacity WHO 16 Jul 06                      3,015 1,778                   59 828                      27                   3,015 2,154                   71 1,041                  35

D2-17b Rebuilding Food Safety and Food Processign Industry Capacity FAO 16 Jul 06                      1,718 602                      35 460                      27                   1,718 1,272                   74 656                     38

D2-17c Rebuilding Food Safety and Food Processign Industry Capacity UNIDO 16 Jul 06                      1,773 993                      56 387                      22                   1,773 1,203                   68 762                     43 b

D2-18a Avian and Pandemic Influenza Preparedness and Control WHO 29 Nov 06                      4,366 1,437                   33 799                      18                   4,366 1,800                   41 908                     21

D2-18b Avian and Pandemic Influenza Preparedness and Control UNICEF 29 Nov 06                      1,484 753                      51 732                      49                   1,484 868                      59 775                     52

D2-19a Disease Eradication; Elimination and Introducing New Vaccines UNICEF 07 Mar 07                      5,798 2,465                   43 1,749                   30                   5,798 3,214                   55 2,488                  43

D2-19b Disease Eradication; Elimination and Introducing New Vaccines WHO 07 Mar 07                      6,202 4,497                   73 1,968                   32                   6,202 4,718                   76 3,598                  58

D2-20 Communicable Diseases Prevention and Control Programme WHO 27 Feb 07                      5,233 2,347                   45 1,150                   22                   5,233 2,636                   50 1,635                  31

D2-21 Support to the Construction of the Basrah Children’s Hospital UNDP 22 Mar 07                    21,750 8,625                   40 725                      3                 21,750 8,890                   41 818                     4

D2-22
Enhancing the Iraqi Institutions' Capacity in Analyzing and Reporting Food Security and 
Vulnerability in Iraq WFP 18 Mar 08                            -   -                             -   -                              -                     1,151 -                              -   -                             -   

D2-24a Cholera Outbreak, Early Detection and Mortality Reduction WHO 17 Jan 08                            -   -                             -   -                              -                     3,470 122                      4 -                             -   

D2-24b Cholera Outbreak, Early Detection and Mortality Reduction UNICEF 17 Jan 08                            -   -                             -   -                              -                        963 39                        4 32                       3

155,615 116,841 75 92,507 59 161,200 123,090 76 98,269 61

a Date of Steering Committee approval does not signify date of project implementation start-up.
b  Adjustments made by the following Agencies subsequent to figures reported on the IRRFI Website for December 2007: UNEP; UNHCR; UNICEF;UNIDO; UNDP; and WFP.
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Annex 2b (continued). Total Project Commitments and Disbursements against Approved and Funded Projects, by Cluster,  
1 July 2004-31 March 2008 ($000) 

Project Funded Funded

$000s $000s % $000s % $000s $000s % $000s %

Cluster E: Infrastructure Rehabilitation

Water and Sanitation

E3-01 Rehabilitation of Water and Sanitation Systems in Southern Iraq UNICEF 20 May 04                    21,500 21,500                 100 16,797                 78                 21,500 21,500                 100 16,897                79

E3-02 Rehabilitation of Chlorination Plant UNIDO 22 Aug 04                         771 616                      80 426                      55                      771 616                      80 426                     55

E3-03 Water Quality Control and Surveillance WHO 22 Aug 04                      6,262 6,262                   100 6,235                   100                   6,262 6,262                   100 6,235                  100

E3-04 Emergency Rehabilitation of Karama Water Treatment Plant - Line 1 UNDP 29 Aug 05                      2,956 2,086                   71 491                      17                   2,956 2,431                   82 761                     26

E3-05 Community based integrated WATSAN Rehabilitation and Mgmt Project UN-HABITAT 29 Aug 05                      1,984 1,984                   100 1,906                   96                   1,984 1,984                   100 1,984                  100

E3-06 Emergency WATSAN and Health Support for the Basra Governorate UNDP 29 Aug 05                      4,920 4,383                   89 4,383                   89                   4,920 4,384                   89 4,383                  89

E3-07 Kerbala WTP Rehabilitation of Filter Units UNOPS 29 Aug 05                      1,251 1,073                   86 1,036                   83                   1,251 1,073                   86 1,036                  83

E3-08 Addressing Short and Long Term Water and Sanitation Needs for Umm Qasr UNDP 16 Jul 06                      1,020 708                      69 708                      69                   1,020 649                      64 765                     75

E3-09
Emergency Water Supply in Unserved/Underserved/Vulnerable Areas in Baghdad and 
IDPs UNICEF 16 Jul 06                      1,059 990                      93 788                      74                   1,059 990                      93 788                     74

E3-10 Rehabilitation of Water Distribution Networks in Al-Bat'ha and Al-Nasir Town UNOPS 27 Feb 07                      1,529 576                      38 187                      12                   1,529 634                      41 526                     34

E3-11a Water Quality Control and Surveillance in Iraq Phase II WHO 22 Dec 06                      2,701 2,178                   81 851                      32                   2,701 2,335                   86 1,056                  39

E3-11b Water Quality Control and Surveillance in Iraq Phase II UNICEF 22 Dec 06                      1,597 1,158                   73 279                      17                   1,597 1,252                   78 413                     26

E3-12a Rehabilitation of Water Distribution Systems in Sidakan and Rawanduz UNOPS 27 Feb 07                      2,496 121                      5 94                        4                   2,496 262                      10 210                     8

E3-12b Rehabilitation of Takia Water Distribution System UNOPS 27 Feb 07                      2,006 719                      36 244                      12                   2,006 986                      49 876                     44

E3-13a Rehabilitation of Sewerage Facilities in Select Locations in Basrah City. UNICEF 27 Feb 07                      2,054 1,028                   50 872                      42                   2,054 1,920                   93 1,145                  56
b

E3-13b Rehabilitation of Water Supply Systems in Select Locations in Wasit Governorate. UNICEF 27 Feb 07                      1,538 1,208                   79 915                      60                   1,538 1,468                   95 992                     64

E3-13c
Extension of Storm Water and Sewerage Network in Select Locations in Kerbala 
Governorate. UNICEF 27 Feb 07                      1,943 580                      30 579                      30                   1,943 1,703                   88 918                     47

b

E3-13d
Rehabilitation/ Extension of Water and Sewerage Networks in Select Locations in Kirkuk 
City. UNICEF 27 Feb 07                      2,563 2,208                   86 1,532                   60                   2,563 2,256                   88 1,705                  67

E3-14a
Solid Waste Management Project for Iraqi Ministry of Municipalities and Public Works and 
the Governorate of Basra UN-HABITAT 28 Jun 07                      2,396 117                      5 10                        0.4                   2,396 213                      9 97                       4

E3-14b
Solid Waste Management Project for Iraqi Ministry of Municipalities and Public Works and 
the Governorate of Basra UNICEF 28 Jun 07                      3,921 50                        1 50                        1                   3,921 833                      21 160                     4

E3-15 Emergency Water Supply and Sanitation for Abu Al-Khaseeb UNDP 04 Oct 07                      1,983 2                          0.1 -                              -                     1,983 603                      30 33                       2

68,451                   49,548                 72 38,384                 56 68,451                54,351                 79 41,405                60

Infrastructure and Housing

E4-01 Emergency Power Supply UNDP 03 May 04                    11,999 6,550                   55 7,096                   59                 11,999 6,908                   58 7,125                  59

E4-02 National Dispatch Centre UNDP 03 May 04                    11,948 10,022                 84 10,576                 89                 11,948 10,333                 86 10,651                89

E4-04 Strengthening Capacity of Housing Sector UN-HABITAT 10 May 04                      5,966 5,966                   100 5,966                   100                   5,966 5,966                   100 5,966                  100

E4-06 Dredging of Um Qasr Port Approach Channel UNDP 20 May 04                    24,742 24,742                 100 23,286                 94                 24,742 24,742                 100 23,286                94

E4-07 Rehabilitation of Mosul Gas Power Station UNDP 22 Jul 04                    17,585 17,528                 100 12,585                 72                 17,585 17,581                 100 12,606                72

E4-08 Rehabilitation of Taji Gas Power Station UNDP 22 Jul 04                    25,892 25,846                 100 20,192                 78                 25,892 24,729                 96 20,258                78

E4-09 Rehabilitation of Hartha Power station UNDP 22 Aug 04                    17,789 15,392                 87 17,274                 97                 17,789 15,392                 87 17,274                97

E4-10 Rehabilitation of Mussayib Power Station UNDP 11 Nov 04                    15,511 15,344                 99 14,942                 96                 15,511 15,344                 99 14,942                96

E4-11
Strengthening Urban Sector through Building Capacities in Municipal Planning and 
Management UN-HABITAT 13 Sep 04                      2,550 2,550                   100 2,550                   100                   2,550 2,550                   100 2,550                  100

E4-14 Rehabilitation of Community Facilities and Infrastructure UN-HABITAT 29 Aug 05                    16,025 16,025                 100 11,148                 70                 16,025 16,025                 100 12,179                76

E4-15 Rehabilitation of Mussayib Thermal Power Station - Stage 2 UNDP 08 Jun 05                    33,000 12,271                 37 3,483                   11                 33,000 12,568                 38 3,465                  10

E4-16 Strengthening Capacity of Housing Sector - Phase II UN-HABITAT 13 Dec 06                      2,386 907                      38 566                      24                   2,386 1,307                   55 719                     30

E4-17 Technical Assessment for the Development of Agro – Industries Sector in Iraq UNIDO 01 May 07                         587 215                      37 131                      22                      587 386                      66 173                     29

                 185,980 153,359               82 129,795               70               185,980 153,831               83 131,193              71

254,431 202,906 80 168,179 66 254,431 208,182 82 172,598 68

Cluster F: Refugees, IDPs and Durable Solutions

F8-01 Return and Reintegration of IDPs (N. Iraq) UNOPS 20 May 04                      9,741 9,717                   100 9,074                   93                   9,741 9,717                   100 9,074                  93

F8-02 Return and Re-Integration of Iraqis and Others of Concern in Southern Iraq UNHCR 08 Jul 04                      7,126 7,126                   100 7,126                   100                   7,126 7,126                   100 7,126                  100

F8-03 Return and Re-Integration of Iraqis and Others of Concern In Northern Iraq UNHCR 29 Aug 05                      2,962 2,962                   100 2,962                   100                   2,962 2,962                   100 2,962                  100

F8-04a
Support to Iraq’s National, Regional and Local Authorities and  Civil Society Organizations 
in Developing a Draft National Policy and Addressing Displacement Needs and Gaps UNHCR 28 Jan 07                         934 804                      86 748                      80                      934 804                      86 748                     80

b

F8-04b
Support to Iraq’s National, Regional and Local Authorities and  Civil Society Organizations 
in Developing a Draft National Policy and Addressing Displacement Needs and Gaps UNOPS 28 Jan 07                         601 142                      24 93                        15                      601 168                      28 133                     22

F8-05
Protection and Assistance to Persons Of Concern in Southern Iraq And Support to Local 
Authorities and Civil Society Organizations in Addressing Displacement Needs and Gaps UNHCR 28 Jan 07                      2,400 2,400                   100 2,400                   100                   2,400 2,400                   100 2,400                  100

F8-06 Improving Access for IDPs and Returnees to Acceptable Shelter Solutions UN-HABITAT 18 Mar 08                            -   -                             -   -                              -                     5,150 -                              -   -                             -   

23,765 23,151 97 22,404 94 28,915 23,177 80 22,444 78

Cluster G: Support to Electoral Process

G11-02 Support to Electoral Process (Phase II) UNDP/EAD 13 Sep 04                    11,246 11,246                 100 10,131                 90                 11,246 11,246                 100 10,131                90

G11-03 Support to Elections (Phase III) UNDP/EAD 23 Sep 04                    39,057 34,501                 88 36,027                 92                 39,057 34,501                 88 36,027                92

G11-04 Technical Assistance to IECI UN DPA/EAD 25 Oct 04                      7,802 7,414                   95 6,014                   77                   7,802 7,710                   99 6,301                  81

G11-06 Provision of Electoral Support to Observer Groups in Iraqi Elections UNOPS/EAD 07 Dec 04                      3,416 3,414                   100 3,411                   100                   3,416 3,414                   100 3,411                  100

G11-07 Support for Fair, Safe and Professional Media Coverage UNESCO 07 Dec 04                         396 396                      100 396                      100                      396 396                      100 396                     100

G11-08 Logistics Support to IECI UNOPS/EAD 23 Dec 04                    45,344 45,343                 100 45,343                 100                 45,344 45,343                 100 45,343                100

G11-09 Logistics Support to IECI (Phase 2) UNOPS/EAD 29 Sep 05                    61,310 55,860                 91 55,290                 90                 61,310 55,860                 91 55,290                90

G11-10 Provision of Electoral Support to Observer Groups (Phase 2) UNOPS/EAD 20 Sep 05                      6,042 5,141                   85 4,478                   74                   6,042 5,141                   85 4,478                  74

G11-13 Empowerment of Women and Youth in Iraqi Electoral Process UNOPS 26 Mar 06                      2,844 2,802                   99 2,801                   98                   2,844 2,802                   99 2,801                  98

G11-14a Institutional Development-Organizational and HR Capacity Building for the IECI/IHEC UNDP 04 Apr 07                      3,735 667                      18 667                      18                   3,735 843                      23 839                     22

G11-14b Institutional Development-Organizational and HR Capacity Building for the IECI/IHEC UNOPS 04 Apr 07                      2,584 940                      36 878                      34                   2,584 1,838                   71 1,541                  60

G11-15 Electoral Education Campaign Project UNOPS 30 Sep 07                      5,006 67                        1 58                        1                   5,006 482                      10 354                     7

G11-16 Support to Electoral Observer Groups in Iraq Phase III UNOPS 17 Jan 08                            -   -                             -   -                              -                     6,244 2,113                   34 492                     8

G11-17
Provision of Communication Support and Technical Assistance to the IHEC at the HQ and 
Governorate Electoral Office Levels UNOPS 17 Jan 08                            -   -                             -   -                              -                     4,421 27                        1 8                                -   

188,783 167,791 89 165,493 88 199,448 171,717 86 167,413 84

NA Pilgrim Stampede Emergency Micro-grant Response UNOPS/EAD 02 Sep 05                         300 295                      98 282                      94                      300 295                      98 282                     94

300 295 98 282 94 300 295 98 282 94

1,084,146 821,406 76 709,224 65 1,111,124 854,269 77 737,000 66

a Date of Steering Committee approval does not signify date of project implementation start-up.
b  Adjustments made by the following Agencies subsequent to figures reported on the IRRFI Website for December 2007: UNEP; UNHCR; UNICEF;UNIDO; UNDP; and WFP.
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