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Summary

This progress report on the Trust Fund for Statistical Capacity Building (TFSCB) covers the period from October 1, 2003 to September 30, 2004 and reports on the position of the Trust Fund as at September 30, 2004. During this period due to lack of new funds, only four fast track and two substantive proposals were submitted to the Trust Fund for review and approval. Following the recommendations of the Consultative Group and the Evaluation Report, a number of actions have been taken on the administration side of TFSCB. A new joint funding proposal and business plan has been prepared with PARIS21 and circulated to donors that aims to put the Marrakech Action Plan for Statistics into effect. 

The new TFSCB Guidelines and Procedures had been further improved following the recommendations of Advisory Panel in September 2004. The new trust fund, TFSCB-II, as a continuation of TFSCB-I has been established and is now operational. A separate DFID Trust fund has also been established to keep funding specific projects previously financed by DFID’s earmarked contributions. A joint post for senior statistical expert in statistical capacity building and national strategies for the development of statistics to work with the TFSCB and PARIS21 is being advertised and soon to be filled. 

The Administration Unit of TFSCB participated in the development of the Bank's e-Trust Fund project aiming to create a more flexible and efficient monitoring tool that also integrates recipient reporting (client connection) into the system.  The e-Trust Fund project is now in its final stage. The training sessions will start in December and the new reporting system will be used in the next reporting period, January 2005.
Introduction
This progress report on the Trust Fund for Statistical Capacity Building (TFSCB) covers the period from October 1, 2003 to September 30, 2004 and reports on the position of the Trust Fund as at September 30, 2004. It provides information on the progress that has been made since October 1, 2003 and outlines future activities. Section 2 provides details of the administrative changes that have taken place since the meeting of the Consultative Group (CG) in October 2003. Section 3 summarizes the position on current projects and new approvals in the past six months and Section 4 outlines the current and projected financial situation. 

1. Administration

1.1. Follow-up to the CG October 2003 Meeting

The actions that the TFSCB Administration Unit has undertaken to follow up the conclusions and recommendations of the October 2003 CG meeting are shown in Table 1. 

Table 1. Action Points from the October 2003 CG Meeting and Their Status as of September 30, 2004

	A final report on the evaluation will be prepared and disseminated in early November.
	Prepared and disseminated

	A paper setting out the response by the World Bank to the evaluation will be prepared by the TFSCB Management Unit and disseminated to the CG in December
	Prepared and disseminated

	A financing proposal and new business plan for the Trust Fund and for PARIS21 will be prepared in consultation with the CG for circulation as soon as possible. A fund raising strategy will be prepared in consultation with PARIS21 and the CG.
	Prepared and circulated

	The Management Unit will revise the Trust Fund Guidelines to take into account the recommendations of the evaluation and to provide greater clarity on what is meant by statistical capacity building. In effect, the revised Guidelines will provide tighter eligibility criteria for statistical capacity building projects, based on Annex C in the Evaluation Report.
	The new Guidelines have been prepared and circulated, and further improved based on the comments and suggestions of the Advisory Panel in September 2004. 

	Discussions will be held with the Advisory Panel to identify how best to monitor project implementation and to ensure that adequate resources are made available for supervision. 
	The Bank’s new eTrustFund project that will address this issue is in its final stage, in which TFSCB is participating, and the training sessions for team leaders and trust fund administrators will start in December. IMC recommended that the Advisory Panel would review few selected projects in detail and provide feedback.

	The Management Unit will undertake a review of current projects to identify what level of supervision has actually been provided compared with the levels set out in the proposal.
	Completed and a report was submitted to CG in April. 

	The TFSCB logical framework will be revised in line with the recommendations of the evaluation.
	Revised. 

	The Management Unit will prepare proposals to amend the agreements with donors to provide for an extension of the Trust Fund beyond 2005.
	To address this issue TFSCB-II has been established and administration agreements with donors have been signed. For DFID’s earmarked contributions a separate trust fund was established and the administration agreement is about to be signed.


The evaluation report of TFSCB and the Administration Unit’s response to it were disseminated to the CG earlier and was discussed in the April 2004 progress report. A new financing proposal and business plan for the Trust Fund and for PARIS21 has been prepared and circulated in April 2004. The donor responses have been positive resulting in new contributions to TFSCB-II. 

The TFSCB Guidelines and Procedures have been significantly revised and circulated. The new Guidelines address the recommendations of the evaluation report, provide greater clarity on what is meant by statistical capacity building, and set out tighter eligibility criteria for statistical capacity building projects. The application template has also been shortened and clarified. The revised Guidelines have been posted on the World Bank’s website. The Advisory Panel of TFSCB, made some further comments and recommendations during its September 2004 meeting to further improve the Guidelines, which are circulated with this report. 

Following the recommendations of CG TFSCB has been repositioned aiming to implement the Marrakech Action Plan for Statistics. TFSCB still finances two main kinds of projects, but the emphasis is on the technical and financial support to the preparation of National Strategies for the Development of Statistics (NSDS). In line with the Marrakech Action Plan for Statistics (MAPS), TFSCB is working with PARIS21 to ensure that all countries have an integrated plan for the strategic development of their national statistical systems, covering all the main data sectors and users. The purpose of an NSDS project is to define the best national long-term strategy to develop an efficient and sustainable statistical system in the recipient country. 

The second type of projects (non-NSDS projects) support capacity building in specific priority sectors. These projects may target the implementation of one or more critical components of NSDS and SMP. All non-NSDS projects must be based on a formal assessment of the statistical system and must demonstrate how they will address the main capacity weaknesses. If a country does not have NSDS it is strongly encouraged to prepare one before applying for a non-NSDS project. 

Given that the preparation of NSDS is a priority for developing countries, it was agreed that TFSCB allocates up to 50 to 60% of its resources for this purpose. The remaining 40 to 50 % will be used in funding non-NSDS projects. 

After the repositioning of TFSCB the submission and review procedure of project proposals has been significantly changed. Proposals to support the preparation of a national strategy for development of statistics (NSDS) will continue to be accepted at any time, and will be reviewed on a first-come, first-served basis. For all other projects, applications will be accepted twice a year. The procedure will involve a call for applications, normally in February and August, by the Chair of the Internal Management Committee (IMC). Applications will be reviewed by the IMC at review meetings and will be approved based on the quality of the proposals and the availability of funds. The first announcement was made on September 7, 2004 through the Bank's internal "Kiosk" but future announcements will also be made on the PARIS21 web site and through the network of consortium members (the announcement could not be made in August as planned because new financing was not available at that time.) 

As mentioned in the earlier report, to better manage and monitor the implementation of TFSCB funded projects the Administration Unit participated in the Bank wide e-Trust Fund project. The objective was to support the alignment of trust funds with the Bank's overall objectives and strategies; to streamline and simplify trust fund procedures; to support stronger controls on the use of trust funds; and to provide a web-based trust fund project management system that is easier to use than the existing one and which is fully integrated with other World Bank systems. The aim was to create a more flexible and efficient monitoring tool that integrates recipient reporting (through the client connection) into the system. The new tool will link all activities and project overviews, will provide access to all the relevant documents, and will provide the basis for automatic donor reporting. 

At present, the reporting portion of the project is in its final stage and training sessions will start in December. All TFSCB funded projects will use it for the next reporting period in January 2005. In May 2005 all reporting will be web based. 

After the TFSCB Administration Unit’s review of the current projects to identify what level of supervision has actually been provided in comparison with the levels set out in the proposal, the overall disbursement level somewhat improved; a 20% increase since April 2004. It is anticipated that through the new reporting system of e-Trust Fund project the Administration Unit will be able to alter the reporting requirements in a more effective way. 

In response to donor recommendations the terms of reference for a Senior Statistical Expert in statistical capacity building and national strategies for the development of statistics had been prepared and circulated in the earlier report. This joint post is now being advertised and will shortly be recruited to work jointly with PARIS21 and the Bank in these areas.

Following the suggestion of CG to extend the closing date of TFSCB beyond December 31, 2005 TFSCB-II has been established and multi-donor administration agreements have been signed with DFID, the Netherlands, France and Germany. Due to new rules TFSCB-II cannot accept earmarked contributions, and a new DFID Trust fund established to finance ongoing DFID funded projects. The administration agreement is about to be signed. It is likely that other earmarked trust funds will be established for specific projects that cannot be financed by TFSCB-II. 

Finally, the Administration Unit is now preparing a library and database of information relating to statistical capacity building that can be used for training of future task team leaders. 

2. Projects 

2.1. Number of projects and their status

In earlier reports, for management purposes, the Administrative Unit classified TFSCB projects into five stages, depending on their progress
. It is now necessary to add a sixth stage: closed projects. These are projects that are not completed but reached their closing dates without the possibility of an extension. Since the establishment of the Trust Fund six major and fifteen fast track projects have been completed. Table 2 shows the number of projects by the different stages at the end of each six-month period. A full list of all TFSCB projects is provided in Annex 1.

Table 2. Number of Projects by Status

	Status
	As at 3/31/01
	As at 9/30/01
	As at 3/31/02
	As at 9/30/02
	As at 3/31/03
	As at 9/30/03
	As at 3/31/04
	As at 9/30/04

	Projects
	
	
	
	
	
	
	
	

	Submitted, but not yet approved
	1
	2
	4
	3
	5
	0
	0
	0

	Rejected
	0
	0
	0
	0
	2
	4
	4
	4

	Approved, but not operational
	2
	5
	4
	9
	8
	6
	1
	0

	Operational, but not completed
	2
	5
	14
	15
	19
	24
	30
	27

	Completed
	0
	0
	1
	1
	2
	3
	4
	6

	Closed but not completed
	
	
	
	
	
	
	
	3

	Cancelled
	
	
	
	
	1
	2
	1
	1

	Total
	5
	12
	23
	28
	37
	39
	40
	41

	Fast track projects
	
	
	
	
	
	
	
	

	In operation
	0
	2
	3
	4
	5
	5
	5
	3

	Completed
	0
	2
	4
	4
	6
	10
	12
	15

	Total
	0
	4
	7
	8
	11
	15
	17
	18

	Grand Total
	5
	16
	30
	36
	48
	54
	57
	59


During the last year, largely due to financial constraints, the Trust Fund was unable to accept many new projects. As a result, just two new substantive projects and four new fast-track projects were approved. In the same period, all previously approved substantive projects became operational and two were completed. 

This means that by September 30, 2004, a total of 59 separate projects had been submitted to the Trust Fund. Of these, 41 were substantive projects, while the other 18 were submitted under the fast-track facility, all for less than $50,000. Of the 41 substantive projects, 27 were in operation, six had been completed, one had been cancelled and four had been rejected. Three projects, Chad, Cote d’Ivoire and Mongolia, were closed without full completion due to some complexities in implementation. Closing dates of seven projects had been extended by six to twelve months. Of the seventeen smaller, fast-track projects, five were in operation and twelve had been completed.

The regional distribution of approved substantive projects is shown in Table 3.

Of the 37 projects approved by the end of March 2004, 25 were single country projects and 16 of these (or 64 per cent) were in IDA/PRSP countries. It is felt that the geographical distribution of projects is now closer to a reasonable representation of need than might have been the case previously. Over 60 countries were covered by TFSCB funded single country, regional or global projects.

Table 3. Number of Approved Substantive Projects by Region 

	Region
	As at 4/30/01
	As at 10/31/01
	As at 4/30/02
	As at 9/30/02
	As at 3/31/03
	As at 9/30/03
	As at 3/31/04
	As at 9/30/04

	Africa
	2
	3
	7
	7
	9
	12
	12
	12

	East Asia and the Pacific
	2
	2
	3
	5
	5
	5
	5
	6

	Europe and Central Asia
	0
	1
	3
	5
	7
	7
	7
	7

	Latin America and the Caribbean
	0
	2
	2
	2
	3
	4
	4
	4

	Middle East and North Africa
	0
	0
	0
	0
	0
	1
	2
	2

	South Asia
	0
	1
	2
	2
	2
	2
	2
	2

	Global
	0
	1
	2
	4
	4
	4
	4
	4

	Total
	4
	10
	19
	25
	30
	35
	36
	37


Approved projects cover a wide range of topics from general support for the development and implementation of statistical development strategies and plans to support for specific subject areas. In addition, the smaller, fast-track projects have been used to support meetings and workshops. More information is provided in Table 4
.

Table 4
Distribution of projects by Topic and Coverage

	
	10/1/00 to 9/30/01
	10/1/01 to 9/30/02
	10/1/02 to 9/30/03
	10/1/03 to 9/30/04
	Total

	Poverty monitoring
	6
	4
	1
	0
	11

	Strategic statistical development
	3
	6
	11
	4
	24

	National accounts/economic statistics
	2
	2
	0
	0
	4

	Rural and agricultural statistics
	1
	3
	1
	0
	5

	Local statistical capacity
	1
	2
	0
	0
	3

	Labor statistics
	1
	1
	0
	0
	2

	Training capacity
	1
	1
	0
	0
	2

	Household surveys
	1
	0
	0
	0
	1

	Quantitative and qualitative data
	0
	1
	0
	0
	1

	Governance monitoring
	0
	1
	1
	0
	2

	User needs assessment
	1
	0
	1
	0
	2

	Social Statistics
	0
	0
	2
	0
	2


2.2. Implementation issues

During the past year, the speed of the preparation and implementation of both recipient and Bank executed projects improved considerably. As a result, disbursement of funds increased significantly. With the start of implementation of e-Trust Fund project and training program, it is anticipated that during the coming years monitoring and supervision of projects will become much more effective 

2.3. Projects in the pipeline

Even though TFSCB has not been accepting many new proposals there have been discussions between relevant parties for preparation of projects in the following countries some of which are about the preparation of national strategies and master plans that may lead on to statistical investment projects financed through the new STATCAP lending facility and/or by other donors: 
Azerbaijan, SADC Second Phase, Sri Lanka, Kosovo, Zambia, El Salvador, Cambodia, Lebanon, Jordan, AFRISTAT-Regional, Sudan, Croatia, Mauritius, Morocco, Central African Republic, Guinea-Bissau, Madagascar, Bhutan and Mali. 
2.4. TFSCB investments in statistical capacity

As at the end of September 30 2004, a total of $23.1 million had been committed to the 55 approved TFSCB projects. Of this amount, $11.8 million or 51 per cent has been allocated from the trust fund; the remainder comes from other sources, including the implementing agencies themselves as well as other donors (Table 5). 

Table 5
TFSCB Project Commitments

	
	As at 3/31/01
	As at 9/30/01
	As at 3/31/02
	As at 9/30/02
	As at 3/31/03
	As at 9/30/03
	As at 3/31/04
	As at 9/30/04

	Project amount
	$2,754,005
	$8,606,284
	$12,705,778
	$16,234,320
	$19,924,648
	$22,091,453
	$22,665,673
	$23,195,168

	TFSCB 
	$1,363,955
	$3,610,779
	$6,544,243
	$8,424,385
	$10,072,685
	$11,345,307
	$11,537,167
	$11,864,849

	Other funding
	$1,390,050
	$4,995,505
	$6,161,535
	$7,809,935
	$9,867,963
	$10,762,146
	$11,144,506
	$10,767,606

	Bank budget
	$162,000
	$567,000
	$1,003,000
	$1,308,000
	$1,502,000
	$1,727,000
	$1,757,000
	$1,847,000


In addition to the direct investment in statistical capacity building, the World Bank itself had also committed around $1.8 million for project supervision and management.

2.5. Earmarked Funds

Due to changes in internal Bank rules and regulations the new Trust Fund can no longer accept earmarked contributions. To continue funding existing projects previously financed by earmarked contributions a new DFID trust fund was set up for the second phase of the GDDS project for Anglophone Africa as well as the CWIQ (Core Welfare Indicators Questionnaire) project and the post for the senior statistical advisor who will work jointly with Paris21 and the Bank. 

3. Financial Status of TFSCB

3.1. Contributions

Since it was established, five countries have made contributions to TFSCB. The total amounts to $19.6 million, of which $6.85 million is earmarked for specific projects. The commitments by donors are shown in Table 6. We should note that second part of German contribution (300,000 Euro) will be received in 2005 and will be transferred to the new trust fund, TFECB-II. 

Table 6 Contributions to TFSCB

	TF #
	Country
	Date
	To Be Used By
	Contribution

	 
	Untied Funds
	 
	 
	 

	TF027447
	United Kingdom
	Apr-00
	Dec-05
	$1,072,000 

	TF027447
	United Kingdom
	Nov-00
	Dec-05
	$1,465,200 

	TF027447
	United Kingdom 
	Dec-01
	Dec-05
	$2,073,000 

	TF027447
	United Kingdom 
	Nov-02
	Dec-05
	$2,073,000 

	TF027448
	Netherlands-BNP
	Nov-00
	Dec-05
	$2,000,000 

	TF027448
	Netherlands-BNP
	Sep-02
	Dec-05
	$2,380,000 

	TF027449
	Switzerland
	Dec-00
	Dec-05
	$200,000 

	TF050375
	Germany 
	Dec-00
	Dec-05
	$404,000 

	TF050375
	Germany* 
	Nov-03
	Dec-05
	$900,000 

	TF027452
	France
	Jan-01
	Dec-05
	$141,305 

	 
	Total
	 
	 
	$12,708,505 

	 
	Earmarked Funds
	 
	 
	 

	TF050172
	United Kingdom (Poverty Mapping)
	Apr-00
	Dec-05
	$150,000 

	TF050173
	United Kingdom (CWIQ and Poverty Monitoring)
	Jun-01
	Dec-05
	$2,660,000 

	TF050428
	United Kingdom (ICP)
	Dec-01
	Dec-05
	$300,400 

	TF051595
	United Kingdom (Russia Poverty Project)
	Jul-02
	Dec-05
	$2,160,000 

	TF051485
	United Kingdom (GDDS)
	Jul-02
	Dec-05
	$1,287,802 

	TF052009
	United Kingdom (Tajikistan LSS-Poverty Update)
	Mar-03
	Dec-04
	$293,755 

	 
	Total
	 
	 
	$6,851,957 

	 
	GRAND TOTAL
	 
	 
	$19,560,462 

	* 300,000 Euros of this amount will be transferred to TFSCB-II
	
	
	


Table 7 shows the contributions to the new TFSCB-II. As seen in this Table, four donors made contributions totaling to around $10.4 million 

Table 7 Contributions to TFSCB-II

	TF #
	Country
	Date
	To Be Used By
	Contribution

	TF053421
	United Kingdom (DFID)
	Aug-04
	Dec-04
	£3,600,000

	TF053421
	Netherlands-BNP*
	Aug-04
	Dec-04
	€ 2,400,000.00

	TF053421
	Germany 
	Oct-04
	Dec-04
	€ 100,000.00

	TF053421
	France
	Sep-04
	Dec-04
	€ 300,000.00

	 
	Total**
	 
	 
	$10,385,000 


* The Netherlands signed the agreement for 1.4 Million Euros but pledged another million for the next year. ** The total amount is converted by using the exchange rate at the time of signing agreements and may differ from the actual $ amount. 

3.2. Current Financial Status of TFSCB

Since this is a multi-donor trust fund, as set out in the prospectus and agreements with donors, apart from the earmarked funds, specific contributions from donors are not linked to individual projects. The TFSCB has allocated almost all of the $12.4 million (excluding the second part of the German contribution) received so far in untied funds for investment in statistical capacity building. 

Table 8 shows the current financial status of TFSCB including income from investments and the overhead costs. 

Table 8. Financial Status of TFSCB as of September 30, 2004

	Contributions from Donors
	$12,408,505 

	Investment Income
	$589,057 

	Available Funds
	$12,997,562 

	Allocations to Projects (less returned funds from closed projects, $240,000)
	$11,624,849 

	TFSCB Overhead and management (9%)
	$1,160,781 

	Total Allocations
	$12,785,630 

	Unallocated Fund
	$211,932 

	Disbursement to Child TF
	$9,021,115 

	Disbursement from Child TF
	$6,543,526 


As seen in Table 8, in addition to donor contributions there has been investment income of $0.59 million that has gone to TFSCB for allocation to projects. As mentioned earlier during this period three projects were closed before fully exhausting available funds, hence around $240,000 will be returned to the core fund available for other projects. At the end of September 2004, the remaining unallocated amount is around $111,932. Of the available funds around $9 million have been disbursed to individual project’s account, and from there $6.5 million have been actually spent. This indicates that particularly during this period TFSCB funded projects have reached to 72 percent disbursement rate, which is a significant improvement compared to the previous periods.

ANNEX 1

TFSCB Projects as at September 30, 2004

	No.
	Title
	Country/ Region
	Project Amount
	TFSCB
	Other
	Bank Budget
	Status at 3/31/04

	1
	Strengthening institutional statistical capacity
	Chad
	$392,055
	$257,555 
	$134,500 
	$62,000 
	Stage 6

	2
	Statistical capacity building in the rural sector
	Philippines 
	$578,500 
	$376,900 
	$201,600 
	$20,000 
	Stage 4

	3
	Strengthening institutional statistical system
	Mongolia
	$401,150 
	$367,000 
	$34,150 
	$60,000 
	Stage 6

	4
	NSE statistical capacity building
	Angola
	$1,382,300 
	$362,500 
	$1,019,800 
	$20,000 
	Stage 5

	5
	PARIS21 Coordinator
	Global
	$200,000 
	$200,000 
	 
	 
	Stage 4

	6
	Statistical capacity building in economic and social data
	Paraguay
	$266,105 
	$200,000 
	$66,105 
	$20,000 
	Stage 5

	7, 8
	Poverty analysis initiative (Phase 1 and 2)
	Global
	$996,000 
	$796,000 
	$200,000 
	$200,000 
	Stage 5

	9
	Karnataka poverty and human development monitoring system
	India
	$195,000 
	$195,000 
	$0 
	$10,000 
	Stage 4

	10
	Program for the improvement of surveys of living conditions
	Dominican Republic
	$2,600,000 
	$350,000 
	$2,250,000 
	$60,000 
	Stage 4

	11
	Statistical capacity building for poverty reduction strategies
	Regional-SADC
	$400,150 
	$393,050 
	$7,100 
	$20,000 
	Stage 4

	12
	Information needs of local government and statistical capacity building at the sub-national level
	Regional-ECA
	$830,000 
	$320,250 
	$509,750 
	$110,000 
	Stage 5

	13
	Development of the national statistical system
	South Africa
	$637,000 
	$350,000 
	$287,000 
	$20,000 
	Stage 4

	14
	Governance data capacity building and monitoring initiative
	Global 
	$899,900 
	$299,900 
	$600,000 
	$140,000 
	Stage 4

	15
	Application of fundamental principles of official statistics in the context of transition
	Regional-Transition Countries, ECA
	$133,000 
	$133,000 
	$0 
	$5,000 
	Stage 4

	16
	Capacity building and sustainability of agricultural statistics services
	Albania
	$455,000 
	$375,000 
	$80,000 
	$20,000 
	Stage 4

	17
	Measuring poverty in Nepal
	Nepal
	$ 364,814
	$340,314
	$24,500 
	$40,000 
	Stage 4

	18
	Strengthening links between quantitative and qualitative poverty monitoring
	Uganda
	$577,000 
	$350,000 
	$227,000 
	$118,000 
	Stage 5

	19
	Strengthening the national statistical system
	Equatorial Guinea 
	$475,000 
	$397,000 
	$78,000 
	$68,000 
	Stage 4

	20
	Increasing access to statistical data for local policy decision making
	Indonesia
	$ 405,380
	$272,900 
	$132,480 
	$20,000 
	Stage 4

	21
	Building local capacity for impact evaluation
	Cote d'Ivoire
	$502,650 
	$228,600 
	$274,050 
	$70,000 
	Stage 6

	22
	Improvement of China’s poverty monitoring and evaluation methods and indicators system
	China
	$833,400 
	$400,000 
	$433,400 
	$110,000 
	Stage 4

	23
	Development of a labor market indicators library network
	Global (ILO)
	$730,000 
	$400,000 
	$330,000 
	 
	Stage 4

	24
	Statistical Capacity Building in Rural Sector
	Vietnam**
	 
	 
	 
	 
	CANCELLED

	25
	Strengthening the National Statistical System
	Tajikistan
	$ 418,000
	$353,000 
	$65,000 
	$40,000 
	Stage 4

	26
	Measurement of the Non-Observed Economy
	Regional (Georgia, Belarus, Mongolia)
	$440,500 
	$302,500 
	$138,000 
	 
	Stage 4

	27
	Strengthening Statistical Capacity For Policy Formulation And Decision-Making
	Nicaragua
	2,286,870
	$388,350 
	$1,898,520
	$60,000 
	Stage 4

	28
	Strengthening the Directorate of Forecasting and Statistics
	Senegal
	$399,000 
	$371,000 
	$28,000 
	$10,000 
	Stage 4

	29
	Municipal Statistical Capacity Building
	Jordan
	 
	 
	 
	 
	Rejected

	30
	Strengthening the institutional and technical capacity 
	Republic of Congo
	$286,000 
	$250,000 
	$36,000 
	$36,000 
	Stage 4

	31
	Strengthening Organizational Structure and Capacity of the National Statistical System
	Kyrgyz Republic
	$291,600 
	$279,600 
	$28,000 
	$40,000 
	Stage 4

	32
	Strengthening the National Statistical System
	Moldova
	$273,115 
	$261,850 
	$11,265 
	$48,000 
	Stage 4

	33
	Capacity Building for the Management and Coordination of the National Statistical Agencies
	Tunisia
	$338,500 
	$291,000 
	$47,500 
	$60,000 
	Stage 4

	34
	Strengthening Capacity in the Compilation of Social/Gender and Environment Statistics in the CARICOM Region
	Regional (Caribbean Community Member States)
	$682,400 
	$200,000 
	$482,400 
	$50,000 
	Stage 4

	35
	Strengthening the capacity of AFRISTAT and member countries to support poverty monitoring and analysis
	Regional-AFRISTAT
	 
	 
	 
	 
	Rejected

	36
	Development of a database for Poverty Monitoring & Institutional Support for implementation of the Strategic Plan for Statistical Development
	Rwanda
	 
	 
	 
	 
	Rejected

	37
	Strengthening Tanzania Tourism Satellite Account
	Tanzania
	 
	 
	 
	 
	Rejected

	38
	Strengthening Agricultural Statistics for Poverty Reduction and Food Security in Rural Africa 
	Regional-FAO
	$554,765 
	$396,701 
	$158,064 
	 
	Stage 4

	39
	Development of Statistical Strategy and Master Plan
	Nigeria
	$210,350 
	$185,350 
	$25,000 
	$25,000 
	Stage 4

	40
	National Statistical Capacity Building
	Syria
	$237,220
	$121,860
	$115,360
	$30,000
	Stage 4

	41
	Development of a Statistical Master Plan
	China
	$272,250
	$248,250
	$24,000
	$50,000
	Stage 3

	 
	TOTAL
	 
	$20,944,974 
	$11,014,430 
	$9,946,544 
	$1,642,000 
	 

	FAST-TRACK PROJECTS
 
	 
	 
	 
	 
	 
	 

	1
	Workshop on participatory and survey-based approaches to poverty monitoring
	Uganda
	$43,900 
	$43,900 
	$0 
	 
	Completed

	2
	CODI workshop on enhancing statistical capacity for poverty monitoring
	Regional-Africa 
	$149,824 
	$49,824 
	$100,000 
	$2,500 
	Completed

	3
	Building economic and social data about Afro-Peruvians
	Peru
	$199,600 
	$49,600 
	$150,000 
	$2,500 
	Completed

	4
	Follow-up to study of administrative barriers to investment
	Russia
	$371,700 
	$49,200 
	$322,500 
	$40,000 
	Completed

	5
	Supporting the formulation of a medium-term statistical development plan
	Kosovo
	$45,150 
	$45,150 
	$0 
	$10,000 
	Completed

	6
	Workshop on strengthening food and agricultural statistics in Africa
	Africa, FAO 
	$104,500 
	$41,500 
	$63,000 
	$5,000 
	Completed

	7
	Africa evaluation workshop
	Regional (UNICEF)
	$131,392 
	$49,392 
	$82,000 
	 
	Completed

	8
	General Data Dissemination System (GDDS), Socio-Demographic Statistics Project - Lusophone Africa
	Regional 
	$27,650 
	$27,650 
	 
	$5,000 
	Completed

	9
	Development of a Statistical Master-plan 
	Kenya
	$47,700 
	$47,700 
	 
	$10,000 
	Completed

	10
	Strengthening Statistical Capacity in  the Philippines Focusing on Poverty and Socio-economic Indicators
	Philippines
	$47,500 
	$47,500 
	 
	 
	Completed

	11
	Conference on Human Management in National Statistical Institutes
	Regional-Association of Balkans Statisticians
	$106,243 
	$50,000 
	$56,243 
	 
	Completed

	12
	Design and implementation of Service Sector Census, 2003
	China
	$70,000 
	$50,000 
	$20,000 
	$20,000 
	Completed

	13
	Statistical Master Plan
	Burkina Faso
	$77,000 
	$50,000 
	$27,000 
	$20,000 
	Completed

	14
	Workshop on "Governance for Development-The Challenges for Statistics"
	Regional-UNECA
	$173,790 
	$49,571 
	$124,219 
	 
	Completed

	15
	Statistical Master Plan
	Yemen
	$60,000 
	$50,000 
	$10,000 
	$50,000 
	Completed

	16
	Workshop on Strengthening Food and Agricultural Statistics in the Pacific in Support of Food Security and Poverty Reduction Policies and Programs
	Regional-FAO
	$70,000 
	$20,000 
	$50,000 
	 
	In progress

	17
	IAOS-IASS Joint Conference on Poverty, Social Exclusion and Development: A Statistical Perspective
	Global
	$267,000
	$50,000
	$217,000
	 
	In progress

	18
	User-Producer Seminar for  the Development of State Statistics
	Ukraine
	$36,500
	$25,000
	$11,500
	
	In progress

	 
	TOTAL
	 
	$2,029,449 
	$795,987 
	$1,223,462 
	$165,000 
	 

	 
	GRAND TOTAL
	 
	$22,974,423 
	$11,810,417 
	$11,170,006 
	$1,807,000 
	 





























� Stage 1 denotes projects where a proposal and a firm budget are being prepared. Projects reach Stage 2 when they are formally submitted to the Management Unit for consideration by the Internal Management Committee. This stage will take three weeks, but may take longer where projects are sent back for revision. In Stage 3 projects have been approved and the implementing agency and Task Manager have been informed. Projects in Stage 4 are in operation and in order to reach this stage a legal grant agreement must have been signed. Stage 5 projects are those that have been completed. Stage 6 projects are those that have been closed without full completion. Fast track projects (those with a budget of less than $50,000 are classified more simply, they are either approved and in operation or completed.


� Note that since some projects cover more than one topic, the total of each column in Table 4 is larger than the number of approved projects.
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