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Summary

The demands on the resources of Trust Fund for Statistical Capacity Building (TFSCB) for the period from October 1, 2002 to September 30, 2003 have been maintained at about the same level as the previous year; however, fulfillment of these demands has not been achieved due to lack of funds, and particularly in the last few months TFSCB has had to stop accepting new proposals. In this period, nineteen proposals were submitted for review and fifteen were approved. Nine of them were major projects and six were fast-track applications. The number of approved projects declined from 19 in the last year to 15 in this year. 

TFSCB has been included in the Bank’s SAP system and now it is possible to prepare and submit progress reports through SAP. TFSCB administration is now in a better position to monitor implementation and disbursements in individual projects and make necessary recommendations to relevant parties. There have been, however, some delays in reporting by TTLs, which resulted in a detailed review and readjustments of some projects.

The TFSCB has allocated almost all of the $11.8 million received so far in untied funds for investment in statistical capacity building. Without new contributions, canceling and/or reducing budgets of non-performing projects it would not be possible to finance new projects that are in the current pipeline.

The first independent evaluation of TFSCB has been completed. The evaluation of the trust fund took place between July 14 and August 31, 2003, which was based on interviews with Trust Fund managers, task team leaders, donors and members of advisory panel. It also included three field trips to specific projects. The resulting evaluation report will be presented by Oxford Policy Management at the TFSCB Annual Consultative Group meeting in Paris on October 14, 2003. 
Introduction
This progress report on the Trust Fund for Statistical Capacity Building (TFSCB) covers the period from October 1, 2002 to September 30, 2003 and reports on the position of the Trust Fund as at October 1, 2003. It provides information on the progress that has been made since October 1, 2002 and outlines future activities. Section 2 provides details of the administrative changes that have taken place since the meeting of the Consultative Group (CG) in October 2002. Section 3 summarizes the position on current projects and new approvals in the past year and Section 4 outlines the current and projected financial situation. 

1. Administrative Activities

1.1. Follow-up to the CG October 2002 Meeting

The action points that were agreed at the October 2002 CG meeting and their current status is shown in Table 1 below.

Table 1. Action Points from the October 2002 CG Meeting and Their Status as of September 30, 2003

	Action Points from October 2002 CG Meeting
	Status

	Proposals and terms of reference for the evaluation of TFSCB will be prepared and discussed with the CG as well as the PARIS21 Secretariat and Steering Committee. As far as possible the two evaluations will be coordinated.
	The evaluation has been carried out and a report has been prepared by the evaluators. 

	A paper will be prepared for discussion with the CG to modify the criteria for fast-track projects.
	Completed

	Mechanisms to improve the efficiency of disbursement and project implementation will be identified in collaboration with World Bank operations.
	TFSCB has been included in the Bank’s SAP system and now it is possible to prepare and submit progress reports through SAP. TFSCB administration can now better monitor disbursements in individual projects and make necessary recommendations to relevant parties. 

	The Management Unit will continue to make information on TFSCB activities and operations widely available and will discuss with the PARIS21 Secretariat how to improve links between the PARIS21 and TFSCB web-sites
	Information on TFSCB has been widely distributed, including at PARIS21 regional meetings. The web site has been revamped and improved.

	Proposals to restructure the Advisory Panel will be prepared and discussed with the CG before the end of the year, so that the new Panel can be instituted before the six-month report is prepared in April.
	The Advisory Panel has been restructured and has prepared its first report.

	The Management Unit will follow up with individual donors about the renewal of pledges.
	In progress

	When the arrangements for the proposed STATCAP lending facility have been finalized and approved, a paper will be prepared for discussion with the CG setting out changes to TFSCB Guidelines and Procedures.
	The paper will be presented to the CG at its next meeting

	The Management Unit will initiate discussions with potential new donors on how to broaden the partnership
	In progress


The proposal for restructuring the Advisory Panel has been prepared by TFSCB Management and endorsed by the Consultative Group. The newly appointed Panel has started functioning and prepared its first report in August 2003, to be presented at the CG meeting in Paris. 

Following the recommendation of the CG, the TFSCB management prepared the Terms of Reference for an Interim Evaluation of the Trust Fund for Statistical Capacity Building (TFSCB) and hired Oxford Policy Management Ltd., who carried out the earlier evaluation of PARIS21. The same Reference Group has overseen both evaluations. The evaluation of the trust fund took place between July 14 and August 31, 2003, and was based on interviews with Trust Fund managers, task team leaders, donors and members of advisory panel. It also included three field trips to specific projects. 
1.2. Administration

The third meeting of the TFSCB Internal Management Committee (IMC) took place on June 3, 2003 in Washington DC. Two new members joined up the IMC, Tariq Khan (AFTKL), who replaced Tim Marchant, and Fred Vogel (DECDG) who replaced Olga Ivanova. The chair of the Consultative Group of the TFSCB had agreed to these changes in the IMC.

In this meeting, the Administration Unit presented a report on the current status of the TFSCB focusing on the reporting requirements and compliances, and implementation related problems of TFSCB funded projects. Even though Projects Implementation Summary Reports (new TFSTAR) can now be prepared and submitted through SAP, a significant proportion of TTLs have not yet submitted the reports for the period July 1, 2002 – December 31, 2002. It was also noted that disbursements have been slow for a number of projects.

Following the discussions at the meeting and based on the recommendation of the Administration Unit the IMC agreed on the following actions for slow/non performing projects: 

TF027767 Chad: Given the available time frame for the completion of the project, it was agreed that the remaining activities should be altered and the budget should be reduced accordingly (by $37,445); and the TTL should prepare a detailed report about the process by the end of December 2003. Based on the findings of this report IMC should decide whether or not to close the project.  

TF050155 Philippines: Given that TTL agreed on closing the project by not responding to the call for an explanation sent out earlier the IMC decided to close the grant. 

TF050609 Indonesia: it was agreed that the explanation provided by the TTL about the late start of the project was obviously beyond the capacity of implementing agency and the TTL. Therefore, IMC asked the TTL to prepare a detailed process report showing all the milestones and results by the end of December 2003. It was also agreed that some of the activities and corresponding budget figures should be altered due to the now shortened time period for implementation (a reduction in the grant amount by $83,500). 

TF051679 Global-WBI Governance: The TTL presented a detailed explanation and plan, which IMC found quite convincing. The IMC agreed on keeping this grant operational subject to a review by the end of December 2003, by that time the TTL will submit a detailed report showing all progress with achieved milestones. Given that the project has dropped two countries originally proposed for, IMC decided to reduce the budget by $100,000.

Due to closing of one project and reductions in budgets of three, it was possible to reallocate around $441,000. 

Table 2. Reviewed projects and actions

	Country / Region
	Name
	Approval Date
	Grant Agreement Date
	Project Amount
	TFSCB 
	Actions 

	Chad
	Strengthening Institutional Statistical Capacities
	11/28/00
	02/23/01
	$429,500 
	$295,000 
	$37,445 reduction

	Philippines 
	Statistical Capacity Building in Rural Sector
	03/14/01
	11/15/01
	$578,500 
	$376,900 
	Closed

$220,055

	Indonesia
	Increasing access to Statistical data for local policy decision making
	01/30/02
	07/12/02
	$488,880
	$356,400
	$83,500 reduction

	Global (WBI)
	Governance Data Capacity Building and Monitoring Initiative
	04/22/02
	Bank Executed
	$1,139,900 
	$399,900 
	$100,000 reduction


The IMC also discussed a paper about repositioning the TFSCB and developing a new business plan. The idea of repositioning the TFSCB would be to ensure the most effective use of available funds and to strengthen the link with longer-term capacity building programs, including the World Bank’s new STATCAP financing vehicle.  

The IMC decided that the application template for project proposals should to be revised to reflect the new direction TFSCB is taking and should be shorter and more focused. The guidelines and procedures need to be revised accordingly. It was agreed that the revision would be made after the consultative group meeting, which can include suggestions from CG members and evaluation report. 

2. Projects 

2.1. Number of projects and their status

As discussed in earlier reports, for management purposes, the Administrative Unit classifies TFSCB projects into five stages, depending on their progress
. Since the establishment of the Trust Fund three major and eight fast track projects have been completed. Table 3 shows the number of projects by the different stages at the end of each six-month period. A full list of all TFSCB projects is provided in the Annex 1.

Table 3. Number of Projects by Status

	Status
	As at 3/31/01
	As at 9/30/01
	As at 3/31/02
	As at 9/30/02
	As at 3/31/03
	As at 9/30/03

	Projects
	
	
	
	
	
	

	Submitted, but not yet approved
	1
	2
	4
	3
	5
	0

	Rejected
	0
	0
	0
	0
	2
	4

	Approved, but not operational
	2
	5
	4
	9
	9
	6

	Operational, but not completed
	2
	5
	14
	15
	19
	24

	Completed
	0
	0
	1
	1
	2
	3

	Cancelled
	
	
	
	
	1
	2

	Total
	5
	12
	23
	28
	37
	39

	Fast track projects
	
	
	
	
	
	

	In operation
	0
	2
	3
	4
	5
	5

	Completed
	0
	2
	4
	4
	6
	10

	Total
	0
	4
	7
	8
	11
	15

	Grand Total
	5
	16
	30
	36
	48
	54


By September 30, 2003, a total of 54 separate projects had been submitted to the Trust Fund. Of these, 39 were substantive projects, while the other 15 were submitted under the fast-track facility, all for less than $50,000. Of the 39 substantive projects, 24 were in operation, a further six had been approved, but had not yet completed the administrative processes to start operation, three (the first and second phases of the World Bank Institute’s Poverty Analysis Initiative, and WBI’s the Data Needs of Local Governments) had been completed, and four had been rejected. Two projects (Vietnam and Philippines) had been cancelled by ICM due to no (or very limited) progress and/or no reporting. Of the fifteen smaller, fast-track projects, five were in operation and ten had been completed.

The distribution of approved substantive projects by region is shown in Table 4, including the cancelled projects.

Table 4. Number of Approved Substantive Projects by Region (includes cancelled projects)
	Region
	As at 4/30/01
	As at 10/31/01
	As at 4/30/02
	As at 9/30/02
	As at 3/31/03
	As at 9/30/03

	Africa
	2
	3
	7
	7
	9
	12

	East Asia and the Pacific
	2
	2
	3
	5
	5
	4

	Europe and Central Asia
	0
	1
	3
	5
	7
	9

	Latin America and the Caribbean
	0
	2
	2
	2
	3
	5

	Middle East and North Africa
	0
	0
	0
	0
	0
	1

	South Asia
	0
	1
	2
	2
	2
	1

	Global
	0
	1
	2
	4
	4
	3

	Total
	4
	10
	19
	25
	30
	35


Of the 35 projects approved by the end of September 2003, 23 were single country projects and 15 of these or 65 per cent were in IDA/PRSP countries. It is felt that the geographical distribution of projects is now closer to a reasonable representation of need than might have been the case previously. 

Approved projects cover a wide range of topics from general support for the development and implementation of statistical development strategies and plans to support for specific subject areas. In addition, the smaller, fast-track projects have been used to support meetings and workshops. More information is provided in Table 5
.

Table 5
Distribution of projects by Topic and Coverage

	
	10/1/00 to 9/30/01
	10/1/01 to 9/30/02
	10/1/02 to 9/30/03
	Total

	Poverty monitoring
	6
	4
	1
	11

	Statistical development
	3
	6
	11
	20

	National accounts/economic statistics
	2
	2
	0
	4

	Rural and agricultural statistics
	1
	3
	1
	5

	Local statistical capacity
	1
	2
	0
	3

	Labor statistics
	1
	1
	0
	2

	Training capacity
	1
	1
	0
	2

	Household surveys
	1
	0
	0
	1

	Quantitative and qualitative data
	0
	1
	0
	1

	Governance monitoring
	0
	1
	1
	1

	User needs assessment
	1
	0
	1
	2

	Social Statistics
	0
	0
	2
	2


2.2. Implementation issues

During the past year increasing involvement of the Administration Unit in the project preparation process has helped both to improve the quality of the proposals as well as speed up the formal appraisal by the IMC. However, this did not contribute much to the implementation process because some of the factor that caused delays were beyond the control of TTLs and implementing agencies. 

The preparation and signing of the legal agreement between the Bank and the recipient was still the most difficult requirement, which, in some instances, could take several months to complete. After signing the legal agreement few problems seem to have been encountered in actual implementation. Perhaps the most important concern is to recruit qualified local and international consultants. During the past year, the Administration Unit has spent some substantial time in preparing documentation for TTLs and others and in helping to streamline the process between approval and implementation, which has now resulted in fewer delays.

TFSCB has been included in the Bank’s SAP system and now it is possible to prepare and submit progress reports through SAP. TFSCB administration can now better monitor implementation process and disbursements in individual projects and make necessary recommendations to relevant parties. We should note, however, there has been delays in reporting by TTLs, which resulted in a detailed review and readjustments of some projects. 
2.3. Projects in the pipeline

Even though TFSCB has not been accepting new proposals there have been discussions between relevant parties for preparation of projects in the following countries some of which are about preparation of SMP that may lead to STATCAP: 
Sri Lanka, Kosovo, Zambia, El Salvador, Andean Community (Bolivia, Colombia, Ecuador, Peru, Venezuela) Cambodia, Lebanon, Syria, Jordan, AFRISTAT-Regional, Sudan, Croatia, Mauritius, Morocco, Central Africa Republic, Guinea-Bissau, Madagascar, Bhutan and Mali. 
2.4. TFSCB investments in statistical capacity

As at the end of September, a total of $22.2 million had been committed to the 50 approved TFSCB projects (including cancelled ones). Of this amount, $11.5 million or 52 per cent has been allocated from the trust fund; the remainder comes from other sources, including the implementing agencies themselves as well as other donors. When we exclude the cancelled projects the total amount is around $21.7 million of which around $11 million is from TFSCB. The Trust Fund therefore, continues to be effective, not only in providing direct investments for statistical capacity building, but also in stimulating investments from other sources (Table 4). 

Table 4
TFSCB Project Commitments

	
	As at 3/31/01
	As at 9/30/01
	As at 3/31/02
	As at 9/30/02
	As at 3/31/03
	As at 9/30/03* 
	As at 9/30/03** 

	Project amount
	$2,791,450 
	$8,443,729 
	$12,581,723 
	$16,650,120 
	$20,404,148 
	$22,255,398 
	$21,673,788 

	  TFSCB commitment
	$1,401,400 
	$3,448,224 
	$6,420,188 
	$8,720,630 
	$10,416,630 
	$11,504,902 
	$11,124,892 

	  Other funding
	$1,390,050 
	$4,995,505 
	$6,161,535 
	$7,929,490 
	$9,987,518 
	$10,750,496 
	$10,548,896 

	Bank budget
	$162,000 
	$567,000 
	$1,003,000 
	$1,313,000 
	$1,502,000 
	$1,727,000 
	$1,707,000 


* includes cancelled projects; ** excludes cancelled projects

In addition to the direct investment in statistical capacity building, the World Bank itself had also committed around $1.7 million for project supervision and management.

2.5. Earmarked Funds

The Trust Fund has continued to be a vehicle for donors to provide support to specific statistical capacity building activities through the provision of tied funds. In addition to the five contributions mentioned in the earlier reports, DFID of UK have made one new contributions to TFSCB during this operation year: the Tajikistan Living Standards Surveys and Poverty Update; a project to support improving the quality of the information on which poverty reducing strategies, programs and projects are based. The central components of the study are the execution of a new household living standards survey and analysis of it.

3. Financial Status of TFSCB

3.1. Contributions

Since it was established, five countries have made contributions to TFSCB. The total amounts to $18.6 million, of which $6.85 million is earmarked for specific projects. The commitments by donors are shown in Table 5. The largest contributor of the TFSCB is the United Kingdom (DFID), providing 58 per cent of the untied funds, with the Netherlands contributing 35 per cent. 

Table 5 Contributions to TFSCB

	Country
	Date
	To Be Used By
	Contribution

	Untied Funds
	 
	 
	 

	United Kingdom
	Apr-00
	Dec-05
	$1,072,000 

	United Kingdom
	Nov-00
	Dec-05
	$1,465,200 

	Netherlands-BNP
	Nov-00
	Dec-05
	$2,000,000 

	Netherlands-BNP
	Sep-02
	Dec-05
	$2,380,000 

	Switzerland
	Dec-00
	Dec-05
	$200,000 

	Germany 
	Dec-01
	Dec-05
	$404,000 

	France
	Jan-01
	Dec-05
	$141,305 

	United Kingdom 
	Dec-01
	Dec-05
	$2,073,000 

	United Kingdom 
	Nov-02
	Dec-05
	$2,073,000 

	Total
	 
	 
	$11,808,505 

	Tied Funds
	 
	 
	

	United Kingdom (Poverty Mapping)
	Apr-00
	Dec-05
	$150,000 

	United Kingdom (CWIQ and Poverty Monitoring)
	Jun-01
	Dec-05
	$2,660,000 

	United Kingdom (ICP)
	Dec-01
	Dec-05
	$300,400 

	United Kingdom (Russia Poverty Project)
	Jul-02
	Dec-05
	$2,160,000 

	United Kingdom (GDDS)
	Jul-02
	Dec-05
	$1,287,802 

	United Kingdom (Tajikistan LSS-Poverty Update)
	Mar-03
	Dec-04
	$293,755 

	Total
	 
	 
	$6,851,957 

	GRAND TOTAL
	 
	 
	$18,660,462


3.2. Current Financial Status of TFSCB

Since this is a multi-donor trust fund, as set out in the prospectus and agreements with donors, apart from the tied funds, specific contributions from donors are not linked to individual projects. The TFSCB has allocated almost all of the $11.8 million received so far in untied funds for investment in statistical capacity building. Without canceling and/or reducing budgets of non-performing projects it would not be possible to finance the last three projects. As seen in the Annex 1 there is no stage 2 project, this is mainly because the TFSCB management has not been accepting new proposals due to lack of funds. Without further contributions or at least pledges from donors, therefore, the Trust Fund will not accept any new proposals. 

Table 6 shows the current financial status of TFSCB including income from investments as well as cost of overhead and management. 

Table 6. Financial Status of TFSCB as of September 30, 2003

	Contributions from Donors
	$11,808,505 

	Investment Income
	$480,000 

	Available Funds
	$12,288,505 

	Allocations to Projects
	$11,124,892 

	TFSCB Overhead and management (9%)
	$1,062,765 

	Total Allocations
	$12,187,657 

	Unallocated Fund
	$100,848 

	Disbursement to Child TF
	$5,405,846 

	Disbursement from Child TF
	$3,335,711 


As seen in Table 6, in addition to donor contributions there has been an investment income in the amount of $0.48 million that goes to TFSCB for allocation to projects. After deducting around $1 million (this is 9 percent administration fee stated in multi-donor grant agreements with donors) overhead and management costs, actual amount to be allocated to projects is $11.2 million. Given that the administration fee can be collected after the actual spending for a given project is made, the Bank is, in fact, subsidizing TFSCB. At the end of September 2003, after closing and reducing the budget of some projects, remaining unallocated amount is around $100,000. Of the available funds around $5.5 million have been disbursed to individual project’s account, and  from there $3.3 million have been actually spent. This indicates that TFSCB does not have a cash flow problem. Provided that firm pledges are made, it should be possible to schedule actual payments into the Trust Fund over a period of two or three years, if required, without prejudicing operation.

ANNEX 1. Details of Projects Submitted to TFSCB by September 30, 2003

	No.
	Title
	Country / Region
	Project Amount
	TFSCB
	Other
	Bank Budget
	Status at 8/30/03

	1
	Strengthening institutional statistical capacity
	Chad
	$429,500 
	$295,000

($257,555*) 
	$134,500 
	$62,000 
	Stage 4

	2
	Statistical capacity building in the rural sector
	Philippines 
	$578,500 
	$376,900

($156,485*) 
	$201,600 
	$20,000 
	CANCELLED

	3
	Strengthening institutional statistical system
	Mongolia
	$401,150 
	$367,000 
	$34,150 
	$60,000 
	Stage 4

	4
	NSE statistical capacity building
	Angola
	$1,382,300 
	$362,500 
	$1,019,800 
	$20,000 
	Stage 4

	5
	PARIS21 Coordinator
	Global
	$200,000 
	$200,000 
	 
	 
	Stage 4

	6
	Statistical capacity building in economic and social data
	Paraguay
	$266,105 
	$200,000 
	$66,105 
	$20,000 
	Stage 4

	7, 8
	Poverty analysis initiative (Phase 1 and 2)
	Global
	$996,000 
	$796,000 
	$200,000 
	$200,000 
	Stage 5

	9
	Karnataka poverty and human development monitoring system
	India
	$195,000 
	$195,000 
	$0 
	$10,000 
	Stage 4

	10
	Program for the improvement of surveys of living conditions
	Dominican Republic
	$2,600,000 
	$350,000 
	$2,250,000 
	$60,000 
	Stage 4

	11
	Statistical capacity building for poverty reduction strategies
	Regional-SADC
	$400,150 
	$393,050 
	$7,100 
	$20,000 
	Stage 4

	12
	Information needs of local government and statistical capacity building at the sub-national level
	Regional-ECA
	$830,000 
	$320,250 
	$509,750 
	$110,000 
	Stage 5

	13
	Development of the national statistical system
	South Africa
	$637,000 
	$350,000 
	$287,000 
	$20,000 
	Stage 4

	14
	Governance data capacity building and monitoring initiative
	Global 
	$999,900 
	$399,900

($299,900*) 
	$600,000 
	$140,000 
	Stage 4

	15
	Application of fundamental principles of official statistics in the context of transition
	Regional-Transition Countries, ECA
	$133,000 
	$133,000 
	$0 
	$5,000 
	Stage 4

	16
	Capacity building and sustainability of agricultural statistics services
	Albania
	$455,000 
	$375,000 
	$80,000 
	$20,000 
	Stage 4

	17
	Measuring poverty in Nepal
	Nepal
	$319,814 
	$295,314 
	$24,500 
	$40,000 
	Stage 4

	18
	Strengthening links between quantitative and qualitative poverty monitoring
	Uganda
	$577,000 
	$350,000 
	$227,000 
	$118,000 
	Stage 4

	19
	Strengthening the national statistical system
	Equatorial Guinea 
	$475,000 
	$397,000 
	$78,000 
	$68,000 
	Stage 4

	20
	Increasing access to statistical data for local policy decision making
	Indonesia
	$488,880 
	$356,400

($272,900*) 
	$132,480 
	$20,000 
	Stage 4

	21
	Building local capacity for impact evaluation
	Cote d'Ivoire
	$502,650 
	$228,600 
	$274,050 
	$70,000 
	Stage 4

	22
	Improvement of China’s poverty monitoring and evaluation methods and indicators system
	China
	$833,400 
	$400,000 
	$433,400 
	$110,000 
	Stage 4

	23
	Development of a labor market indicators library network
	Global (ILO)
	$730,000 
	$400,000 
	$330,000 
	 
	Stage 4

	24
	Statistical Capacity Building in Rural Sector
	Vietnam**
	$515,555 
	$396,000 
	$119,555 
	$20,000 
	CANCELLED

	25
	Strengthening the National Statistical System
	Tajikistan
	$390,000 
	$325,000 
	$65,000 
	$40,000 
	Stage 4

	26
	Measurement of the Non-Observed Economy
	Regional (Georgia, Belarus, Mongolia)
	$440,500 
	$302,500 
	$138,000 
	 
	Stage 3

	27
	Strengthening Statistical Capacity For Policy Formulation And Decision-Making
	Nicaragua
	2,286,870
	$400,000 
	$1,886,870 
	$60,000 
	Stage 4

	28
	Strengthening the Directorate of Forecasting and Statistics
	Senegal
	$399,000 
	$371,000 
	$28,000 
	$10,000 
	Stage 4

	29
	Municipal Statistical Capacity Building
	Jordan
	 
	 
	 
	 
	Rejected

	30
	Strengthening the institutional and technical capacity 
	Republic of Congo
	$286,000 
	$250,000 
	$36,000 
	$36,000 
	Stage 4

	31
	Strengthening Organizational Structure and Capacity of the National Statistical System
	Kyrgyz Republic
	$291,600 
	$279,600
	$28,000
	$40,000
	Stage 4

	32
	Strengthening the National Statistical System
	Moldova
	$273,115
	$261,850
	$11,265
	$48,000
	Stage 3

	33
	Capacity Building for the Management and Coordination of the National Statistical Agencies
	Tunisia
	$338,500 
	$291,000 
	$47,500 
	$60,000 
	Stage 3

	34
	Strengthening Capacity in the Compilation of Social/Gender and Environment Statistics in the CARICOM Region
	Regional (Caribbean Community Member States)
	$682,400 
	$200,000
	$482,400 
	$50,000 
	Stage 3

	35
	Strengthening the capacity of AFRISTAT and member countries to support poverty monitoring and analysis
	Regional-AFRISTAT
	 
	 
	 
	 
	Rejected

	36
	Development of a database for Poverty Monitoring & Institutional Support for implementation of the Strategic Plan for Statistical Development
	Rwanda
	 
	 
	 
	 
	Rejected

	37
	Strengthening Tanzania Tourism Satellite Acount
	Tanzania
	 
	 
	 
	 
	Rejected

	38
	Strengthening Agricultural Statistics for Poverty Reduction and Food Security in Rural Africa 
	Regional-FAO
	$554,765
	$396,701
	$158,064
	 
	Stage 3

	39
	Development of Statistical Strategy and Master Plan
	Nigeria
	$210,350
	$185,350
	$25,000
	$25,000
	Stage 3

	 
	TOTAL
	 
	$20,583,449 
	$10,803,915

($10,362,555*) 
	$9,795,534 
	$1,562,000 
	 

	FAST-TRACK PROJECTS

	1
	Workshop on participatory and survey-based approaches to poverty monitoring
	Uganda
	$43,900
	$43,900
	$0
	 
	Completed

	2
	CODI workshop on enhancing statistical capacity for poverty monitoring
	Regional-Africa 
	$149,824
	$49,824
	$100,000
	$2,500
	Completed

	3
	Building economic and social data about Afro-Peruvians
	Peru
	$199,600
	$49,600
	$150,000
	$2,500
	Completed

	4
	Follow-up to study of administrative barriers to investment
	Russia
	$371,700
	$49,200
	$322,500
	$40,000
	Completed

	5
	Supporting the formulation of a medium-term statistical development plan
	Kosovo
	$45,150
	$45,150
	$0
	$10,000
	Completed

	6
	Workshop on strengthening food and agricultural statistics in Africa
	Africa, FAO 
	$104,500
	$41,500
	$63,000
	$5,000
	Completed

	7
	Africa evaluation workshop
	Regional (UNICEF)
	$131,392
	$49,392
	$82,000
	 
	Completed

	8
	General Data Dissemination System (GDDS), Socio-Demographic Statistics Project - Lusophone Africa
	Regional 
	$27,650
	$27,650
	 
	$5,000
	Completed

	9
	Development of a Statistical Master-plan 
	Kenya
	$47,700
	$47,700
	 
	$10,000
	In progress

	10
	Strengthening Statistical Capacity in  the Philippines Focusing on Poverty and Socio-economic Indicators
	Philippines
	$47,500
	$47,500
	 
	 
	In progress

	11
	Conference on Human Management in National Statistical Institutes
	Regional-Association of Balkans Statisticians
	$106,243
	$50,000
	$56,243
	 
	Completed

	12
	Design and implementation of Service Sector Census, 2003
	China
	$70,000 
	$50,000
	$20,000
	$20,000
	In progress

	13
	Statistical Master Plan
	Burkino Faso
	$77,000
	$50,000
	$27,000
	$20,000
	In progress

	14
	Workshop on "Governance for Development-The Challenges for Statistics"
	Regional-UNECA
	$173,790 
	$49,571
	$124,219
	 
	Completed

	15
	Statistical Master Plan
	Yemen
	$60,000 
	$50,000
	$10,000
	$50,000
	In progress

	 
	TOTAL
	 
	$1,655,949
	$700,987
	$954,962
	$165,000
	 

	 
	GRAND TOTAL
	 
	$22,239,398
	$11,504,902

($11,124,892*)
	$10,750,496
	$1,727,000
	 


* Figure refers to amount after cancellation/reduction of grant; ** In Vietnam there has been no activity, and these amounts are not included in the totals.  

.

� Stage 1 denotes projects where a proposal and a firm budget are being prepared. Projects reach Stage 2 when they are formally submitted to the Management Unit for consideration by the Internal Management Committee. This stage will take three weeks, but may take longer where projects are sent back for revision. In Stage 3 projects have been approved and the implementing agency and Task Manager have been informed. Projects in Stage 4 are in operation and in order to reach this stage a legal grant agreement must have been signed. Stage 5 projects are those that have been completed. Fast track projects (those with a budget of less than $50,000 are classified more simply, they are either approved and in operation or completed.


� Note that since some projects cover more than one topic, the total of each column in Table 5 is larger than the number of approved projects.
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