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Summary

The first year of operation of the Trust Fund for Statistical Capacity Building (TFSCB) has been remarkably successful, at least in terms of the demands from countries and regions for projects and the number of projects approved.  A total of 15 projects were approved in the year, representing a total investment in statistical capacity of almost $9 million, of which $3.7 million was provided from the trust fund.  Thus not only has the number and value of projects financed exceeded the levels anticipated in the work program for the first year, the fund has also proved successful in being able to mobilize additional resources.  The demands upon the fund have accelerated during the year, with more request being received and more projects being approved in the second half than in the first.  There is also a healthy pipeline of known projects in preparation.

Of the 15 project approved, 11 or 73 per cent were country projects, being implemented by national statistical agencies of one kind or another, three were regional projects and one operated at the global level.  Only the one global project, the Poverty Analysis Initiative is being implemented by the World Bank (the World Bank Institute).  The projects cover all regions of the world and a wide range of topics and issues. Of the 11 country projects, six were in countries that are already involved in the PRSP process or will be in the near future.

The trust fund has also proved to be a vehicle for financing specific activities and two contributions have been received from the United Kingdom earmarked for two special programs.  Additional funds have also been secured from within the World Bank, both from the Development Grant Facility, to support the activities of the PARIS21 consortium activities and secretariat and from the general budget to cover the management of the trust fund facility and to meet the costs of supervision of projects.

While the current financial position of the trust fund is quite strong, given the number of projects approved and the number in the pipeline, a financing gap is likely to occur within the next few months and a decision will need to be made on whether or not finances are to be replenished.  The anticipated level of demand seems to be of the order of $4 million per year, although more information is needed to see if this can be sustained, both in terms of the quality of projects and the capacity for management and supervision.  The current pipeline of known projects in preparation indicates that there is likely to be a financing gap of about $2.5 million within the next four to six months.

Introduction
This is the first annual progress report of the Trust Fund for Statistical Capacity Building (TFSCB) and covers the period from October 1, 2000 to September 30, 2001. The report provides information on the progress that has been made since October 2000 and plans for the future. The report is organized in four further sections.  Section 2 provides some background and outlines the links between TFSCB and the PARIS21 Consortium.  Section 3 provides details on the activities of the trust fund over the year.  Section 4 outlines the financial situation, while Section 5 presents some proposals for future activities. 

1. Background

1.1. Overview

The Trust Fund for Statistical Capacity Building (TFSCB) was set up to respond to the situation where many developing countries have very limited capacity to collect, process, analyze, disseminate and use good quality statistical data. In particular, the trust fund was established to help meet the anticipated demand for data arising from countries preparing poverty reduction strategies. In many countries domestic resources are limited and external support is required to provide the investments needed to improve the capacity of statistical systems and to help reduce the imbalances between the supply of and demand for statistical data.

TFSCB shares the same vision and mission of the PARtnership In Statistics for Development in the 21st Century (PARIS21), a global consortium of policy makers, statisticians, and users of statistical information. Both the consortium and the trust fund work to strengthen national statistical capacity in developing countries and to promote a culture of evidence-based decision making.  Since their inception, efforts have been made to link the two initiatives in terms of organization, management and governance. 

The first meeting of the TFSCB Consultative Group of took place at the headquarters of the Word Bank in Washington DC on October 30 and 31, 2000, with participation from the World Bank, IMF, OECD/DAC, EU, UN, PARIS21 Secretariat, Canada, France, Netherlands, Switzerland, UK and Germany. The meeting discussed and agreed on the guidelines and procedures of the Trust Fund, its management structure, the work programs for the first two years and the links with PARIS21.

The Consultative Group agreed that it is important to ensure that all stakeholders are clear about the relationship between TFSCB, PARIS21 and the programs of other agencies. It also agreed that the link between PARIS21 and TFSCB should be strengthened. The Consultative Group also agreed that the Internal Management Committee would manage the Development Grant Facility (DGF) grant, the World Bank's own contribution to statistical capacity building.

The Consultative Group endorsed the work plan of the Trust Fund for both FY01 and FY02
. In particular, it was agreed that country specific projects will focus on a number of pilot countries in different regions; regional activities will include PARIS21 seminars and training events initiated by WBI; and global projects will include support for the PARIS21 Secretariat, the work of the Task Teams, and data tools for poverty, development and growth monitoring. 

1.2. Relationship Between TFSCB and PARIS21

The basic principles, agreed by the Trust Fund’s Consultative Group, are as follows.

1. PARIS21, the consortium as a whole, involving global, regional and national meetings, the knowledge activities of the task teams, advocacy and networking, supported by the Secretariat in Paris, is a process and does not implement statistical capacity building projects or programs. Hence, the role of the PARIS21 Secretariat will be to coordinate, to promote the exchange of information and to initiate meetings, including both regional and national seminars.

2. Statistical activities and investments to build capacity are primarily financed by national governments, with additional resources being made available from multilateral and bilateral aid as well as technical support from the United Nations and other agencies. These programs all have their own separate management structures and reporting processes. 

3. PARIS21 is concerned with all aspects of statistical capacity building. An initial emphasis has been placed on statistics to support poverty reduction and the poverty reduction strategies, because this process, which is owned and managed by developing countries, represents a major opportunity to raise the profile of statistics and to mobilize new resources. The poverty reduction strategy process has been supported by the UN and most donors as a country led process that places emphasis on setting goals and targets and on monitoring progress.

Thus, within this framework, it has been agreed that the main role of the TFSCB is to support and put into effect capacity building projects that have been identified through the PARIS21 Consortium. In conjunction with national governments, the programs of bilateral donors as well as other international initiatives, TFSCB is now one of the practical mechanisms to achieve the PARIS21 vision. In line with the priorities identified by the contributing donors, the emphasis is on strengthening statistical systems in support of national poverty reduction strategies. 

2. Activities

2.1. Administration and Publicity

Since the first meeting of the Consultative Group, the Guidelines and Prospectus of the TFSCB have been updated. The Bank’s Statistical Capacity Building web site has been improved and links have been provided to and from the PARIS21 web site. A bank-wide advertisement campaign through a kiosk announcement and e-mails to country and sector directors has been carried out. A brochure has been prepared and has been widely distributed in international meetings, seminars and workshops.  Wherever possible, Bank staff have attended PARIS21 meetings and have made presentations about the trust fund.

Following the last meeting and based on recommendations received from CG members, the Technical Advisory Panel has been set up.  The composition of the panel is provided in Annex 1.  The first report from the Panel will be presented at the annual meeting in Paris, France on October 2, 2001. 

During the year, one change was made to TFSCB procedures, to provide for a fast-track process for small projects of less than $50,000.  Details were provided in the first progress report.

The Administration Unit prepared an application to the Development Grant Facility for funding for statistical capacity building for FY02.  A sum of $500,000 was approved and has been included in the financial statements below.  This money will be made available to the PARIS21 Secretariat to cover Consortium activities as well as some of the costs of the proposed evaluation.

In a related move, the bank has now undertaken a review of all recent projects, including active lending, Institutional Development Fund (IDF) and TFSCB funded projects and have identified activities with statistical components. Based on this information, a statistical capacity building project database has been developed and will be made accessible on the Statistical Capacity Building external web site soon. As of September 2001, 235 World Bank projects with at least one statistical component have been included in the database.

2.2. Tied Funds

In agreement with the donor (DFID), two contributions have been received to TFSCB that are tied to specific activities (see Box 1).  They are both involved with aspects of statistical capacity building, but the funds are dedicated for specific purposes agreed in advance.  The first one is “Strengthening Poverty Monitoring Capabilities of National Statistics Offices in Africa” project with a total amount of over $3 million. Of this amount $400,000 comes from the Bank budget. The second project is “Poverty Mapping Initiative” project developed by the World Bank Research Group and partly funded by DFID through TFSCB. The cost of workshops and pilots of the project funded by DFID earmarked contribution is $150,000.  

2.3. Projects 

For management purposes, the Administrative Unit classifies TFSCB projects into one of five stages, depending on their progress
. As of September 30, 2001, 15 projects have been approved and are in operation (stage 4) and three more were under consideration (stage 3). These projects are listed below in Tables 1 and 2, more details are provided in Annex 2. The total budget for all of these projects is more than $9.2 million, of which TFSCB contribution is $4 million or 44 per cent. The remaining 56 per cent will be provided from other sources, including contributions from the recipients as well as funds from other donors. The World Bank has allocated $612,000, 7 per cent of the total, from its own budget for supervision of projects, and additional $250,000 for administration of the trust fund and related activities. 


The rate of application to the trust fund has increased during the year.  As indicated in Table 1, during the first six months of operation four projects were approved with a total budget of $2.8 million, of which $1.4 million, or 50 per cent, was to be provided by TFSCB.  During the second six-month period, 12 projects were submitted and 10 had been approved by September 30, 2001.  The total budget for these 12 projects was $6.1 million, of which $2.3 million, or 38 per cent was to be provided by TFSCB.  Thus not only has the number of projects increased, but so has the level of additional funds generated.  Four projects were approved under the fast-track procedure.

Table 1 Active TFSCB Funded Projects (Stage Four)

	Country / Region
	Title
	Approval Date
	Project Amount
	TFSCB
	Other
	Bank Budget
	Implementing Agency

	Chad
	Strengthening Institutional Statistical Capacities
	Nov-00
	$429,500 
	$295,000 
	$134,500
	$62,000
	Department of Statistics

	Angola
	INE Statistical Capacity Building
	Jan-01
	$1,382,300 
	$362,500 
	$1,019,800
	$20,000
	Institut Nacional de Estatistica

	Mongolia
	Strengthening Institutional Statistical System
	Jan-01
	$401,150 
	$367,000 
	$34,150
	$60,000
	National Statistical Office

	Philippines 
	Statistical Capacity Building in Rural Sector
	Mar-01
	$578,500 
	$376,900 
	$201,600
	$20,000
	National Statistics Office

	Uganda
	Workshop on participatory and survey-based approaches to poverty monitoring 
	May-01
	$43,900
	$43,900
	 
	 
	DFID Uganda

	Paraguay
	Statistical Capacity Building in Economic and Social Data
	Jul-01
	$266,105
	$200,000
	$66,105
	$20,000
	General Directorate of Statistics

	Karnataka, India
	Karnataka Poverty and Human Development Monitoring System
	Jul-01
	$195,000
	$195,000
	 
	$10,000
	Department of Planning

	Regional-Africa 
	CODI Workshop on enhancing statistical capacity for poverty monitoring
	Jul-01
	$149,824
	$49,824
	$100,000
	$2,500
	UN Economic Commission for Africa

	Global
	Poverty Analysis Initiative Phase One
	Jul-01
	$596,000
	$396,000
	$200,000
	$140,000
	WBIEP and local and regional research institutions

	Peru
	Economic and Social Data about Afro-Peruvians
	Aug-01
	$199,600
	$49,600
	$150,000
	$2,500
	National Institute of Statistics

	Dominican Republic
	Program for the Improvement of Surveys of Living Conditions 
	Sep-01
	$2,600,000
	$350,000
	$2,250,000
	$60,000
	Oficina Nacional de Estadística

	Regional-SADC
	Statistical Capacity Building for Poverty Reduction Strategies – Phase One
	Sep-01
	$400,150
	$393,050 
	$7,100
	$20,000
	SADC Secretariat

	Russia
	Follow-up to Study of Administrative Barriers to Investment 
	Sep-01
	$371,300
	$48,800
	$322,500
	$40,000
	FIAS and Russian Committee for Statistics 

	Regional-Europe & Central Asia
	Information Needs of Local Governments and Statistical Capacity Building at Sub-national Level
	Sep-01
	$720,000
	$320,250
	$399,750
	$110,000
	WBIEP / OECD

	Uruguay
	Development of Information Systems for the Evaluation of Job Training and Food/Nutrition Policies 
	Sep-01

	$577,000
	$270,000
	$307,000
	$40,000
	Ministerio de Trabajo y Seguridad Social 

	TOTAL
	 
	 
	$8,910,329
	$3,717,824
	$5,192,505
	$607,000
	 


The projects under review at the end of September 2001 are listed in Table 2.  

Table 2 Projects Under Review as at September 30,2001

	Country / Region
	Name
	Project Amount
	TFSCB
	Other
	Bank Budget
	Implementing Agency

	Regional-Transition Countries
	Seminar - Application of Fundamental Principles of Official Statistics in the Context of Transition
	$133,000
	$133,000
	 
	$5,000
	United Nations Economic Commission for Europe (UNECE)

	South Africa
	Development of the National Statistical System
	$637,500
	$350,000
	$287,500
	$40,000
	Statistics South Africa

	Global
	Governance Capacity Building and Monitoring Initiative
	$889,900
	$399,900
	$490,000
	$260,000
	World Bank Institute + 6 national agencies

	Total
	
	$1,660400
	$882,900
	$777,500
	$305,000
	


The 15 approved projects cover all regions of the world; Table 3 shows the distribution.  Most projects are located in Africa and this is also reflected in the proportion of TFSCB finance going to this region.

Table 3 Distribution of TFSCB Projects by Region

	Region
	Percentage of Projects
	Percentage of Total Budget
	Percentage of TFSCB Funding

	Africa
	33%
	27%
	33%

	Asia
	20%
	13%
	25%

	Latin America & Caribbean
	27%
	41%
	23%

	Europe
	13%
	12%
	10%

	Global
	7%
	7%
	10%

	Total
	100%
	100%
	100%


Approved projects cover a wide range of topics (see Box 2) from support to the development of statistical development plans (Chad, Mongolia, Angola and SADC) to support for specific subject areas (Philippines – agriculture, Dominican Republic – living conditions surveys, Uruguay – evaluation) to strengthening data collection capacity (Peru, Paraguay) to small projects for meetings and workshops.

Table 4 indicates that approved projects have been roughly equally distributed between poor countries in IDA and hence involved or expected to be involved in the preparation of poverty reduction strategies, other countries and those operating at the regional or global level.  IDA/PRSP countries accounted for 57 per cent of the total resources generated for statistical capacity building and 43 per cent of TFSCB funds allocated. When countries benefited from the regional and global projects distributed to the categories shown in Table 4, the share of IDA/PRSP countries increase to around 70 percent of the total. 

Table 4 Distribution of Projects by Type of Country

	Country Type
	Percentage of Projects
	Percentage of Total Budget
	Percentage of TFSCB Funding

	IDA/PRSP countries
	40%
	57%
	43%

	Non-PRSP countries
	33%
	22%
	25%

	Regional/global projects
	27%
	21%
	31%

	Total
	100%
	100%
	100%


2.4. DGF Funded Activities

In addition to the TFSCB funded projects in Tables 1 and 2, in FY01 five other projects have been funded through DGF of which one is country specific (Chad-AFRISTAT) and others are regional (WBI, ICP, and CIS) and global (PARIS21) projects (Table 5). In FY02, the Bank will allocate $500,000 from DGF, of which $400,000 will go to support the PARIS21 secretariat and $100,000 will be used for an evaluation of the PARIS21 activities.



Table 5. DGF Funded Projects in FY 01 and FY02

	Name
	Country/Recipient
	Amount

	Strengthening Institutional Statistical Capacities in Chad
	Chad (AFRISTAT)
	$85,000

	PARIS21 Secretariat
	PARIS21 (OECD)
	$315,000

	Poverty Analysis Initiative
	Philippines Institute for Development Studies, and Pakistan Institute of Development Economics 
	$200,000

	International Comparison Program
	ESCAP/ADB
	$100,000

	Regional Workshop for CIS countries and Mongolia
	EUROSTAT and CIS Statistical Committee
	$50,000

	PARIS21 Secretariat
	PARIS21 (OECD)
	$400,000

	Evaluation of PARIS21
	
	$100,000

	Total
	
	$1,250,000


2.5. Projects in the Pipeline

The list of known projects at Stage 2 (proposals in preparation) set out in Table 6 shows that there are eight projects soon will be submitted for the review of Internal Management Committee. In addition, there are two projects that discussion between the Bank and recipient is continuing and more likely to be materialized. Further, discussions continue between relevant parties for preparation of projects in ten countries; Kyrgyz Republic, Senegal, Tajikistan, Yemen, Croatia, Nepal, Equatorial Guinea, Burkina Faso, Mauritius and Tunisia. It is expected that at least four of the ten, Burkina Faso, Mauritius, Equatorial Guinea and Tajikistan, will become stage-3 projects in the next few months. 
Table 6 Proposals under Review or Preparation as of September 30, 2001

	Country/Region
	Title
	Project Amount
	TFSCB
	Other
	Bank Budget
	Implementing Agency

	Kosovo
	Supporting the formulation of a medium-term statistical development plan
	$45,150
	$45,150
	 
	$10,000
	Statistical Office of Kosovo

	Albania
	Capacity Building and Sustainability of Agricultural Statistical Services
	$400,000
	$400,000
	 
	 
	Directorate of Statistics and Information

	Indonesia
	Promoting the use of Statistical data for local policy decision making
	$538,740
	$345,640
	$193,100
	$40,000
	BPS-Statistics Indonesia

	Global
	Development of a Labor Market Indicators Library Network
	$730,000
	$400,000
	$330,000 
	 
	ILO

	Global 
	Poverty Analysis Initiative: Phases two and three
	$792,000
	$792,000
	 
	 
	WBIEP and local and regional research institutions

	Regional-SADC
	Statistical Capacity Building for Poverty Reduction Strategies: Phase two
	$404,850 
	$397,750 
	$7,100
	$20,000
	SADC Secretariat

	Bolivia
	Statistical Capacity Building
	$250,000 
	$250,000 
	 
	 
	 Tbd

	Vietnam
	Statistical Capacity Building in Rural Sector
	$350,000 
	$350,000 
	 
	 
	 Tbd

	Total
	
	$3,510,740
	$2,980,540
	$530,200
	$70,000
	


3. Financial Status of TFSCB

3.1. Contributions

Since it was established, four countries have made contributions to TFSCB and another one has made a commitment to contribute. The total amounts to more than $8 million, of which $2.8 million is earmarked for specific projects. In addition, the World Bank has provided $1.25 million from the Development Grant Facility (DGF) for fiscal years 2001 and 2002. These funds are to support the PARIS21 consortium and statistical capacity building projects under the PARIS21 umbrella. Although for accounting purposes these funds are separated from the TFSCB money coming from donors, for reporting purposes they are combined. With the World Bank's contribution, the trust fund has received almost $9.19 million (Table 7). 

Table 7 Contributions to TFSCB

	Country
	Date
	To Be Used By
	Contribution

	World Bank-DGF
	June 00
	June-01
	$750,000

	World Bank-DGF
	June-01
	June-02
	$500,000

	United Kingdom

	Apr-00
	Dec-05
	$1,222,000

	United Kingdom
	Apr-00
	Dec-05
	$1,465,200

	United Kingdom

	Jun-01
	Dec-05
	$2,660,000

	Netherlands-BNP
	Nov-00
	Dec-05
	$2,000,000

	France
	Jan-01
	Dec-05
	$141,305

	Switzerland
	Dec-00
	Dec-05
	$200,000

	Germany

	
	Dec-05
	$250,000

	Total
	
	
	$9,188,505


3.2.  Current Financial Status of TFSCB

As of September 30, 2001, TFSCB had received a total of $9.19 million including pledged amount from Germany. This amount includes the DGF grant of $1.25 million and $2.81 million of earmarked contributions from DFID for specific projects. Leaving aside the earmarked contributions and the DGF funding, which is allocated for the PARIS21 secretariat, this means that $5.13 million is available for statistical capacity building projects at national, regional and global levels.  

Of this amount, $3.72 million has already been committed to the 14 projects that have been approved (Table 1).  If the three projects under review are also approved, that will account for a further $0.89 million.  Thus unallocated funds as at September 30, 2001 amount to $527,781.  Projects in preparation (stage 2) amount to $2.98 million.  If all these eventuate in formal proposals, then there will be a financing gap of almost $2.5 million.  Given the increasing rate at which proposals are being prepared and submitted and the increasing interest in the trust fund from outside the World Bank, there is an urgent need to replenish the funds.

If the rate of progress in the first year is maintained, then it may be expected that future demands on the trust fund could amount to about $4 million per year, not counting earmarked funds for special activities. 

4. Conclusion

While it is too early to judge the success or failure of the trust fund in terms of meeting its long-term goal, it is clear that it has been successful in generating a demand for finance for statistical capacity building projects.  Demand has been at a high level, consistently above that expected in the initial work programs discussed a year ago. All the signs are that this level of demand is increasing.  Interest in accessing the trust fund has been increasing especially from outside the Bank and in conjunction with PARIS21 events and meetings. 

An important issue for both the Bank and contributors to the trust fund is whether the current rate of disbursement is sustainable and whether it will be possible to provide of the order of $4 million per year for statistical capacity building. If it does not prove possible to generate this level of resources, then decision will need to be made about how the available funds are to be targeted.

Clearly it will be important to monitor projects and to evaluate whether or not they are achieving or are likely to achieve their objectives and goals.  All projects are required to identify indicators of success and to identify how these will be monitored.  As more information becomes available it should be possible to identify those characteristics of projects that are associated with success and those that lead to problems in implementation.  
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Paul_Cheung@Singstat.Gov.Sg 

Mr. Ben Kiregyera


phidam@africaonline.co.ug 

Mr. Chandrakant Patel


patelchandrakant@yahoo.com 

Annex 2 details of approved projects

5. Republic of Chad: Strengthening Institutional Statistical Capacities 

The development objective of this project is to provide assistance to the Government of Chad for designing and building a comprehensive, integrated, well managed, and sustainable statistical system.  The system should be capable of collecting, processing, analyzing, disseminating, and using data for monitoring the impact of the national Poverty Reduction Strategy.  The system should also be capable of measuring government's performance and outcomes through timely, relevant, and reliable data. The project-supported activities include technical assistance, staff training, sector studies, and equipment.  The activities will be implemented in two sub-sequent phases, Preparatory Activities and Implementation. 

Preparatory Activities aim to assist the DSEED developing the long-term multi-sector statistical development plan. Given that the Department of Statistics has initiated the formulation process of the plan, this phase is mainly concerned with providing technical expertise to DSEED and sector ministries to evaluate and consolidate such a plan. AFRISTAT will be executing this phase, which is financed through DGF. 

The objective of the implementation phase is to provide resources to assist the DSEED and sector ministries in implementing activities scheduled in the long-term statistical development plan. The Department of Statistics would be directly responsible for executing the activities scheduled under this phase.

Summary Budget of the project

	Resource
	Amount

	Trust Fund for Statistical Capacity Building (TFSCB)
	295.000

	Development Grant Facility (DGF)
	84.500

	Government of Chad
	50.000

	TOTAL
	429.500


Cost breakdown

	Summary Cost
	Total (US$)
	%

	Goods
	74.100
	19.5

	Services
	305.400
	80.5

	Total Cost
	379.500
	100.0


6. Mongolia: Strengthening the Institutional Statistical System

This project will support three activities that will strengthen the overall capacity of the statistical system. The first group of activities consists of the development of a strategic plan and the timetable to implement it, which includes technical assistance, and seminars for users and stakeholders. The second group involves the improvement of data collection methodologies that will cover technical assistance, training and procurement of required equipment. The final group of activities deals with building a poverty monitoring and data base management system. Technical assistance, training in sampling frame design and questionnaires, conducting household interviews and survey analysis, workshops and procurement of equipment are components of this group.

Summary Budget of the project

	Resource
	Amount

	TFSCB
	367,000

	Government of Mongolia
	34,150

	TOTAL
	401,150


Cost breakdown
	Summary Costs 
	Total (US$)
	%

	Goods
	63,600
	17.3

	Services
	303,400
	82.7

	Total Costs
	367,000
	100


7. Angola: Institut Nacional de Estatistica (INE) Statistical Capacity Building

The purpose of the grant is to finance activities identified by the Government of the Angola (GOA), through the Ministry of Planning as critical to the achievement of a sustainable information generation system at its Institute Nacional de Estatistica (INE). The capacity building phase of the project aims at strengthening the capacity of INE and other Angolan institutions involved in generation of statistics, to analyze data and make it available in usable form to policy makers, through data dissemination, training and development. Capacity building under the grant will be limited to short term training, which should take the form of Study Tours or other regional training. This component will finance international and local consultants to deliver hands-on training to staff from the institute and line ministries, in 3 key areas: Manpower and Labor statistics, National Accounts and Social Statistics. 

The first phase of the capacity building strategy will be completed by September 2001 and this will lead to a Technical Assistance Credit in fiscal 2001/2002.
Summary Budget of the Project

	Resource
	Amount

	TFSCB
	$362,500

	Government of Angola
	$200,800

	Other Sources: IDA, SIDA
	$819,000

	TOTAL
	$1,382,300


Cost breakdown

	Summary Costs 
	Total (US$)
	%

	Goods 
	$40,000
	11

	Services
	$73,400
	20.2

	Technical Assistance
	$249,100
	68.7

	Total Costs
	$362,500
	100


8. Philippines: Statistical Capacity Building in the Rural Sector

The purpose of the project is to transfer the existing data collection system to the National Statistics Office (NSO), and to provide relevant agencies with technical assistance in developing a system that will aid the government in monitoring the progress of poverty reduction in the rural area. The project will assist National Statistical Coordinator Board (NSCB) and sector ministries to formulate and implement sector and national medium – and long-term statistical plan, which would set up a sustainable statistical infrastructure in all sectors of the economy. Currently, the limited government analytical capacity and lack of reliable up-to-date rural statistics hamper the ability of policy-makers to design an appropriate, tailored strategy and to monitor its impact on the rural poor.  The project will consist of two phases. The first phase will basically involve identifying the problems and needs of the system. The second phase will address the adequacy and quality of rural statistics. This will introduce new or improved data frames, collection, validation, processing, storing and dissemination methods. 
Summary budget of the project

	Resource
	Amount

	TFSCB
	$376,900

	Government of Philippines 
	$201,600

	TOTAL
	$578,500


Cost breakdown

	Summary Costs 
	Total (US$)
	%

	Goods
	$70,000
	18.6

	Services
	$221,500
	59

	Training (Institutional Capacity Building)
	$85,400
	22.7

	Total Costs
	$376,900
	100


9. Republic of Paraguay: Statistical Capacity Building in Economic and Social Data

The objective of the project is to strengthen the capacity of the General Directorate of Statistics, Surveys and Census (DGEEC) to produce reliable, high-quality data on a timely basis. It also aims to consolidate gains made in earlier statistical capacity building efforts in order to respond proactively to the information needs for the government to prepare the PRSP. The project consists of three main components. The first component is production of statistical information on important emerging topics, and development of concepts, measurement, and methodologies for their analysis. The second component addresses the training needs of the technical staff of the DGEEC and the users of the statistical information in other institutions and agencies. The third component of the project improves the analytical capacity of the country in utilizing the statistical information to evaluate and formulate the public policies to reduce poverty and increase social justness. 

Summary budget of the project

	Resource
	Amount

	TFSCB
	$200,000

	Government of Paraguay (DGEEC)
	$66,105

	TOTAL
	$266,105


Cost Breakdown

	Summary Costs 
	Total (US$)
	%

	Goods
	$37,700
	18.9

	Services
	$162,300
	81.1

	TOTAL COSTS
	$200,000
	100


10. Dominican Republic: Program for the Improvement of Surveys of Living Conditions (Mejoramiento de las Encuestas de Condiciones de Vida, MECOVI – DR)

The objectives of the MECOVI Program are to generate adequate information about living conditions in the region.  The information should be relevant in terms of coverage, quality and most of all, geared towards the design of poverty alleviation and inequality reduction social policies.  

The DR MECOVI envisions capacity building for the two main data producers in the DR, namely the Central Bank and Oficina Nacional de Estadística (ONE).  While ONE is the public entity formally in charge of conducting surveys and generating most economic indicators, the absence of adequate resources and a clear mandate for poverty monitoring have prevented systematic recollection of information by the ONE.

The MECOVI-DR will support the process of developing a new integrated household survey unit, it will also help ONE in addressing its systemic weaknesses and improve its links with other line ministries, in order to elaborate an Integrated system of household surveys.  Part of the process involves collaboration with and gradual transfer of resources from the Central Bank to the ONE. To this effect, the project will work with both entities.  To this effect, an Institutional Development Fund grant was obtained to work with the Central Bank survey unit on methodologies for the on-going LFS, field procedures and data quality control, as well as training for analysis.  The TFSCB grant is directed towards the ONE to strengthen capacity, take advantage of the census information in order to generate a new master sample frame and undertake LSMS type surveys.

Summary Budget 

	Resource
	Amount

	TFSCB
	$350,000

	Recipient
	$1,200,000 mostly in kind

	IDF grant World Bank

IDB loan component

Other donors (EU, Spain)
	$350,000

$300,000

$400,000

	TOTAL
	$2,600,000


Cost Breakdown

	Summary Costs 
	Total (US$)
	%

	Goods
	$70,000
	20

	Services
	$280,000
	80

	Total Costs
	$350,000
	100


11. Karnataka, India: Poverty and Human Development Monitoring System
The general objective of the proposal is to enhance poverty monitoring statistical capacity in the state of Karnataka. The specific objective of this project is to help support the establishment of an effective Poverty and Human Development Monitoring System (PHDMS) in Karnataka. The proposed monitoring system will have multiple objectives and multiple users.  Collecting better poverty and social information, compiling it, and analyzing it will be helpful in achieving a number of goals, including:

· provide information on the impact of policies, reforms and services on the poor

· provide additional information needed to design measures to mitigate any negative impacts 

· support informed decision making within the Government of Karnataka

· inform public debate from the perspective of poverty reduction

The GoK Planning Department has set up the PHDMS to enable the government to link policies and expenditures to poverty and human development outcomes, whether in terms of rising incomes, better educational opportunities, or healthier lives. The proposed monitoring system is essentially a system of consistent, periodic data gathering for a set of core indicators. These include indicators of poverty, income, wages and prices, employment status, access to services, demography, and health, as well as education (copy of draft list attached), and include both outcome and intermediate indicators to be systematically monitored over time. In addition to drawing upon existing sources of data and further strengthening existing data systems where needed, GoK also plans to collect new data where gaps currently exist in the available information base, where data are not available at the desired degree of disaggregation, or where existing sources of information are not reliable.

Summary Budget

	Resource
	Amount

	TFSCB
	$195,000

	Recipient
	All data collection costs will be borne by the recipient

	TOTAL
	$195,000


Cost Breakdown

	Summary Costs 
	Total (US$)
	%

	Services
	$195,000
	100

	Total Costs
	$195,000
	100


12. Peru: Building Economic and Social Data about Afro-Peruvians

This grant aims to generate a body of information and analysis about the social and economic situation of Afro-Peruvians as a basis for the definition of anti-poverty program policies and initiatives addressed to this impoverished and excluded sector of the Peruvian population.

Specific Objectives are: i) to gather information among Afro-Peruvian population in relation to labour market participation, household social and economic dynamics, gender relations; ii) to compare the results of the information gathered among Afro-Peruvian population with overall social and economic trends in the country; and, iii) to produce data analysis with the view of informing the definition of anti-poverty programmes to be addressed to Afro-Peruvian poor and excluded communities.

Main components of the grant are to:

i. Design a module specially targeted to a specially selected Afro-Peruvian population sample in urban and rural Peru and to expand the sample of the Survey as to include at least 3 Afro-Peruvian sites; data analysis.

ii. Dissemination among the Government of Peru, local and national NGOs and other International Development organizations (IDB, Development Private Foundations, etc.)

Summary Budget

	Resource
	Amount:

	TFSCB Grant:
	$49,600

	Recipient:
	$150,000

	TOTAL
	$199,600


Cost Breakdown

	Summary Costs 
	Total (US$)
	%

	Services
	$49,600
	100

	Total Costs
	$49,600
	100


13. Uruguay: Development of Information Systems for the Evaluation of Job Training and Food/Nutrition Policies
The general objective of the Project is to develop information and evaluation systems for training and food/nutrition policies and programs operated by the Ministerio de Trabajo y Seguridad Social.

The specific objectives for each component are:

1. To develop information and monitoring system of job training task Management. The component will identify the information and monitoring requirements for task management by responsible offices and executing agencies.  The system will include the existent RUEC (Registro de Entidades de Capacitación – Registry of Training Agencies) as one of the instruments for the collection and production of information.

2. To design and implement a system to evaluate the results and impact of job training programs and policies. A new, updated system for evaluation will be designed, based upon analysis of previous ones. This new system will include the situation of beneficiaries both at the time of entry and exit, which will be compared against control populations. 

3. To develop an information technology tool which may serve as basis for the information, monitoring and evaluation system. A tool will be developed in order to support the information and evaluation systems.  Pilot tests will be done and users will receive appropriate training.

4. To design and implement a Registry of food services executing agencies. This component will include the development of the instrument, its testing, application to INDA counterparts, and preparation of instruments to allow continuous up-date of registry based upon performance of registered agencies; it will also be used in the process of service contracts.

5. To develop information and monitoring system of the management of food/nutrition services and education tasks. The component will identify the information and monitoring requirements needed for an adequate management of activities by INDA and by implementing agencies.  

6. To design and implement a system to evaluate results and impacts of food/nutrition programs and policies. This system shall include the degree of satisfaction of nutrition needs, and the linkages with other social policies.  The development of the system will also include the installation and starting-up of databases applying all of the developed instruments for collection and analysis of information.

7. To install an information technology capacity (hardware) to support the information, monitoring and evaluation system.

Summary Budget

	Resource
	Amount

	TFSCB Grant:
	$270,000

	Recipient:
	$307,000

	TOTAL:
	$577,000


	Summary Costs
	Total (US$)
	%

	Goods
	$15,000
	5.6

	Consulting Services
	$255,000
	94.4

	Total Costs
	$270,000
	100


14. Uganda: Combining Participatory and Survey-based approaches to Poverty Monitoring and Analysis Workshop
The ultimate objective is to improve information provided for monitoring of indicators relating to levels of poverty, better understanding of poverty, and improved information for the formulation of policies to help reduce poverty in Uganda. Outputs from the workshop will feed in to the work plans of UBOS and UPPAP. These will set out a plan for surveys in the future and how the two organizations will work together when designing, implementing and disseminating information on poverty. These plans will feed into the Poverty Monitoring strategy for Uganda (which we can view). In the medium term, it is possible to monitor the survey reports produced by UBOS and UPPAP to see how they combine results; and in the longer term, both UBOS and UPPAP will receive feedback from policy makers and planners on the use of data from these combined methods.
Summary Budget

	Resource:
	Amount:

	TFSCB Grant:
	$43,900

	TOTAL:
	$43,900


Cost Breakdown

	Summary Costs:
	Total
	%

	Goods:
	$3,900
	8.8

	Consulting Services:
	$40,000
	91.2

	Total Costs:
	$43,900
	100


15. Africa: CODI Workshop on Enhancing Statistical Capacity for Poverty Monitoring
The grant would be used to supplement other funds provided by Paris21 and in-kind resources of the ECA to cover the costs of preparing and delivering a technical workshop prior to the CODI meetings. Upon completion of the workshop, participants will use their enhanced knowledge in poverty monitoring to contribute more effectively to the discussions of CODI on information for decision-making, the institutional requirements and methodological improvements. The output from the workshop will contribute to the development of national statistical development plans, which in turn will help strengthen national capabilities for monitoring and evaluating PRSPs.  A special feature of this year’s CODI will be a session on country reports.  Some of these will address the role of PRSPs in strengthening statistical capacity and therefore provide an opportunity for learning and building on other’s experiences.
Summary Budget

	Resource:
	Amount:

	TFSCB Grant:
	$49,824

	Recipient:
	$50,000 (in kind)

	Paris21
	$50,000

	TOTAL:
	$149,824


	Summary Costs 
	Total (US$)
	%

	Services
	$49,824
	100

	Total Costs
	$49,824
	100


16. Southern African Development Community (SADC): Statistical Capacity Building for Poverty Reduction Strategies

The goal of the project is to support the development and implementation of evidence-based poverty reduction strategies in SADC Member States. The project purpose is to strengthen national statistical systems in the SADC region by assisting them to develop statistical development plans and sequenced information strategies for poverty monitoring and evaluation. The project will be implemented in two phases lasting about 12 months each, with six components being implemented in each phase. 

Component 1: Project management 

Component 2: Regional workshops to monitor progress. This component provides for two regional workshops to monitor progress on the development of national statistical strategies and poverty monitoring activities.  The meetings will be hosted in different member states and will take place towards the end of the year about six months after the SADC Statistics Committee annual meeting.

Component 3: Assist SADC Member States to develop and implement information strategies and statistical development plans being developed through national workshops, and other consultative processes, and lead to the restructuring of institutions, and the development of training programs. This component will provide technical assistance to Member States, on demand, to support these processes. The component includes technical assistance in the form of short-term missions and the dissemination of best practices for information strategies through the SADC web site, which will be linked to the PARIS21 web site.

Component 4: Assist SADC Member States to develop and implement poverty monitoring systems. Poverty monitoring systems include nationally representative household surveys, as well as other specific surveys and censuses, the use of data derived from management information systems and participatory assessments involving civil society. This component will include an assessment of data availability on poverty in the SADC region, together with technical support aimed at improving regional harmonization of methods, the dissemination of best practices and support for statistical capacity building (linked to component 3). 

Component 5: Assist SADC Member States to improve the evaluation of their poverty reduction strategies. Evaluation includes the assessment of the overall impact of country strategies: both economic and social, taking into account the analysis of national budgetary spending, as well as the performance in social sectors such as education, heath and other public services.

Component 6: Establish and manage a regional information network and develop technical capacity in Member States. This component will support the development of a regional network involving policy makers, civil society organizations, the media, cooperating partners, and statisticians from SADC countries. Links with other networks will also be developed primarily through PARIS21. 

Summary Budget

	Resource:
	Amount:

	TFSCB Grant:
	$790,800

	Recipient:
	$14,200 (in kind)

	TOTAL:
	$805,000


Cost Breakdown – First Phase

	Summary Costs 
	Total (US$)
	%

	Goods
	$5,000
	1.3

	Services
	$388,050
	98.7

	Total Costs
	$393,050
	100


17. Regional-Europe and Central Asia: Information Needs of Local Governments and Statistical Capacity Building at Sub-national Level
The primary objective of the grant is to promote sub-national level demographic, social, economic, and fiscal data collection efforts in individual countries. The program has three major components: needs assessment activities, training seminar, and action plan preparation.

I. Needs Assessment Activities

The purpose of the needs assessment activities is to assess the current situation of sub-national data collection and the needs of local governments. These activities will include all the key stakeholders such as statistical offices, local governments, representatives of civil society institutions and universities. The sequence of needs assessment activities is:

1) Preparation of needs assessment strategy in consultation with country team

2) Identification of local consultants (or local partners) to analyze the existing sub-national statistics

3) Organizing Needs Assessment Workshop: The workshop will help to identify the information needs of local governments to design effective policies and action plans. In addition, the workshop will promote coordination and collaboration between local governments and statistical offices.

4) Writing Needs Assessment Report

II. Training Seminar

Training seminar will strengthen the skills required to undertake subnational statistics collection. To achieve this objective, the seminar will:

· Train a group of targeted staff on the critical areas as part of capacity building:

· Train trainers who will train others;

· Demonstrate direct application of data collection techniques under the supervision of external experts;

· Aim to improve the existing statistical infrastructures.

III. Action Plan Preparation 

The last component of the program activities is to develop country action plans for establishing sub-national statistics database. Based on the issues identified in the country needs assessment report, the action plan will provide a comprehensive framework in taking further steps to establish sub-national statistics database. Such further actions include seeking funding to implement action plan, searching resources to deliver training courses by using trained trainers in this program, and promoting further cooperation and coordination among relevant stakeholders.
Summary Budget

	Resource
	Amount 

	TFSCB
	$320,250

	WBI
	$110,000

	OECD 
	$305,000

	Soros Foundation
	$94,750

	Total 
	$830,000


Cost Breakdown

	Summary Costs 
	Total (US$)
	%

	Services
	$320,250
	100

	Total Costs
	$320,250
	100


18. Global: Poverty Analysis Initiative
The Poverty Analysis Initiative (PAI) responds to the demand for various types of capacity building products of PRSP countries. The objectives of PAI are:

· To support Governments in the PRSP process with a sustained capacity-building effort in the areas of poverty measurement and diagnostics, poverty monitoring and poverty impact assessment;

· To build the analytic capacity of a variety of groups closely involved in the PRSP process which include government officials at central/regional/local level, NGOs and civil society representatives, and the research community.

· To promote closer collaboration among producers of information (statisticians and government bureaucrats), and technical analysts (economists and social scientists), policy makers and other users of poverty data;

· To develop regional networks of communities of practice and provide a platform for exchange of experience and knowledge. 

The Poverty Analysis Initiative contemplates three phases through which participating countries would undergo:

· Phase one: supports the training of policy analysts, researchers and staff from statistical bureaus in methods for poverty analysis and impact evaluation of anti-poverty programs and policies.  The goal is to help establish regional centers of excellence and networks of experts in each region that could provide the sustained technical assistance to client countries.

· Phase two: guides and supports those individuals trained through the Initiative in the application of policy analysis methods to specific policy/strategic issues in their countries.  The goal is both to solidify the training and to demonstrate the value of good analysis (and open access to data) to decision-makers.

· Phase three: supports outreach efforts by those centers of excellence and regional networks to further local capacity building, promote more open and transparent access to data at the country level, and more intensive use of poverty analysis in the formulation of policies and strategies.  The goal is to facilitate the interaction between data collectors, data users and decision-makers as a way of building a friendlier environment for effective poverty analysis produced and owned by countries.

Summary Budget

	Resource
	Amount

	TFSCB
	$1,200,000

	Netherlands
	$150,000

	SISERA
	$150,000

	Others
	$200,000 (in kind)

	TOTAL
	$1,700,000


Cost Breakdown – First Phase

	Summary Costs 
	Total (US$)
	%

	Services
	$396,000
	100

	Total Costs
	$396,000
	100


19. Follow-up to Study of Administrative Barriers to Investment within Subjects of the Russian Federation
The objective of this project is to improve the capacity to continuously monitor the reforms, involving both the public and private sectors, for improvement of the business environment (which is especially important for small and medium enterprises) providing reliable evidence of which reforms are working well and which ones are not. The project has three components.

a). Development of the survey instrument: This component aims at creation of an instrument, which can be used to access the status of reforms in Russian regions and provide a basis for statistical analysis.  It will be loosely based on the existing World Bank private sector survey questionnaires and adopted by the local consultant to reflect Russian realities and specifics. 

b) Development of the survey methodology and sample design: This component aims at piloting a cooperative approach to development of statistical surveys between Russian Goskomstat and other Russian institutions involved in generation of statistics, to analyze data and make it available in usable form to policy makers, through data dissemination, training and development. Capacity building under the grant will be limited to a pilot exercise of development of the methodology for an administrative cost survey.
c). Field testing of the instrument and the sampling framework: To assure viability of the survey instrument and the sample design, RIISNP in cooperation with Goskomstat and regional statistical offices, and under overall supervision of the FIAS project team, will pilot the new methodology in 2-3 Russian regions. 
Summary Budget

	Resource
	Amount

	TFSCB
	$49,200

	Recipient (regional governments)
	$10,800

	Other Sources: FIAS, DFID, other bilateral donors

	$311,700

	TOTAL
	$371,700


Cost Breakdown

	Summary Costs 
	Total (US$)
	%

	Services
	$49,200
	100

	Total Costs
	$49,200
	100


Annex 3 Tied funds

20. Regional: Strengthening Poverty Monitoring Capabilities of National Statistics Offices in Africa 
The purpose of the project is to create a regional capacity to support NSOs to carry out and analyze national surveys for rapidly monitoring the effectiveness of PRSs by measuring simple leading indicators of poverty impacts. This is seen as part of a three pronged development to strengthen the capacity of NSOs to collect, analyze and use statistics for poverty monitoring; other initiatives will support capacity development for household income, consumption and expenditure (HICE) surveys and for the dissemination and analysis of poverty statistics, including poverty mapping.

Capacity building will based on the Core Welfare Indicators Questionnaire (CWIQ), an innovative survey package developed collaboratively by the World Bank with other international partners, as a survey for the rapid monitoring of the effectiveness of the delivery of development programs and services to different population groups - particularly the poorest and most vulnerable. The CWIQ uses survey best practices and innovative technology such as optical scanners for data entry and commercially available software for system development to produce survey results quickly - 3 to 4 months from preparation to final report. 

Summary Budget

	Resource
	Amount

	DFID through TFSCB 
	$2,660,000

	The World Bank
	$400,000

	TOTAL
	$3,060,000


Cost Breakdown

	Summary Costs 
	Total (US$)
	%

	Goods
	$333,200
	10.8

	Services
	$2,726,800
	89.2

	Total Costs
	$3,060,000
	100


21. Global: Poverty Mapping Initiative

The objectives of the exercise are twofold: to develop poverty maps that will improve the quality of data feeding into poverty dialogue; and to build the capacity of local offices to construct their own maps. A team from the Poverty Unit in the Development Economics Research Group of the World Bank has been working on linking census data with household income and consumption data to produce poverty maps at low level of spatial disaggregation. The process of the project will be discussed at the workshops and conferences (Amsterdam and SADC/EASTC). The developed model will be implemented in Cambodia, Madagascar and one SADC country to produce country poverty maps. These workshops and pilots will be financed by the earmarked contribution of DFID, $150,000.

Box 1 Tied Funds


Strengthening Poverty Monitoring Capabilities of National Statistics Offices in Africa 


The purpose of the project is to create a regional capacity to support national statistical agencies to carry out and analyze surveys to monitor rapidly the effectiveness of PRSPs by measuring simple leading indicators of poverty impacts. This is seen as part of a three pronged development to strengthen the capacity of statistical agencies to collect, analyze and use statistics for poverty monitoring; other initiatives will support capacity development for household income, consumption and expenditure (HICE) surveys and for the dissemination and analysis of poverty statistics, including poverty mapping. 


Poverty Mapping Initiative The objectives of the exercise are twofold: to develop poverty maps that will improve the quality of data feeding into the poverty dialogue; and to build the capacity of statistical agencies to construct their own maps. A team from the Poverty Unit in the Development Economics Research Group of the World Bank has been working on linking census data with household income and consumption data to produce poverty maps at low level of spatial disaggregation. The process of the project will be discussed at the workshops and conferences (Amsterdam and SADC/EASTC). The developed model will be implemented in Cambodia, Madagascar and one SADC country to produce country poverty maps.





Box 2 Details of Approved Projects


Chad: Strengthening Institutional Statistical Capacities 


The development objective of this project is to provide assistance to the Government of Chad for designing and building a comprehensive, integrated, well managed, and sustainable statistical system. The project-supported activities include technical assistance, staff training, sector studies, and equipment.  The activities will be implemented in two phases, preparatory activities and implementation.


Angola: Statistical Capacity Building


The project aims at strengthening the capacity of INE and other Angolan institutions involved in generation of statistics, to analyze data and make it available in usable forms to policy makers, through data dissemination, training and system development. 


Mongolia: Strengthening the Institutional Statistical System


This project will support three activities to strengthen the capacity of the statistical system. The first group of activities consists of the development of a strategic plan and the timetable to implement it. The second group involves the improvement of data collection methodologies. The final group of activities deals with building a poverty monitoring and data base management system.


Philippines: Statistical Capacity Building in the Rural Sector


The purpose of the project is to transfer the an existing agricultural database system to the National Statistics Office (NSO), and to provide relevant agencies with technical assistance in developing a system that will aid the government in monitoring the progress of poverty reduction in the rural area.


Uganda: Combining Participatory and Survey-based approaches to Poverty Monitoring and Analysis Workshop: Outputs from the workshop will feed in to the work plans of UBOS and UPPAP. These will set out a plan for surveys in the future and how the two organizations will work together when designing, implementing and disseminating information on poverty.  


Republic of Paraguay: Statistical Capacity Building in Economic and Social Data


The objective of the project is to strengthen the capacity of the DGEEC to produce reliable, high-quality data on a timely basis. It also aims to consolidate gains made in earlier statistical capacity building efforts in order to respond proactively to the information needs for the government to prepare the PRSP.





Box 2 Continued


Karnataka, India: Poverty and Human Development Monitoring System: The objective of the proposal is to enhance poverty monitoring statistical capacity in the state of Karnataka. The specific objective of this project is to help support the establishment of an effective Poverty and Human Development Monitoring System (PHDMS). The proposed monitoring system will have multiple objectives and multiple users.  


Africa: CODI Workshop on Enhancing Statistical Capacity for Poverty Monitoring: The grant will be used to supplement other funds provided by Paris21 and in-kind resources of the ECA to cover the costs of preparing and delivering a technical workshop prior to the CODI meetings. The output from the workshop will contribute to the development of national statistical development plans, which in turn will help strengthen national capabilities for monitoring and evaluating PRSPs.  


Global: Poverty Analysis Initiative: The Poverty Analysis Initiative (PAI) responds to the demand for various types of capacity building products of PRSP countries. The objectives of PAI are: to support Governments in the PRSP process with a sustained capacity-building effort in the areas of poverty measurement and diagnostics, poverty monitoring and poverty impact assessment; to build the analytical capacity of a variety of groups closely involved in the PRSP process; to promote closer collaboration among producers of information and technical analysts, policy makers and other users of poverty data; and To develop regional networks of communities of practice and provide a platform for exchange of experience and knowledge.


Peru: Building Economic and Social Data about Afro-Peruvians: This grant aims to generate a body of information and analysis about the social and economic situation of Afro-Peruvians as a basis for the definition of anti-poverty program policies and initiatives addressed to this impoverished and excluded sector of the Peruvian population. 


Dominican Republic: Program for the Improvement of Surveys of Living Conditions: The objectives are to generate adequate information about living conditions in the region.  The information should be relevant in terms of coverage, quality and most of all, geared towards the design of poverty alleviation and inequality reducing policies. It covers two main data producers, the Central Bank and Oficina Nacional de Estadística (ONE).  


Southern African Development Community (SADC): Statistical Capacity Building for Poverty Reduction Strategies: The goal of the project is to support the development and implementation of evidence-based poverty reduction strategies in SADC Member States. The project purpose is to strengthen national statistical systems in the SADC region by assisting them to develop statistical development plans and sequenced information strategies for poverty monitoring and evaluation. The project will be implemented in two phases lasting about 12 months each, with six components being implemented in each phase. 


Russia: Follow-up to study of administrative barriers to investment: The project has three components: development of a survey instrument; development of survey methodology and design; and field-testing of the survey design and approach. 


Regional-Europe and Central Asia: Information Needs of Local Governments and Statistical Capacity Building at Sub-national Level: The primary objective of the grant is to promote sub-national level demographic, social, economic, and fiscal data collection efforts in individual countries. The program has three major components: needs assessment activities, training seminar, and action plan preparation.


Uruguay: Development of Information Systems for the Evaluation of Job Training and Food/Nutrition Policies: The objective is to develop information and evaluation systems for training and food/nutrition policies and programs operated by the Ministerio de Trabajo y Seguridad Social.

















� Fiscal year starts on July 1 of each year and ends on June 30 of the following year. FY01 covers, for example, the period from July 1, 2000 to June 30, 2001.


� Stage 1 denotes projects at the idea or concept stage, in stage 2 a proposal and budget are prepared, stage 3 denotes projects that have been formally submitted to TFSCB and are being considered by the Internal Management Committee, stage 4 projects have been approved and are in operation, stage 5 projects are those that have been completed.


� Subject to revision of the proposal


� The amount committed is £805,000, which has been converted to dollars at an average exchange rate. $150,000 of this amount is earmarked for DECRG Poverty Mapping project. 


� The total amount is £1.9 million, which has been converted to dollars at an average exchange rate. This amount is earmarked for AFTQK Poverty Monitoring program. So far £500,000 has been received.


� Pledged but not received yet. 


� The sub-total of $311,700 represents the two most relevant components of the larger FIAS project of Follow-up to the Study of Administrative Barriers to Investment within Subjects of the Russian Federation: the development of the survey methodology and the implementation of the survey in six regions in Russia.
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