



# World Bank in Honduras

As of November 2009



<b>Credit number:</b> 43810		<b>Effective date:</b> 14-NOV-08		<b>Closing date:</b> 30-JUN-2013	
<b>HONDURAS EDUCATION QUALITY, GOVERNANCE , &amp; INSTITUTIONAL STRENGTHENING</b>					
<b>Implementation Agency:</b> Ministry of Education 237-4192		<b>Agency Contact:</b> Adalid Romero <a href="mailto:adalid.romero@se.gob.hn">adalid.romero@se.gob.hn</a> Miriam Leiva <a href="mailto:mleiva@multidata.hn">mleiva@multidata.hn</a>		<b>Original Amount:</b> USD 15,3 M / 9.8 SDR M	
		<b>Disbursed as of November 17,2009:</b> USD 1,0 M / SDR 0,6 M		<b>Undisbursed as of November 17,2009:</b> USD 14,6 M / SDR 9,1 M	
<b>Task</b>	<b>Responsible</b>	<b>E-mail</b>		<b>Contact Phone number</b>	
<b>Team Leader</b>	Mario Cristian Aedo	<a href="mailto:caedo@worldbank.org">caedo@worldbank.org</a>		+1 (202) 473-2527	
<b>Country Operations Officer</b>	Dante Mossi	<a href="mailto:dmossireyes@worldbank.org">dmossireyes@worldbank.org</a>		(504) 239-4551	
<b>Procurement Specialist</b>	Mary Lou Veizaga	<a href="mailto:mveizaga@worldbank.org">mveizaga@worldbank.org</a>		(202) 473-9330	
<b>Disbursement Specialist</b>	Gustavo Raposo	<a href="mailto:graposo@worldbank.org">graposo@worldbank.org</a>		+1 (202) 458-4406	
<b>Financial Management Specialist</b>	Jose Rezk	<a href="mailto:jrezk@worldbank.org">jrezk@worldbank.org</a>		(504) 239-4551	
<b>Director General de Crédito Público</b>	Gloria Canales de Castro	<a href="mailto:gcastro@sefin.gob.hn">gcastro@sefin.gob.hn</a>		(504) 222-0111	
<b>Director General de Inversiones Públicas</b>	Rosa Lidia Montes de Oca	<a href="mailto:rmontesdeoca@sefin.gob.hn">rmontesdeoca@sefin.gob.hn</a>		(504) 222-0111	
<b>Important Links:</b>					
<b>Project Appraisal Document</b>		<a href="http://web.worldbank.org/external/projects/main?pagePK=64283627&amp;piPK=73230&amp;theSitePK=456502&amp;menuPK=456533&amp;Projectid=P101218">http://web.worldbank.org/external/projects/main?pagePK=64283627&amp;piPK=73230&amp;theSitePK=456502&amp;menuPK=456533&amp;Projectid=P101218</a>			
<b>Procurement Tracking System</b>		<a href="http://www.iniciativasepa.org">http://www.iniciativasepa.org</a>			
<b>Ministry of Finance (SIAFI)</b>		<a href="http://www.sefin.gob.hn">http://www.sefin.gob.hn</a>			
<b>Project Development Objective:</b>			<b>Progress of Achievement of PDO:</b>		<i>Moderately Satisfactory</i>
<ol style="list-style-type: none"> <li>Expand pre-school coverage in disadvantaged communities</li> <li>Improve completion rates in PROHECO schools</li> <li>Improve teacher accountability</li> <li>Improve accountability of schools to parents</li> </ol>					
<b>Components</b>			<b>Rating</b>	<b>Bank Financing (Million USD)</b>	
1. Enhancing and Scaling-Up Interventions that Address the Education Needs of the Poor			Satisfactory	7.0	
2. Community Participation in School Management for Better Performance			Satisfactory	3.6	
3. Governance and Institutional Strengthening the Ministry of Education			Satisfactory	5.10	
4. Project Administration			Satisfactory	0.7	
<b>Aprox. IDA Financing</b>				<b>16.4</b>	
<b>Implementation Performance Ratings</b>					
<b>Overall Implementation Progress (IP)</b>	Moderately Satisfactory	<b>Counterpart Funding</b>		Satisfactory	
<b>Project Management</b>	Satisfactory	<b>Procurement</b>		Moderately Satisfactory	
<b>Financial Management</b>	Satisfactory	<b>Monitoring and Evaluation</b>		Satisfactory	
<b>Summary Development Objective Rating</b>	Moderately Satisfactory				



# World Bank in Honduras

As of November 2009



Expected Results	Results to Date
<ul style="list-style-type: none"> <li>Increased preschool enrollment in targeted areas by 53 %. 06/30/2013</li> <li>Increased 6th grade Gross Completion Rates in PROHECO schools by 45 %.06/30/2013</li> <li>Compliance with the official school calendar in targeted regions (180 days). 06/30/2013</li> <li>Reduction in teacher absenteeism in targeted regions (8 percent teacher absenteeism). 06/30/2013.</li> <li>Increased 25 % proportion of schools who involve parents in social audits of the schools using the 60 words per minute fluency test in second grade in targeted areas.06/30/2013.</li> <li>100 % of Departments adopted development of a balance score card for the national, departmental and the school level and its distribution to all department and schools.06/30/2013.</li> </ul>	<ul style="list-style-type: none"> <li>46 percent. 04/30/2009</li> <li>38%. 04/30/2009</li> <li>180 days. 04/30/2009</li> <li>15 percent teacher absenteeism. 04/30/2009</li> <li>No schools currently. 04/30/2009</li> <li>No balance score card available for departments. 04/30/2009</li> </ul>

## Compliance of Legal Covenants

Credit Agreement Reference	Description of Covenant	Date Due	Status
Schedule 2, Section V.1	Requires the Government to identify each individual PROHECO teacher who is entitled to pension funds and the amount owed to each teacher.	09/30/2008	Complied with
Schedule 2, Section V.2	Requires the Government to establish an acceptable pension fund for PROHECO teachers.	12/31/2008	Not yet complied with
Schedule 2, Section V.3	Requires depositing the entire amount of funds IDA-financed and counterpart, into the newly established pension fund for PROHECO teachers.	03/01/2009	Not yet complied with

**Lending Instrument:** SIL - Specific Investment Loan, **Loan Type:** IDA - IDA Credit, **Loan Term:** 20 Years **Grace Period:** 10 Years, **Commitment Fee:** applicable waiver 050%, **Service Charge:** 0.75%

\***SDR:** A basket of currencies, today consisting of the euro, Japanese yen, pound sterling, and U.S. dollar. It is calculated as the sum of specific amounts of the four currencies valued in U.S. dollars, on the basis of exchange rates quoted at noon each day in the London market.