

IRAQ - Protection Sector Outcome Team

UNDG ITF funded projects as of December 2008

Dahuk Governorate
F8-04
Status:99.5%
F8-04a
Status:99%
F8-04b
Status:100%

Kirkuk Governorate
F8-04
Status: 99.5%
F8-04a
Status:99%
F8-04b
Status:100%

Kerbala District
F8-06
Status: 3%

Diwaniya District
F8-05
Status:100%

Najaf Governorate
F8-06
Status: 3%

Al-Samawa District
F8-05
Status:100%

National ITF projects

F8-07
Status: 0%
A7-03
Status: 100%

Dahuk District
F8-01
Status: 100%
F8-03
Status: 100%

Babil Governorate
F8-06
Status: 3%

Nassriya District
A7-02
Status: 100%

Thi-Qar Governorate
F8-06
Status: 3%

Al-Chibayish District
F8-05
Status:100%

Erbil
F8-01
Status: 100%
F8-03
Status: 100%

Erbil Governorate
F8-04
Status: 99.5%
F8-04a
Status:99%
F8-04b
Status:100%
F8-06
Status: 3%

Sulaymaniyah District
F8-01
Status: 100%
F8-03
Status: 100%
F8-04b
Status:100%

Sulaymaniyah Governorate
F8-04
Status: 99.5%
F8-04a
Status:99%

Diyala Governorate
F8-04
Status: 99.5%
F8-04a
Status:99%
F8-04b
Status:100%
F8-04b
Status:100%

Baghdad Governorate
F8-04
Status: 99.5%
F8-04a
Status:99%
F8-04b
Status:100%

Wassit Governorate
F8-02
Status:100%

Kut District
F8-05
Status:100%

Missan Governorate
F8-05
Status:100%

Amara District
F8-02
Status: 100%

Al Qurna
F8-05
Status:100%

Basrah district
A7-02
Status:100%
A7-04
Status: 99%
A7-05
Status: 60%
F8-02
Status: 100%
F8-05
Status: 60%

Abu Al-Khaseeb District
F8-05
Status:100%

Al-Zubair District
A7-04
Status: 99%
A7-05
Status: 60%
F8-05
Status:100%

