

Status of Bank Group Operations (IBRD/IDA)

As of 9/15/2003

66

**Closed Projects
(In US\$ Millions)**

IBRD/IDA	
Total Disbursed (Active)	129.7
of which has been repaid	0.0
Total Disbursed (Closed)	1,218.5
of which has been repaid	136.1
Total Disbursed (Active + Closed)	1,348.2
of which has been repaid	136.1
Total Undisbursed (Active)	166.8
Total Undisbursed (Closed)	0.5
Total Undisbursed (Active + Closed)	167.3

Active Projects

Project ID	Project Name	Development Objectives	Last PSR		Fiscal Year	Original Amount in US\$ Millions				Cancel.	Undisb.	Difference Between Expected and Actual Disbursements ^{a/}
			Supervision Rating	Implementation Progress		IBRD	IDA ^{b/}	GRANT	Orig. Firm Rev'd			
P010516	Rural Water Supply and Sanitation	S	S	S	1997	18.3	1.5	0.6	3.4	1.7	3.4	1.7
P010530	Irrigation Sector Development	S	S	S	1998	79.8	8.0	6.0	15.6	2.1	15.6	2.1
P010509	Multimodal Trade and Transit	U	S	S	1998	23.5		3.9	4.6	4.6	4.6	11.4
P040612	Basic and Primary Education II	S	S	S	1999	12.5		3.7	4.2	4.2	4.2	4.2
P045052	Road Maintenance and Development	S	U	S	2000	54.5		33.1	50.7	9.6	50.7	9.6
P050671	Telecommunications Sector Reform	S	S	S	2002	22.6		23.2	11.0	0.0	11.0	0.0
P071291	Financial Sector Technical Assistance	S	S	S	2003	16.0		14.9	-2.4	0.0	-2.4	0.0
P043311	Power Development Project	S	S	S	2003	75.6		76.5	1.5	0.0	1.5	0.0
P082646	Community School Support Project LIL*	N/A	N/A	N/A	2003	5.0		5.0	0.0	0.0	0.0	0.0
Total						307.7	9.6	166.8	88.5	29.0	88.5	29.0

a. Intended disbursements to date minus actual disbursements to date as projected at appraisal.

b. Including grants.

* The project was approved on June 30, 2003 and effective on August 28, 2003.